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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended March 31, 2013. Pursuant to the
FCC's Reconfiguration Orders,* the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.?

The band reconfiguration program in non-border areas has consisted of two stages of
activity: the clearing of 806-809 MHz/851-854 MHz (Channels 1-120)% in Stage 1 and the
relocation of Public Safety’s NPSPAC channel users to this vacated spectrum in Stage 2. There
are two phases of reconfiguration for each of these stages — the planning and negotiation phase
that results in a Frequency Reconfiguration Agreement (“FRA”) between the licensee and Sprint
Nextel and the implementation phase that consists of the physical retuning of the radio system.

Reconfiguration Progress Overview

Chart 1 shows the percentage of FRAs approved by the TA, the percentage of physical
retunes that are complete, and the percentage of FRASs for which closing is complete for each
stage of the reconfiguration program as of March 31, 2013.

Chart 1. Status of Negotiations, Physical Retuning, and Closing

100% 1 _ — —
80% +— —
60% -+
40%
20% -
0% +— -
MNon- Non- Canadian Canadian Puerto USVI ESMR Total
border border Border Border Rico ESMR Population
Stage 1 Stage 2 Stage1 | Stage2 |
B FRAs Approved | 997% | 998% | 1000% | 991% | 100.0% 100.0% 99.7%
® Physical Retune Complete | 99.4% | 87.7% | 96.0% 49.6% | 42.9% | 100.0% 91.1%
Closing Complete | 949% | 487% | 800% | 291% | 00% | 100.0% 70.2%

! Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order,
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (“Report and Order”);
Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004) (“Supplemental Order”); Second
Report and Order, 23 FCC Rcd 7605 (2008); Third Report and Order and Third Further Notice of Proposed
Rulemaking, 25 FCC Rcd 4443 (2010) (“Third Report and Order™); Fourth Report and Order, 26 FCC Rcd 1937
(2011); Fifth Report and Order, 28 FCC Rcd 4085 (2013) (collectively “Reconfiguration Orders”).

% See 47 C.F.R. § 90.676(0)(3).

% The references herein to Channels 1-120 should be understood to reflect the pre-rebanding channel designations of
the 806-809 MHZz/851-854 MHz band segment. Post-rebanding, this band segment is the NPSPAC band designated
as Channels 1-230.
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Nearly all licensees in the program, except for those along the U.S.-Mexico border, have
completed FRA negotiations. Physical retuning was complete for 91 percent of FRAS, except for
those along the U.S.-Mexico border, as of March 31, 2013. There continues to be a gap between
licensees completing physical retuning and completing their closing activities, especialy for
non-border Stage 2 licensees.

Non-border Stage 2 (NPSPAC and Expansion Band) licensees retuned, reflashed, or
replaced approximately 23,000 radios (first touches) in the first quarter, raising the total number
to approximately 1,495,000 radios as of March 31, 2013. Physical retuning was complete for 88
percent of non-border Stage 2 FRAs as of March 31, 2013.

Canadian border licensees primarily are engaged in implementation activities. Physica
retuning was complete for 96 percent of Canadian border Stage 1 (non-Public Safety) FRAS as of
March 31, 2013. Canadian border Stage 2 (NPSPAC and non-NPSPAC Public Safety) licensees
retuned, reflashed, or replaced approximately 43,000 radios (first touches) in the first quarter,
raising the total number to approximately 155,000 radios as of March 31, 2013. Physical
retuning was complete for 49.6 percent of Canadian border Stage 2 FRAs as of March 31, 2013.

The TA conducted Implementation Planning Sessions (“IPS or sessions’) in NPSPAC
Region 43: Washington on January 31, 2013 and in NPSPAC Region 21: Michigan on March 6,
2013. At the sessions, the TA worked with licensees, vendors, and Sprint Nextel to develop a
consolidated implementation schedule for each region that identifies key milestones and
dependencies associated with reconfiguration implementation activities.

Canadian border licensees should continue to move forward expeditiously with their
implementation activities. Licensees should make every effort to complete their implementation
tasks on schedule. Thisis particularly important for licensees that have a downstream impact on
other licensees, such as by blocking another licensee’s replacement frequencies or because the
first touch of their subscriber units needs to be completed before an interoperable licensee can
retune its infrastructure. A delay in the completion of an implementation task by a licensee with
a downstream impact can have a cascading effect and cause delays for other dependent licensees
and, in some cases, for an entire region. The timely completion of implementation tasks will
enable dependent licensees to proceed with their reconfiguration activities and is in the interest
of all licensees.

Reconfiguration of Mexican Border Licensees

On April 1, 2013, the FCC’s Public Safety and Homeland Security Bureau (“PSHSB”)
released a Fifth Report and Order that adopted a reconfigured channel plan for the 800 MHz
band along the U.S.-Mexico border.* The PSHSB adopted a channel plan for U.S. licensees
operating within the Sharing Zone (i.e., within 110 kilometers of the U.S.-Mexico border) and
channel plans for licensees operating in the portions of the NPSPAC regions bordering Mexico

* See Fifth Report and Order.
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that are outside the Sharing Zone (collectively, “Mexican border licensees’).® It eliminated the
channel center offsets in the Sharing Zone and instructed the TA to designate post-rebanding
replacement channels with standard channel centers. The PSHSB established a 30-month
transition period for licensees to complete rebanding in the NPSPAC regions bordering Mexico
that will begin on August 23, 2013.

The Fifth Report and Order established two stages for the reconfiguration of Mexican
border licensees. Stage 1 includes non-public safety licensees (e.g., Business, Industrial, and
Land Transportation (“B/ILT”) licensees and Speciaized Mobile Radio (“SMR”) licensees) and
public safety licenses on pool channels. Stage 2 is comprised of NPSPAC licensees.

The PSHSB set forth timelines and procedures for planning, negotiations, mediation, and
implementation of reconfiguration for Mexican border licensees. Any licensee that intends to
negotiate a Planning Funding Agreement (“PFA”) with Sprint Nextel must submit a
Request for Planning Funding (*RFPF”) on or before August 23, 2013. A licensee that
previously entered into a PFA with Sprint Nextel and needs to amend it to complete the planning
process must submit a Change Notice on or before August 23, 2013. After submitting an RFPF
or a Change Notice, the licensee and Sprint Nextel will negotiate a PFA or a PFA Amendment.
After the TA approves the PFA or the PFA Amendment, the licensee will have 90 to 110 days
for planning, depending on number of radiosin its system. Once planning is complete and a cost
estimate is submitted to Sprint Nextel, the licensee and Sprint Nextel will negotiate an FRA.

As directed by the PSHSB, the TA is developing a detailed reconfiguration timetable
with milestones for completing each stage of the reconfiguration process.® The reconfiguration
timetable will set out the specific steps required in each NPSPAC region for the implementation
of the relocation of licensees in Stages 1 and 2. The TA will file the reconfiguration timetable
with the FCC by August 23, 2013.

The TA has been developing replacement frequency proposals for Mexican border
licensees. More than 200 licensees, which are licensed for more than 900 call signs and more
than 10,000 frequencies, will be included in this segment of 800 MHz band reconfiguration. The
TA expects to send Frequency Proposal Reports (“FPRSs’), which list a licensee's current
frequencies designated for reconfiguration and provide proposed replacement frequencies, to
most licensees by August 23, 2013. Licensees should review and evauate their FPRs early in
their planning process. If alicensee finds issues with its proposed replacement frequencies (i.e.,
frequencies that the licensee believes are not comparable, issues with combiner spacing, or issues
with Vehicular Repeater Systems), it should promptly inform the TA or, if the licensee has
submitted a cost estimate, Sprint Nextel.

In the Fifth Report and Order, the PSHSB encouraged licensees along the U.S.-Mexico
border to begin preparing for reconfiguration prior to the start of the 30-month transition period.

® The affected regions are NPSPAC Region 3: Arizona, NPSPAC Region 5: Southern California, NPSPAC Region
29: New Mexico, NPSPAC Region 50: Texas - El Paso, and NPSPAC Region 53: Texas - San Antonio.

® See Fifth Report and Order, 28 FCC Rced at 4102 § 55.
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Mexican border licensees should take action to prepare and plan for reconfiguration.
Frequencies at locations further away from the U.S.-Mexico border outside the Sharing Zone,
such as the Los Angeles and Phoenix areas that will not be affected by Mexican locations that
need to clear frequencies, can expect to be the first to reconfigure. Licensees in these areas
especially should start to prepare and plan. Licensees should review information on the TA’s
website (http://www.800TA.org) regarding the reconfiguration process, including the
Reconfiguration Handbook, and familiarize themselves with the steps of reconfiguration and the
TA’s policies and procedures. Licensees should respond promptly to TA communications and
requests for information from the TA.

The FCC has encouraged Mexican border licensees to engage in planning and negotiation
activities to the extent that they are not frequency-dependent and would not result in unnecessary
duplication of costs.” The TA encourages licensees to get an early start on their planning
activities. Licensees should submit a Point of Contact Form to the TA, review and update their
license information in the FCC’s Universal Licensing System (“ULS’) database, and identify
and contact vendors and consultants to assist with reconfiguration. Licensees may be able to
perform the following non-frequency-dependent planning activities prior to receiving
replacement frequencies. conduct subscriber unit inventory, conduct infrastructure inventory,
engage in non-frequency-specific engineering and implementation planning, and define their
interoperability environment.

If alicensee requires funding to conduct planning activities, it should submit an RFPF
and negotiate a PFA with Sprint Nextel. Licensees that already have a PFA and need to amend it
to complete the planning process should submit a Change Notice and negotiate a PFA
Amendment. Licensees may submit an RFPF or a Change Notice prior to receiving replacement
frequencies. During the planning process, licensees should evaluate and identify their
interdependencies and interoperability with other licensees and develop plans for maintaining
interoperability and mutual aid operations during the reconfiguration of their systems.

The TA is conducting outreach with Mexican border licensees to educate and inform
them about the reconfiguration process. The TA held outreach meetings with Public Safety
licensees in NPSPAC Region 5: Southern California and NPSPAC Region 3. Arizona in May
2013. The TA presented information regarding the phases and activities in the reconfiguration
process, the new band plans, preparing for reconfiguration, and conducting planning activities.
TA representatives answered licensees questions about reconfiguration. The TA plans to
conduct an outreach meeting with Public Safety licenseesin Texas on June 27, 2013. In addition,
the TA conducted Webinars (online training seminars) for Public Safety and non-Public Safety
licensees on June 10, 2013 and June 11, 2013 during which it presented similar information to
that presented at the outreach meetings. The TA’s presentations from the outreach meetings and
Webinars are, or will be, posted on the TA’s website.

" See “Public Safety and Homeland Security Bureau Extends Voluntary 800 MHz Rebanding Negotiation Period for
Wave 4 Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border Pending Establishment
of Negotiation Timetable,” Public Notice, 27 FCC Red 7312, 7313 (2012) (“Mexican Border Public Notice”).

4
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Closing Process

Licensees must expeditiously complete Actual Cost Reconciliation (*ACR”) and other
closing process activities® in accordance with the timeframes established in the Actual Cost
Reconciliation Fact Sheet.® Failure to do so can result in significant program delays, misplaced
or lost actual cost support documentation, and other issues that could substantially impact
amounts owed by or due to Sprint Nextel.

Equipment reconciliation is part of the overall closing process. Licensees should consult
their FRA closely and ensure they have complied with all requirements to return equipment that
are provided for in the FRA, such as returning replaced equipment to Sprint Nextel or Motorola.
If alicensee has not complied, it may be responsible, anong other things, for paying the costs of
the replacement equipment it received or for returning the replacement equipment.

Recognizing that licensee personnel responsible for completing physical reconfiguration
are not always the same personnel that are responsible for completing ACR and closing PFAs
and FRAs, the TA encourages licensees to involve the appropriate personnel early in the process.
Licensees should document costs as they are incurred and not wait until after the completion of
planning or physica retuning to begin the required documentation of costs. If licensees are
unable to appropriately document costs (as specified in the TA’s published guidance), the result
may be either delayed payments to licensees or refunds due from licensees to Sprint Nextel.
Delaying closing increases a licensee's risk of not getting paid. Furthermore, delays in
completing the closing process extend the period during which alicensee may be subject to audit
and is required to retain documents related to reconfiguration.

To assist licensees in the closing of FRAs and address delays in the closing process, the
TA is conducting closing outreach efforts with licensees significantly impacted by these delays.
The TA has contacted 174 licensees during these efforts, with 49 percent of the licensee's
contracts making progress in the closing process. Of the 174 licensees contacted, the TA has
assisted in 36 deals reaching the closed FRA milestone as of March 31, 2013. The TA continues
to monitor the closing process and will track a licensee’s reconfiguration until it has completed
the closing process and submitted an FRA Completion Certification.

8 Closing process activities include modification of FCC licenses, equipment reconciliation, ACR, and the
preparation, execution, and delivery of the closing documents, including an FRA Completion Certification.

° The Fact Sheet is available at http://www.800TA.org/content/resource ACR_Fact Sheet.pdf.
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l. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS

This section provides a program-wide snapshot that summarizes the status of the 800
MHz band reconfiguration program. It describes two measures of program progress. Frequency
Reconfiguration Agreement negotiations and reconfiguration implementation. It also discusses
recent developments in the program, identifies program-wide issues, and, where applicable,
describes specific actions that the FCC and the TA have taken to address issues identified to date.

A. Program Wide Snapshot

1. Freguency Reconfiguration Agreement Negotiations

The TA generally measures the progress of Frequency Reconfiguration Agreement
negotiations in two ways. (1) the number of FRAs that have been negotiated and agreed to
between licensees and Sprint Nextel and submitted to the TA; and (2) the number of call signs
included in those FRAS.

An FRA specifies the reconfiguration activities and related costs for each licensee as well
as the frequencies to be cleared. The bar chart below depicts the number of non-border FRAS
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast
ESMR channels) licensees and Stage 2 (NPSPAC and Expansion Band) licensees.

Chart 2: Non-border FRAs Submitted to the TA as of March 31, 2013

1000
900
800
700
600
500
400
300
200
100

0

Number of FRAs

Stage 1 Stage 2
M Total Submitted 924 851

B Total Expected 927 852

e Stagel: 99.7 percent of non-border FRAS have been submitted to the TA
e Stage2: 99.9 percent of non-border FRASs have been submitted to the TA

19 Sprint Nextel is the data source for the number of expected FRAs. The estimate of total FRASs expected does not
include FRAs for licensees affected by the international border areas for Canada and Mexico.

6
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Chart 3 shows the number of Canadian Border Region FRAS that have been negotiated
and submitted to the TA for Stage 1 (non-Public Safety) licensees and Stage 2 (NPSPAC and
non-NPSPAC Public Safety) licensees.

Chart 3: Canadian Border FRAs Submitted to the TA asof March 31, 20134

140

120

100

80
60

Number of FRAs

40
20

0

Stage 1 Stage 2
B Total Submitted 75 116

M Total Expected 75 117

e Stage1: 100 percent of Canadian border FRAS have been submitted to the TA
e Stage 2: 99 percent of Canadian border FRAs have been submitted to the TA

Chart 4 shows the number of call signs with frequencies in the Channels 1-120 and
NPSPAC bands included in FRAs submitted to the TA.

™ Sprint Nextel is the data source for the number of expected FRAs. Subscriber Equipment Deployment (“SED”)
agreements are counted as submitted FRAs in this chart.
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Chart 4: Call Signsin Submitted FRAs by Band™
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M Call Signs in Submitted FRAs 2485 4968
m Total 2595 5498

Chart 4 includes non-border call signs and call signs within the Canadian and Mexican
border regions. The number of outstanding Channels 1-120 and NPSPAC call signs not yet in
FRAs reflects the material number of call signs to be reconfigured that are located in, or affected
by, the Mexican border areas.

2. Reconfiqur ation | mplementation

The TA generally measures the status of reconfiguration implementation, or physical
retuning, in two ways: (1) the number of FRAs for which physical retuning is complete; and (2)
the number of call signs that Sprint Nextel reports as being cleared by licensees.

Chart 5 depicts the number of non-border FRAS for Stages 1 and 2 licensees for which
Sprint Nextel has reported that physical retuning is complete.

12 Data is based on the FCC's ULS database. This chart does not include Expansion Band call signs.

3 As used in the context of implementation, the completion of physical retuning means the individual licensee has
retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies. The licensee
may need to complete a second (or subsequent) touch of its subscriber units to remove the pre-rebanding channels.
Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced system
operations on the new channels. Maps 2 and 3 and Appendix 2 have information on clearing by call sign.

8
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Chart 5: Non-border FRAswith Physical Retuning Complete as of March 31, 2013
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B Physical Retune Complete 921 747

M Total Expected 927 852

With physical retuning accomplished for 99 percent of non-border Stage 1 FRAS,
Channels 1-120 clearing is nearly complete. Furthermore, 88 percent of the Stage 1 Channels 1-
120 site-specific cal signs were reported by Sprint Nextel as being cleared by licensees as of
March 31, 2013. The difference between the percentages of call signs and FRAs is attributable
to the fact that the FRA statistics do not include agreements in border areas, while the call sign
statistics do include call signsin border areas.

NPSPAC system reconfigurations often involve complex system designs and
interoperability requirements among numerous licensees in a region and generally require more
time and coordination than was needed for Stage 1 systems. Asof March 31, 2013, the licensees
in 88 percent of non-border Stage 2 FRAs had completed their physical retunes and transitioned
to their new channels. Furthermore, 58 percent of Stage 2 call signs were reported by Sprint
Nextel as being cleared by licensees as of March 31, 2013. The difference between the
percentages of call signs and FRAs is attributable to the fact that the FRA statistics do not
include agreements in border areas, while the call sign statistics do include call signs in border
areas. The retuning of base stations to alicensee’ s new channel assignments and commencement
of system operations on the new channels is a significant milestone because it means that the
main goal of the reconfiguration process — separating Public Safety and commercia cellular
operations — has been achieved.

Chart 6 shows the number of Canadian Border Region FRAs for Stages 1 and 2 licensees
for which Sprint Nextel has reported that physical retuning is complete.
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Chart 6: Canadian Border FRAswith Physical Retuning Complete
asof March 31, 2013
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Physical retuning was complete for 96 percent of Canadian border Stage 1 FRAS as of
March 31, 2013.

As with non-border NPSPAC licensees, reconfiguration of Canadian border Stage 2
licensees often involves complex system designs and interoperability requirements among
numerous licensees in a region and generally requires more time and coordination than is needed
for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees need to complete their
physical retuning in order to clear replacement channels for NPSPAC licensees. Asof March 31,
2013, the licensees in 49.6 percent of Canadian border Stage 2 FRAs had completed their
physical retunes and transitioned to their new channels.

B. Recent Developments

1. Certifications of Completion of Band Reconfigur ation

The TA has certified that band reconfiguration is complete in 11 NPSPAC regions
pursuant to the requirements in the Report and Order and the FCC's rules.** The certifications
mean that all licensees in these regions that were subject to reconfiguration have relocated to
their new channels and modified their FCC licenses to delete their old frequencies or cancelled
their licenses. This aso includes modifications to Sprint Nextel’s network and licenses to cease
operations below the ESMR Band and modify or cancel al relevant licenses to remove any
authority to operate below the ESMR Band. Furthermore, al of the frequenciesin all 800 MHz

% The regions are NPSPAC Region 2: Alaska, Region 7: Colorado, Region 11: Hawaii, Region 15: lowa, Region
22: Minnesota, Region 26: Nebraska, Region 32: North Dakota, Region 38: South Dakota, Region 41: Utah, Region
45: Wisconsin, and Region 46: Wyoming.

10
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sub-bands (i.e., NPSPAC, Interleaved, Expansion, Guard, and ESMR Bands) in the regions that
were subject to reconfiguration have been cleared.

The certifications noted that licensees may not have completed all tasks associated with
rebanding. Licenseesin theregions still may need to complete a second (or subsequent) touch of
their subscriber units to remove the pre-rebanding channels, submit final reconfiguration cost
documentation to Sprint Nextel and/or the TA, complete the ACR process, or close their FRASIn
order for them to complete their individual reconfiguration activities.

On November 27, 2012, the FCC released a Public Notice announcing the completion of
800 MHz band reconfiguration in the 11 NPSPAC regions for which the TA filed
certifications.™ It stated that the post-rebanding channel plan is now in effect in these regions
and reminded licensees in these regions that have not completed all rebanding tasks (e.g.,
submitting cost documentation, completing the ACR process, or closing their FRAS) that they
must do so expeditiously. The FCC announced that the remaining Interleaved Band channels
vacated by Sprint Nextel and channels in the Expansion Band and Guard Band in these 11
regions would be available for licensing on January 17, 2013.

2. Reconfiquration of Mexican Border Licensees

On June 8, 2012, the FCC announced that the United States and Mexico signed an
amended Protocol for sharing spectrum in the 800 MHz band along the U.S.-Mexico border,
which paves the way for completion of reconfiguration by licensees operating along the U.S.-
Mexico border.® On April 1, 2013, the PSHSB released a Fifth Report and Order that adopted a
reconfigured channel plan for the 800 MHz band aong the U.S.-Mexico border.'” The PSHSB
adopted a channel plan for U.S. licensees operating within the Sharing Zone (i.e., within 110
kilometers of the U.S.-Mexico border) and channel plans for licensees operating in the portions
of the NPSPAC regions bordering Mexico that are outside the Sharing Zone.*® It eliminated the
channel center offsets in the Sharing Zone and instructed the TA to designate post-rebanding
replacement channels with standard channel centers. The PSHSB established a 30-month
transition period for licensees to complete rebanding in the NPSPAC regions bordering Mexico
that will begin on August 23, 2013.

The Fifth Report and Order established two stages for the reconfiguration of Mexican
border licensees. Stage 1 includes non-public safety licensees (e.g., B/ILT licensees and SMR

15 See “Public Safety and Homeland Security Bureau and Wireless Telecommunications Bureau Announce the
Completion of 800 MHz Band Reconfiguration in Certain NPSPAC Regions,” Public Notice, 27 FCC Rcd 14775
(2012).

16 See “FCC Announces Two Spectrum-Sharing Agreements with Mexico Enabling Advanced Public Safety and
Commercial Communicationsin the Mexico Border Area,” News Release (June 8, 2012).

17 See Fifth Report and Order.

18 The affected regions are NPSPAC Region 3: Arizona, NPSPAC Region 5: Southern California, NPSPAC Region
29: New Mexico, NPSPAC Region 50: Texas - El Paso, and NPSPAC Region 53: Texas - San Antonio.
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licensees) and public safety licenses on pool channels. Stage 2 is comprised of NPSPAC
licensees.

The PSHSB set forth timelines and procedures for planning, negotiations, mediation, and
implementation of reconfiguration for Mexican border licensees. Any licensee that intends to
negotiate a PFA with Sprint Nextel must submit an RFPF on or before August 23, 2013. A
licensee that previously entered into a PFA with Sprint Nextel and needs to amend it to complete
the planning process must submit a Change Notice on or before August 23, 2013. After
submitting an RFPF or a Change Notice, the licensee and Sprint Nextel will negotiate a PFA or a
PFA Amendment. After the TA approves the PFA or PFA Amendment, the licensee will have
90 to 110 days for planning, depending on number of radios in its system. Once planning is
complete and a cost estimate is submitted to Sprint Nextel, the licensee and Sprint Nextel will
negotiate an FRA.

As directed by the PSHSB, the TA is developing a detailed reconfiguration timetable
with milestones for completing each stage of the reconfiguration process.’® The reconfiguration
timetable will set out the specific steps required in each NPSPAC region for the implementation
of the relocation of licensees in Stages 1 and 2. The TA will file the reconfiguration timetable
with the FCC by August 23, 2013.

The TA has been developing replacement frequency proposals for Mexican border
licensees. More than 200 licensees, which are licensed for more than 900 call signs and more
than 10,000 frequencies, will be included in this segment of 800 MHz band reconfiguration.

In the Fifth Report and Order, the PSHSB encouraged licensees along the U.S.-Mexico
border to begin preparing for reconfiguration prior to the start of the 30-month transition period.
Mexican border licensees should take action to prepare and plan for reconfiguration. The FCC
has encouraged Mexican border licensees to engage in planning and negotiation activities to the
extent that they are not frequency-dependent and would not result in unnecessary duplication of
costs.®® The TA encourages licensees with complex systemsin particular to get an early start on
their planning activities. Licensees should submit a Point of Contact Form to the TA, review and
update their license information in the FCC’'s ULS database, and identify and contact vendors
and consultants to assist with reconfiguration. Licensees may be able to perform the following
non-frequency-dependent planning activities prior to receiving replacement frequencies:
conduct subscriber unit inventory, conduct infrastructure inventory, engage in non-frequency-
specific engineering and implementation planning, and define their interoperability environment.
If a licensee requires funding to conduct planning activities, it should submit an RFPF and
negotiate a PFA with Sprint Nextel. Licensees that already have a PFA and need to amend it to
complete the planning process should submit a Change Notice and negotiate a PFA Amendment.
Licensees may submit an RFPF or a Change Notice prior to receiving replacement frequencies.
In addition, the TA encourages licensees to review information on the TA’s website
(http://www.800TA .org) regarding the reconfiguration process.

19 See Fifth Report and Order, 28 FCC Rced at 4102 1 55.
% See Mexican Border Public Notice, 27 FCC Red at 7313.
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Pursuant to the Fifth Report and Order, the filing freeze on new non-rebanding-related
800 MHz applications along the U.S.-Mexico border remains in effect. The freeze applies to the
NPSPAC regions bordering Mexico and to stations located within 70 miles of the borders of
these NPSPAC regions.

As of March 31, 2013, 16 PFAs, with a total contract value, including amendments, of
$6.6 million, were approved by the TA for Mexican border licensees. In addition, as of March
31, 2013, the TA had approved SED agreements and FRAs with atotal contract value, including
amendments, of $11.5 million for Mexican border licensees.®

3. Reguests for Waiver of Rebanding Completion Deadline

Licensees with an executed FRA that did not complete physical reconfiguration by the
waiver date previously granted by the PSHSB were required to request additional time by filing a
supplemental request for waiver of the rebanding completion deadline. Licensees were required
to detail their progress to date and propose milestone dates for completing each major
reconfiguration step (e.g., subscriber unit deployment, infrastructure retuning, system cut-over,
and post-cutover modifications) that had not been completed. Affected licensees filed
supplemental requests for waiver with the PSHSB and were directed to provide copies of the
filings to the TA and Sprint Nextel. During the first quarter of 2013, the TA received 34
supplemental requests for waiver that were filed with the PSHSB by non-border licensees, 10
that were filed by Canadian Border Region licensees, and five that were filed by Puerto Rico
licensees.?

4. Vacated Channels and NPSPAC Clearing

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30,
2008 Order.?® Sprint Nextel cleared channels in the 809-809.5/854-854.5 MHz band in non-
border NPSPAC regions, and this spectrum was made available to Public Safety licensees,
beginning on January 28, 2009.%* Based on additional clearing of channels in the old NPSPAC
band in certain NPSPAC regions, channels in the 809.5-815/854.5-860 MHz band in certain
NPSPAC regions were relinquished by Sprint Nextel and made available to Public Safety

% The agreements do not include frequency-dependent activities.

% The TA has created a webpage that provides information on the requests for waiver received by the TA. The link
to this page can be found on the TA’ s website at http://www.800TA .org/content/resources/tools.asp.

% See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 18 (2008) (“October 2008
Interleaved Order”).

% See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for
Channels Relinquished by Sprint Nextel Corporation in the 809-809.5/854-854.5 MHz Band,” Public Notice, 23
FCC Rcd 18343 (2008).
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licensees starting on December 2, 2009 and additional channels were made available on
December 16, 2010.* Additional locations were made available on June 1, 2011.%°

The FCC’s October 2008 Interleaved Order also required Sprint Nextel to relinquish its
non-border spectrum in the Interleaved Band (809-815/854-860 MHz) by March 31, 2010.
Although Sprint Nextel requested and was granted waivers of the deadline for vacating the
Interleaved Band in 21 NPSPAC regions initially?” and later in nine NPSPAC regions,® the
deadlines for Sprint Nextel to vacate the Interleaved Band have passed. Sprint Nextel was
required to relinquish its non-border spectrum in the Interleaved Band as of March 31, 2012.%°
The FCC began accepting applications for licensing of the remaining channels in the 809.5-
815/854.5-860 MHz band that have been relinquished by Sprint Nextel in certain NPSPAC
regions on January 17, 2013.%°

As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC band
and reach certain clearing benchmarks in regions, Sprint Nextel will vacate additional Expansion
Band and Guard Band spectrum in those regions. The TA is monitoring the clearing of channels
in the old NPSPAC band. During the first quarter, 10 NPSPAC regions showed increased
clearing,® although no region moved to a higher stage. Map 1 contains information about the
status of clearing of channelsin the old NPSPAC band in each region.

% See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for Certain
Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice, 24
FCC Rcd 13236 (2009); see also “Public Safety and Homeland Security Bureau Announces Application and
Licensing Procedures for Certain Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860
MHz Band,” Public Notice, 25 FCC Red 16038 (2010).

% See “Public Safety and Homeland Security Bureau Announces the Opening of Filing Window for Additional
Locations Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860 MHz Band Segment,” Public
Notice, 26 FCC Rcd 6639 (2011).

" See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 25 FCC Rcd 3270 (2010) (“March 31, 2010
Interleaved Order”).

% See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 26 FCC Rcd 5004 (2011) (“March 31, 2011
Interleaved Order”).

% Sprint Nextel may remain on Interleaved Band channels, but must vacate any channel on 60 days notice that a
Public Safety licensee is prepared to commence operating on the channel. See October 2008 Interleaved Order, 23
FCC Rcd at 15974 1 19.

% See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for
Channels in Non-Border Regions Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz
Band,” Public Notice, 27 FCC Rcd 14785 (2012) (“November 2012 Interleaved Public Notice”).

3 Most notable among the 10 regions increasing their clearing percentage were Region 36: Western Pennsylvania
with a 90 percent increase; Region 18: Louisiana with a 70 percent increase, and Region 37: South Carolina with a
43 percent increase. See Appendix 2 which contains tables detailing the progressin clearing NPSPAC Regions and
frequencies.
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Map 1: NPSPAC Clearing Progress as of March 31, 2013%

NPSPAC Band (866-869 MHz) Clearing Progress

25 kHz Channel Equivalents

Used to Determine Sprint Nextel Vacated Spectrum
FCC Notices and ULS Data as of 03/31/13

NPSPAC Cleanng Stages, By NPSPAC Region
Clearing Based on FCC ULS Data

B Stage 1-01010%

@ Stage2-101050%

[ Stage 3-5010 75%

[] Stage4-751090%

[ Stage5-9010 100% ™
B Stage6-100%

** Stage 5 clearing may also be per
FCC Order DA 10-576, DA 11-585 or
DA-12-1839

(€) 2013, 800 MHz Transition Administrator, LLC
04/29/2013

Additional information is available in Appendix 2.

% The percentages for the stages noted in Map 1 were modified by the FCC’s March 31, 2010 Interleaved Order
and the data in the map reflects those percentages and stages. Pursuant to that Order, the FCC's March 31, 2011
Interleaved Order, and the November 2012 Interleaved Public Notice, certain NPSPAC regions were classified as
Stage 5 without regard to the percentage of actual clearing of NPSPAC channels. Appendix 2 contains a map that

shows stages based on actual clearing of NPSPAC channels.
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. QUARTERLY UPDATE

This section highlights the key areas within each stage and provides financial and support
information about the program.

A. Update by Stage and Wave

The status of implementation for Stage 1 systems has a direct effect on the pace of
reconfiguration for Stage 2 systems. Stage 1 licensees must be relocated off their frequenciesin
the lower 1-120 channel portion of the 800 MHz band before Stage 2 NPSPAC licensees can
move to their new frequencies in that portion of the 800 MHz band. This interdependency of
reconfiguration progress between Stages 1 and 2 is consistent across all four waves.

1. Stage 1 (Channels 1-120)

a Planning and Negotiations

As of March 31, 2013, 54 PFAs, with a total contract value, including amendments, of
$7.7 million, were approved by the TA for non-border Stage 1 licensees.

The negotiation of FRAs for non-border Stage 1 licensees is virtually completed. As of
March 31, 2013, 924 FRAs (99 percent) have been submitted to the TA out of the 927 FRAs
anticipated for non-border Stage 1 licensees. The TA has approved 924 FRAs with a contract
value, including amendments, totaling $84.2 million. Appendix 1A provides additional
information about the status of FRA negotiations for non-border Channels 1-120 licensees. In
Stage 1, there were no mediation dockets (or “cases’) pending as of March 31, 2013.

b. Reconfiquration | mplementation

As of March 31, 2013, Sprint Nextel reported that physical retuning is complete for 921
FRAs out of the 927 FRAs anticipated for non-border Stage 1 licensees, which is 99 percent of
non-border Channels 1-120 FRAs. Certain Public Safety licensees in Stage 1 have elected to
retune their Stage 1 facilities along with their Stage 2 facilities.

As of March 31, 2013, 88 percent of the Stage 1 Channels 1-120 site-specific call signs
were reported by Sprint Nextel as being cleared by licensees.®® As of March 31, 2013, there
were 43 NPSPAC regions in which 100 percent of the Channels 1-120 call signs were cleared.

Map 2 shows the progress of clearing Channels 1-120 to allow relocation of the NPSPAC
band, with material progressin all areas of the country outside the areas affected by the Mexico
border region.

% The difference between the percentages of call signs and FRAs is due to the FRA statistics not including
agreements in border areas, while the call sign statistics do include call signs in border areas, with the majority of
outstanding call signs being in border-affected areas as shown in Map 2.
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Map 2: Channels 1-120 L ocations and Reconfiguration Status, by NPSPAC Region as of

March 31, 2013*

800 MHz Reconfiguration Progress

851-854 MHz (Channels 1-120) Site-specific Call Signs
Clearing Progress by Public Safety Region and

Call Sign location as of 03/31/13 (Q1 2013)

1-120 clearing progress

W FRA approved but incumbent has not reported as cleared
[0 Incumbent has reported as cleared but FRA not closed
B Reconfigured (FRA closed)

B Active 1-120 license with no signed FRA

B Cancelled/Dropped or assigned to Nextel without FRA

a  Towers represent a licensed 1-120 frequency location

(c) 2013, 800 MHz Transition Administrator, LLC
04/23/13

2. Stage 2 (NPSPAC and Expansion Band)

a Planning and Negotiations

In Stage 2, approximately half of the licensees sought planning funding and negotiated
PFAs. Asof March 31, 2013, 429 PFAs, with a total contract value, including amendments, of
$77.2 million, were approved by the TA for non-border Stage 2 licensees.®

% The licensee clearing information is provided by Sprint Nextel. Some regions adjacent to international borders
will not reach 100 percent until revised border area band plans are available. Locations noted on the map are based

upon UL S data regarding Channels 1-120 licensing as of November 2004.

% The PFA numbers are lower than data reported in prior quarters because one PFA previously included in the

numbersis now being reported as a PFA for a Canadian border licensee.
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Asshown in Table 1, as of March 31, 2013, 851 FRAS (99 percent) have been submitted
to the TA out of the 852 FRAs anticipated for non-border Stage 2 licensees. The TA has
approved 850 FRAs with a contract value, including amendments, totaling $792.1 million.

Table 1. Status of Reconfiguration for Stage 2 (NPSPAC and Expansion Band) Licensees
as of March 31, 2013 (milestones achieved by number of FRAS)*

FRA Negotiations and Approval

Reconfiguration Implementation
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Wave 1 355 355 354 99% 298 84% 187 187 53%
Wave 2 225 225 225 100% 209 93% 119 119 53%
Wave 3 228 227 227 99% 198 87% 88 88 39%
Wave 4 44 44 44 100% 42 95% 22 21 48%
Total 852 851 850 99% 747 88% 416 415 49%

* Thistable does not include any estimate of FRAs that will include call signsin or affected by the FCC-defined
border areas.

Table 2 provides Stage 2 status information in terms of the number of call signs that have
achieved particular milestones.

% gprint Nextel is the data source for the estimated number of anticipated FRAs in column 2 and the number of
FRAs with physical retunes reported as completed in column 6. The figures have not been verified by the TA. Any
changes to the number of anticipated FRAS from previous Quarterly Progress Reports are the result of how Sprint
Nextel structures deals with licensees (i.e., deals cancelled or consolidated). Given that some FRAS noted in the
table are for licensees with mobile-only systems, there will be a difference between the number of FRAs and the
number of FRASs reporting frequencies cleared.
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Table 2: Status of Reconfiguration for Licenseesin Stage 2 (NPSPAC and Expansion Band)
as of March 31, 2013 (milestones achieved by number of call signs)

FRA Negotiations and Approval Reconfiguration Implementation
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Wave 1 2229 2219 2219 99% 1466 66% 734 722 32%
Wave 2 940 938 938 99% 879 94% 222 220 23%
Wave 3 1301 1238 1238 95% 777 60% 273 249 19%
Wave 4 1975 1430 1430 72% 641 32% 326 325 16%
Total 6445 5825 5825 90% 3763 58% 1555 1516 24%

* Includes call signsin the FCC-defined international border areas.
() Wave 1

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves. As shown
in Table 1 above, as of March 31, 2013, 99 percent of the FRAs expected for Wave 1, Stage 2
have been approved by the TA. Asof March 31, 2013, al of the 338 mediation dockets opened
for Wave 1, Stage 2 licensees had been resolved.

(i) Wave?

As shown in Table 1 above, as of March 31, 2013, 100 percent of the FRAs expected for
Wave 2, Stage 2 have been approved by the TA. Asof March 31, 2013, al of the 235 mediation
dockets opened for Wave 2, Stage 2 licensees had been resolved.

(i) Wave3

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.’ As
shown in Table 1 above, as of March 31, 2013, approximately 99 percent of the FRAS expected
for Wave 3, Stage 2 have been approved by the TA.

The Wave 3, Stage 2 mediation period began on May 1, 2007. Asof March 31, 2013, of
the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 271 mediation dockets had
been resolved. The one remaining licensee was unable to negotiate an FRA with Sprint Nextel
and the matter was referred to the FCC for de novo review.

¥ Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2.
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(iv) Wave4

As shown in Table 1 above, as of March 31, 2013, 100 percent of the non-border area
FRAs expected for Wave 4, Stage 2 have been approved by the TA. The FRAs for Wave 4,
Stage 2 licensees with systems located in, or affected by, the international border areas with
Canada and Mexico are not included in the FRA statistics for Wave 4. As of March 31, 2013, al
of the 66 mediation dockets opened for non-border area Wave 4, Stage 2 licensees had been
resolved.

b. Reconfiquration | mplementation

Non-border Stage 2 licensees continue to make progress with their implementation
activities.

(1) | mplementation Planning Sessions

One of the TA’s methods for facilitating implementation activities has been to conduct
regiona Implementation Planning Sessions. These sessions bring together Public Safety
licensees, their equipment vendors, technical consultants, and Sprint Nextel to develop
consolidated implementation schedules. The FCC requires licensees that have not completed
reconfiguration to participatein IPSin their region, if offered.*®

During the sessions, the TA works with licensees to develop implementation schedules
for the regions that identify key milestones and dependencies associated with reconfiguration
implementation activities. The sessions help licensees adjust implementation schedules to deal
with complicated interconnections and interdependencies of shared networks — particularly
setting dates for retuning mutual aid channels used by neighboring municipalities. 1PS have aso
been helpful in enabling parties to reach an understanding on the timing of clearing and
surrendering frequencies for those licensees that are ready to transition to the new channels.

The TA has completed IPS for non-border licensees. The TA held 45 IPS for non-border
licensees in 31 NPSPAC regions, which were attended by 611 licensees, operating
approximately 1.4 million radios.* Licensees that have participated in IPS should continue to
move forward with and complete their implementation activities in accordance with the regional
schedule devel oped at the session.

% See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the
June 26, 2008 Rebanding Deadline, Order, 24 FCC Rcd 7761, 7765 1 9 (2009); see also “FCC Announces
Supplemental Procedures and Provides Guidance for Completion of 800 MHz Rebanding,” Public Notice, 22 FCC
Red 17227, 17230 (2007) (stating that NPSPAC licensees “are expected to participate” in IPS).

% The TA conducted 19 IPS in Wave 1 NPSPAC regions attended by 202 licensees, 12 IPS in Wave 2 NPSPAC
regions attended by 185 licensees, and 14 IPS in Wave 3 NPSPAC regions attended by 224 licensees.
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(i) Reconfiguration of Subscriber Equipment

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. Non-border Stage 2 licensees retuned, reflashed, or
replaced approximately 23,000 radios (first touches) in the first quarter of 2013, raising the total
number to approximately 1,495,000 radios (first touches) as of March 31, 2013.

(iii)  Infrastructure Retuning and System Cutover

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the first quarter of 2013, there were an additional 17 non-border Stage
2 FRAs for which licensees reported their physical retunes as complete. Of the 852 FRAS
expected for non-border Stage 2, there were 747 FRAs as of March 31, 2013 for which licensees
had completed their physical retunes and transitioned to their new channels.”® This does not
include licensees with post-cutover subscriber unit second touches or other technical work. As
of March 31, 2013, physical retuning was complete for 88 percent of non-border Stage 2 FRAS
(anincrease from 86 percent as of December 31, 2012).

As of March 31, 2013, 58 percent of Stage 2 call signs were reported by Sprint Nextel as
being cleared by licensees, which includes call signsin the border areas. The difference between
the numbers by percentages of call signs and FRAs is again due to the fact that the FRA statistics
do not include agreements in border areas, while the call sign statistics do include border area
cal signs.

Map 3 graphically depicts NPSPAC reconfiguration progress, as of March 31, 2013, by
licensed NPSPAC locations. Progress on Expansion Band clearing is detailed in Appendix 2.

“0 The FRA totals for non-border Stage 2 include 27 FRASs for agencies that are users on another licensee's radio
system. These agencies have no channels to clear and therefore will not achieve the milestone used by Sprint Nextel
and the TA to measure the completion of physical retuning for purposes of these metrics.
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Map 3: NPSPAC L ocations and Reconfiguration Status, by NPSPAC Region as of March

31, 2013*
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(c) 2013, 800 MHz Transition Administrator, LLC
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3. Canadian Border Regions

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada
border regions began on October 14, 2008.* The TA’s Implementation Plan and Timetable for
the Reconfiguration of the 800 MHz Band in the U.S.-Canada Border Regions (“Implementation
Plan”) established two stages for the reconfiguration of Canadian border licensees.”® Stage 1

“! This map shows frequency clearing as reported by the licensee to Sprint Nextel. Licensees generally report
clearing before they file license modifications to delete cleared frequencies. Map 1 reflects clearing based on ULS
licensing data, which is the basis for determining the release of additional Interleaved Band, Expansion Band, and
Guard Band spectrum by Sprint Nextel.

“2 See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public
Notice, 23 FCC Rcd 14877 (2008) (“ Canadian Border Public Notice”).

3 See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), available at
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includes non-Public Safety licensees, such as B/ILT and SMR licensees. Stage 2 is comprised of
both NPSPAC and non-NPSPAC Public Safety licensees. The Canadian border reconfiguration
also includes clearing of channels in the 854-860 MHz range for Public Safety use and
reconfiguration of frequencies in the 861-865 MHz range to separate ESMR systems into the
higher portion of the band. The exact frequencies being reconfigured vary in each FCC-defined
Canadian Border Region. The TA continued its efforts to support Canadian border region
reconfiguration during the first quarter by using the mediation process to assist licensees and
Sprint Nextel in negotiating FRAS, by addressing frequency issues raised by licensees, and by
conducting Implementation Planning Sessions in Washington and Michigan to develop a
consolidated implementation schedule for each region.

On April 12, 2013, the PSHSB released a Public Notice in which it extended the filing
freeze on new non-rebanding-related 800 MHz applications in four NPSPAC regions along the
U.S.-Canada border.** The freeze, which was scheduled to end on April 15, 2013, was extended
until October 15, 2013. The freeze applies to NPSPAC Region 21: Michigan, Region 33: Ohio,
Region 43: Washington, and Region 55: Western Upstate New York and to stations located
within 70 miles of the borders of these NPSPAC regions. The PSHSB lifted the freeze in
NPSPAC Region 30: Eastern Upstate New York and Region 36: Western Pennsylvania as of
April 12, 2013.

Canadian Border Region licensees were required to complete reconfiguration by April 14,
2011. Licensee requests for waiver of this deadline were discussed in Section 1.B.3. of this
report.

a Frequency Proposals

The TA’s frequency planning activities in the Canadian border-affected area in the first
quarter of 2013 primarily focused on modifying replacement frequencies to relieve blocking by
other licensees delayed in clearing replacement frequencies and providing replacement
frequencies for STAs granted after the initial frequency planning was completed. Additiona
information about Frequency Proposal Reportsis provided in Appendix 5.

b. Planning

As of March 31, 2013, 68 PFAs, with a total contract value, including amendments, of
$15.7 million, were approved by the TA for licensees in or adjacent to the Canadian Border
Regions. After reaching agreement on a PFA, licensees and their vendors conduct planning
activities and prepare a cost estimate for their reconfiguration.

http://www.800TA .org/content/resources/| mplementation_Plan_ CBR_10.01.08.pdf, approved by Canadian Border
Public Notice.

“ See “Public Safety and Homeland Security Bureau Extends 800 MHz Application Freeze for Certain Wave 4
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Canada Border,” Public Notice, 28 FCC Rcd
4675 (2013).
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C. Negotiations

After a licensee submits a cost estimate to Sprint Nextel, the licensee and Sprint Nextel
have 30 days for FRA negotiations. If they are unable to negotiate an FRA within the 30-day
period, the parties participate in mediation for 20 days. Table 3 provides information about the
status of FRA negotiations and approval for Canadian border licensees.

Table 3: Status of Reconfiguration for Canadian Border Licensees asof March 31, 2013
(milestones achieved by number of FRAs)™

FRA Negotiations and Approval Reconfiguration Implementation
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Stage 1 75 75 75 100% 72 96% 60 60 80%
Stage 2 117 116 116 99% 58 49.6% 34 34 29%
Total 192 191 191 99% 130 68% 94 94 49%

Appendices 1B and 3B provide additional information about the status of FRA
negotiations for Canadian border licensees.

() Stage 1

Most Canadian border Stage 1 licensees included planning costs (if any) in their FRAS.
Seven Stage 1 licensees negotiated PFAS.

The negotiation and mediation period for Canadian border region Stage 1 licensees
without a PFA began on January 12, 2009. As of March 31, 2013, al of the 129 mediation
dockets opened for Stage 1 licensees had been resolved. As of March 31, 2013, al of the 75
FRAs anticipated for Canadian border region Stage 1 licensees were submitted to the TA.*® The
TA has approved 75 Canadian Border Stage 1 FRAs with a contract vaue, including
amendments, totaling $11.9 million.

“** SED agreements are counted as submitted FRAs in this chart. Sprint Nextel is the data source for the estimated
number of anticipated FRAs in column 2 and the number of FRAS with physical retunes reported as completed in
column 6. The figures have not been verified by the TA. Any changes to the number of anticipated FRAs from
previous Quarterly Progress Reports are the result of how Sprint Nextel structures deals with licensees (i.e., deals
cancelled or consolidated).

“6 SED agreements are counted as submitted FRAs in this number.
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(i) Stage 2

Approximately half of the Canadian border Stage 2 licensees submitted an RFPF and
negotiated a PFA.

For Canadian border region Stage 2 licensees that do not require a PFA, the negotiation
and mediation period began on April 15, 2009. After submitting a cost estimate, a licensee and
Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a TA mediator. If, at the
end of the 30-day period, there was no agreement on an FRA, the licensee and Sprint Nextel
participated in mediation for 20 days.

As of March 31, 2013, of the 156 mediation dockets opened for Stage 2 licensees, 155
mediation dockets had been resolved (an increase from 153 resolved as of December 31, 2012).
The licensee in one mediation had reached agreement with Sprint Nextel regarding, but had not
yet executed, an FRA.

As of March 31, 2013, 116 FRASs (99 percent) were submitted to the TA out of the 117
FRAs anticipated for Canadian border region Stage 2 licensees. The TA has approved 116 FRASs
with a contract value, including amendments, totaling $128.9 million.

d. Reconfiquration | mplementation

Canadian border licensees continue to make progress with their implementation
activities.

) Stagel

As of March 31, 2013, there were 72 Canadian border Stage 1 FRAs for which licensees
had completed their physical retunes and transitioned to their new channels. As of March 31,
2013, physical retuning was complete for 96 percent of Canadian border Stage 1 FRAs. Map 4
shows the progress of Canadian border Stage 1 licensees.
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Map 4. Canadian Border Region Stage 1 Clearing Progress

800 MHz Reconfiguration Progress (c) 2013, 800 MHz Tﬂff;;‘?;ﬂ‘“mmmﬂ LLe
Canadian Border Regions, Stage 1 Site-specific Call Signs
Clearing Progress and Call Sign location as of 03/31/13 (Q1 2013)

Canadian Border Region Clearing Progress

Il FRA approved but incumbent has not reported as cleared
[  Incumbent has reported as cleared but FRA not closed
[ Recenfigured (FRA closed)

B cancelled/Expired/Dropped

Canadian Border Regions

(i) Stage2

Reconfiguration of Stage 2 Public Safety licensees, often with complex system designs
and interoperability requirements among numerous licensees in a region, requires more time and
coordination than is needed for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees
need to complete their physical retuning in order to clear replacement channels for Stage 2
licensees. Implementation in the Canadian Border Regions has an added layer of complexity
compared to the non-border areas because there are Public Safety licensees that have extensive
numbers of reconfiguring frequencies that block the replacement channels of other Public Safety
licensees, as well as channels that may, in turn, be blocked by other reconfiguring Public Safety
licensees. Thisisafunction of the Canadian Border Region band plan and requires the licensees
to closely coordinate their infrastructure reconfigurations.*’

“" The blocking licensees are reconfiguring frequencies in the Channels 1-120 range, but may aso have NPSPAC
channels they are reconfiguring in the same timeframe. In the pre-reconfiguration Canadian border band plan,
Channels 1-120 included heavily used specific pool alocations for Public Safety. In non-border areas, Channels 1-
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During the first quarter, the TA conducted an IPS in NPSPAC Region 43: Washington on
January 31, 2013 and an IPS in NPSPAC Region 21: Michigan on March 6, 2013.
Implementation in these regions is complicated due to several factors, including extensive
interoperability and blocking. At the sessions, the TA provided detailed frequency and distance
data for licensees about these blocking situations and discussed implementation sequencing and
solutions to address them. The TA worked with licensees, vendors, and Sprint Nextel to develop
a consolidated implementation schedule for the region that identifies key milestones and
dependencies associated with reconfiguration implementation activities.

To date, the TA has held four IPS for Canadian border licensees in three NPSPAC
regions, which were attended by 57 licensees, operating approximately 278,000 radios.
Licensees that have participated in IPS should continue to move forward with and complete their
implementation activities in accordance with the regional schedule developed at the session.

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. Canadian border Stage 2 licensees retuned, reflashed, or
replaced approximately 43,000 radios (first touches) in the first quarter, raising the total number
to approximately 155,000 radios (first touches) as of March 31, 2013.

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the first quarter, there were four additional Canadian border Stage 2
FRAs for which the licensee reported its physical retune as complete. As of March 31, 2013,
there were 58 Canadian border Stage 2 FRASs for which licensees had completed their physical
retunes and transitioned to their new channels. This does not include licensees with post-cutover
subscriber unit second touches or other technical work. As of March 31, 2013, physical retuning
was complete for 49.6 percent of Canadian border Stage 2 FRAs. Map 5 shows the progress of
Canadian border Stage 2 licensees.

120 were General Category and the number of Public Safety licensees were, in general, much fewer and represented
smaller systems.
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Map 5: Canadian Border Region Stage 2 Clearing Progress

800 M HZ Reconﬁgu ration Progress (c) 2013, 800 MHz Transition Administrator, LLC

Canadian Border Regions, Stage 2 Site-specific Call Signs P
Clearing Progress and Call Sign location as of 03/31/13 (Q1 2013)
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Canadian Border Regions

4. Puerto Rico

The 18-month transition period for reconfiguration of licensees in Puerto Rico began on
September 20, 2010.”® The PSHSB's Third Report and Order established three stages for
reconfiguration in Puerto Rico. Stage 1 is the relocation of non-Public Safety licensees in
Channels 1-120. In Stage 2, NPSPAC licensees relocate 15 MHz lower to the new NPSPAC
band; high-site incumbent licensees relocate from the ESMR Band to the Interleaved Band; and
Economic Area (“EA”) and site-based ESMR licensees that are part of an EA Election relocate
from the Interleaved, Expansion, and Guard Bands into the ESMR Band. There are two EA
licensees that made el ections to move frequencies into the ESMR Band. Stage 3 may include the
relocation of the licenses of Preferred Communication Systems, Inc. and Preferred Acquisitions,
Inc. (“Preferred”) and, if necessary, pro rata apportionment of ESMR spectrum in accordance
with the PSHSB's directions in the Third Report and Order. Pursuant to the FCC’s direction,

“8 See “Public Safety and Homeland Security Bureau Announces that the 18-Month Transition Period for 800 MHz
Band Reconfiguration in Puerto Rico (Region 47) will Commence on September 20, 2010,” Public Notice, 25 FCC
Rcd 13110, 13113 (2010).
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Preferred’s reconfiguration is deferred pending the resolution of a pending show cause
proceeding and Preferred’ s request for waiver of its 800 MHz construction obligations.*

The TA’s Implementation Timetable for the Reconfiguration of the 800 MHz Band in
Puerto Rico (“Implementation Timetable’) set forth the timeframe and sequence for the
reconfiguration of Puerto Rico licensees.™ It established the timelines for affected licensees to
file Guard Band Elections, submit cost estimates, negotiate FRAS, and compl ete implementation.

Puerto Rico licensees were required to complete reconfiguration by March 19, 2012.
Licensee requests for waiver of this deadline were discussed in Section I.B.3. of this report.

a Negotiations

As of March 31, 2013, two PFASs, with atotal contract value, including amendments, of
$0.2 million, were approved by the TA for Puerto Rico licensees that must be reconfigured from
816.5-821/861.5-866 MHz.

All of the NPSPAC licensees in Puerto Rico have negotiated and submitted FRAS to the
TA. Appendix 3A contains information about FRAs for NPSPAC licensees in Puerto Rico.

The 90-day mandatory negotiation period for the remaining high-site non-Public Safety
incumbent licensees in Puerto Rico that must be reconfigured from the 816.5-821/861.5-866
MHz portion of the band began on September 20, 2010 and the mediation period began on
December 21, 2010. Asof March 31, 2013, al of the eight mediation dockets opened for Puerto
Rico licensees had been resolved.

As of March 31, 2013, seven FRASs (100 percent) were submitted to the TA out of the
seven FRAs anticipated for Puerto Rico licensees that must be reconfigured from 816.5-
821/861.5-866 MHz. The TA has approved seven FRAs with a contract value, including
amendments, totaling approximately $1.0 million. Appendices 2 and 3C provide additional
information.

b. Reconfiqgur ation | mplementation

As of March 31, 2013, there were three FRAs for which Puerto Rico licensees that must
be reconfigured from 816.5-821/861.5-866 MHz had completed their physical retunes and
transitioned to their new channels. Asof March 31, 2013, physical retuning was complete for 43
percent of these FRAS.

As of March 31, 2013, there were six FRASs for which Puerto Rico NPSPAC licensees
had completed their physical retunes and transitioned to their new channels. As of March 31,
2013, physical retuning was complete for 100 percent of Puerto Rico NPSPAC FRAs.

“9 See Third Report and Order, 25 FCC Red at 4447 1 12.

%0 See 800 MHz Transition Administrator, LLC, “Implementation Timetable for the Reconfiguration of the 800 MHz
Band in Puerto Rico,” WT Docket No. 02-55, at 12 (filed Aug. 20, 2010).
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5. ESMR Band L icensees

There are some non-border high-site licensees located in the ESMR Band (817-821/862-
866 MHZz) that are required to relocate to frequencies in the non-ESMR band below 816/861
MHz. The TA placed these licensees on the same schedule for FRA negotiations and mediation
as the Puerto Rico licensees. Asof March 31, 2013, all of the five mediation dockets opened for
ESMR Band licensees had been resolved. As of March 31, 2013, the one FRA anticipated for an
ESMR Band licensee was submitted to and approved by the TA. As of March 31, 2013, the
licensee in this FRA had completed its physica retune. Appendix 3C provides additional
information.

6. U.S. Virgin Islands

The 12-month transition period for completion of rebanding in the U.S. Virgin Islands
(“USV1”) began on March 21, 2011. The PSHSB’s Fourth Report and Order and February 18,
2011 Public Notice established timelines for planning, negotiation, and implementation for USV|1
licensees.”

a Negotiations

As of March 31, 2013, the one FRA anticipated for a USVI licensee that must be
reconfigured from 816.5-821/861.5-866 MHz was submitted to and approved by the TA.
Appendix 3C provides additional information. As of March 31, 2013, the one mediation docket
opened for the USVI had been resolved.

b. Reconfiquration | mplementation

Channels 1-120 have been cleared of incumbent site-specific licensees and there are no
NPSPAC licensees to retune in the USVI. The PSHSB required high-site licensees relocating
out of the 816.5-821/861.5-866 MHz portion of the band to complete reconfiguration by
September 20, 2011 and al USVI licensees to complete reconfiguration by March 20, 2012. As
of March 31, 2013, there was one FRA for which a USVI licensee that must be reconfigured
from 816.5-821/861.5-866 MHz had completed its physical retune and transitioned to its new
channels. Asof March 31, 2013, physical retuning was complete for 100 percent of these FRAS.

7. Change Notices and Amendments

When a licensee encounters an emergency or unforeseeable need to change the scope or
cost of its planning or reconfiguration implementation activities after it has signed its TA-
approved PFA or FRA, it must submit a Change Notice to Sprint Nextel and the TA. Change
Notices generaly seek modifications to the services and equipment provided for in the PFA or
FRA and the associated costs. The TA encourages licensees to use the Change Notice Form

*! See Fourth Report and Order; see “Public Safety and Homeland Security Bureau Announces that the 12-Month
Transition Period for 800 MHz Band Reconfiguration in the United States Virgin Islands (Region 48) will
Commence on March 21, 2011,” Public Notice, 26 FCC Rcd 1948 (2011).
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available on the TA’s website when submitting a Change Notice.®® Licensees and Sprint Nextel
negotiate the Change Notice and, in most cases, submit an amendment to the PFA or FRA to the
TA for review and approval.

During the first quarter of 2013, licensees submitted 92 Change Notices. Some Change
Notices are resolved quickly, but others can take time to negotiate and result in an amendment.
In some cases, the TA uses the mediation process to assist licensees and Sprint Nexte in
reaching agreement on Change Notices.

Most Change Notices result in an amendment to the licensee's PFA or FRA. During the
first quarter of 2013, licensees and Sprint Nextel negotiated and submitted to the TA six PFA
amendments and 56 FRA amendments.

B. Program Financial I nformation

This section provides information for the first quarter of 2013 regarding reconfiguration
expenditures, the Letter of Credit, the external audit, the TA’s fees and expenses, and the closing
process and reconfiguration Completion Certifications.

1. Reconfiqur ation Expenditures

a 800 MHz Incumbent Licensee Reconfiguration Costs

As of March 31, 2013, Sprint Nextel and incumbent licensees had executed FRAs and
PFASs pursuant to TA-approved cost estimates, as adjusted to reflect TA-approved actual costs,
totaling approximately $1,115.6 million, and Sprint Nextel had paid approximately $819.0
million of this amount as both advance payments and for work completed to date. This
compares to $1,096.3 million in executed FRAs and PFAs and $788.9 million paid as of
December 31, 2012.

Sprint Nextel has reported to the TA that, as of March 31, 2013, it had incurred, on a cash
basis, approximately $1,705.2 million in costs for: (1) payments made to incumbent licensees or
their vendors in accordance with TA-approved agreements executed by incumbent licensees and
Sprint Nextel; and (2) replacement equipment costs, including costs related to the development
of software for certain incumbent licensee subscriber equipment that enables such subscriber
equipment to be retuned rather than replaced and costs related to replacement equipment to be
provided to incumbent licensees by Sprint Nextel (collectively “800 MHz Incumbent Licensee
Reconfiguration Costs’). To date, Sprint Nextel had requested that the TA assess approximately
$856.3 million of the 800 MHz Incumbent Licensee Reconfiguration Costs (submitted as of
March 31, 2013) for the purpose of determining whether those costs are creditable against any
payment Sprint Nextel may be obligated to make to the United States Treasury at the completion
of reconfiguration (“Creditable Costs’). The status of these costsis as follows:

%2 Theformisavailable at http://www.800TA .org/content/resources/Change Notice Form.doc.
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e $795.9 million is determined by the TA to be Creditable Costs pending the Fina
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $60.3 million requires additional information from Sprint Nextel or
incumbent licensees to determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $848.9 million of the 800 MHz Incumbent
Licensee Reconfiguration Costs, which consists primarily of payments for replacement radios
and other equipment, to the TA for credit assessment or for external audit.

b. Sprint Nextel Costs

Sprint Nextel has reported to the TA that, as of March 31, 2013, it had incurred, on a cash
basis, approximately $346.2 million in costs to support: (1) incumbent licensee negotiations;
(2) systems development costs for tracking and reporting of program activity, (3) Sprint Nextel’s
program and financial management activities; (4) other program costs; and (5) reconfiguration of
Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel Costs’). The Sprint
Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s internal network costs
that Sprint Nextel may submit for credit at alater date (“ To Be Determined Sprint Nextel Costs’).
To date, Sprint Nextel has requested that the TA assess approximately $282.4 million of the
Sprint Nextel Costs (submitted as of March 31, 2013) for the purpose of determining whether
those costs are Creditable Costs. The TA has performed a review of approximately $270.0
million in costs (submitted as of December 31, 2011). The status of these costsis as follows:

e $209.7 million was determined by the TA to be Creditable Costs pending the Fina
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $60.3 million requires additional information from Sprint Nextel to
determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $63.7 million of the Sprint Nextel Costs or
any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for external
audit.

C. 1.9 GHz Clearing Costs

On October 5, 2011, Sprint Nextel filed with the FCC its Schedule of Costs Expended in
Connection with Clearance of the 1.9 GHz Band for the 10 months ended October 31, 2010 and
for the inception-to-date period from January 1, 2005 to October 31, 2010, in which it reported
approximately $730.0 million in costs expended to clear the 1.9 GHz band.>® Subsequently,
Sprint Nextel has reported to the TA that, as of March 31, 2013, it had incurred approximately

%3 See Sprint Nextel Corporation, “Schedule of Costs Expended in Connection with Clearance of the 1.9 GHz
Band,” at 2, attached to Letter from Trey Hanbury, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Oct. 5, 2011).
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$610.4 million in costs, on a cash basis, associated with reconfiguration of the 1.9 GHz band
from the inception-to-date period January 1, 2005 to March 31, 2013, which is net of the
approximately $135.0 million that Sprint Nextel received as reimbursement from the Mobile
Satellite Service (“MSS”) licensees for their pro rata portion of the costs to clear the 1.9 GHz
spectrum.> These costs are reported for informational purposes only. The TA does not conduct
an analysis of these costs.

d. Estimated Total Reconfiguration Expenditures

On May 6, 2013, Sprint Nextel filed with the Securities and Exchange Commission
(“SEC”) its Quarterly Report on Form 10-Q for the quarterly period ended March 31, 2013 and
disclosed that its total payments directly attributable to its performance under the Report and
Order, from the inception of the program through March 31, 2013, are approximately $3.2
biIIiogé of which $45 million was incurred during the three-month period ended March 31,
2013.

2. L etter of Credit

For the quarter ended March 31, 2013, Sprint Nextel made its required payments to
licensees and vendors. Accordingly, there has been no need to draw on the Letter of Credit
through March 31, 2013. Sprint Nextel has reported to the TA that, as of March 31, 2013, it had
incurred, on a cash basis, approximately $254.4 million in Letter of Credit Fees.

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint
Nextel’s programmatic obligations. On March 29, 2013, the TA recommended that the Letter of
Credit be further reduced by $8.5 million based on costs paid through December 31, 2012. The
FCC concurred with the TA’s request on March 29, 2013, and the Letter of Credit was reduced
from $858.5 million to $850.0 million.>®

3. External Audit

In the first quarter of 2013, CohnReznick, the external auditors selected by the TA,
continued the annual audit of program expenditures for the year ended December 31, 2012 and
for the period from inception (August 6, 2004) through December 31, 2012 (“the 2012 Audit”).
As discussed previously, certain 800 MHz Incumbent Licensee Reconfiguration Costs and Sprint
Nextel Costs have not been submitted by Sprint Nextel to the TA for credit assessment or for
external audit. Accordingly, these costs may be included in a subsequent period audit.

> See Sprint Nextel Corporation, Annual Report (Form 10-K), at F-29 (filed Feb. 27, 2012), available at
http://www.sec.gov/Archives/edgar/data/101830/000010183012000015/sprint201110-k.htm.

* See Sprint Nextel Corporation, Quarterly Report (Form 10-Q), at 18 (filed May 6, 2013), available at
http://www.sec.gov/Archives/edgar/data/101830/000010183013000020/sprintq1201310-g.htm.

% pursuant to the Report and Order, the balance of the Letter of Credit may not fall below $850 million. See Report
and Order, 19 FCC Rcd at 15125 1 331. On January 22, 2013, Sprint Nextel filed a Petition for Declaratory Ruling
requesting, inter alia, that the FCC reduce the required minimum amount of the Letter of Credit from $850 million
to $457 million. See Sprint Nextel, “ Petition for Declaratory Ruling,” WT Docket No. 02-55 (filed Jan. 22, 2013).
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4. Transition Administrator

a Fees, Expenses, and Staffing

The TA’s fees and expenses for the quarter ended March 31, 2013 were approximately
$6.49 million in fees and $0.19 million in expenses, for a total of approximately $6.68 million,
which is $0.29 million less than the forecast for the first quarter. Additional details are provided
in Appendix 10. TA daffing as of March 31, 2013 consisted of 49 Full Time Equivaents
(“FTES").

The TA’s fees and expenses for the quarter ending June 30, 2013 are estimated at $7.2
million in fees and $0.2 million in expenses, for atotal of $7.4 million.

b. Disclosur e of Non-Reconfiqur ation Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
Deloitte Consulting LLP, a subsidiary of Deloitte LLP, received $0.16 million from Sprint
Nextel in non-TA fees and costs for the quarter ended March 31, 2013; other member firms of
Deloi'gtYe LLP received $0.10 million in non-TA fees and costs for the quarter ended March 31,
2013.

5. Closing Process and Reconfiquration Completion Certifications

While the completion of planning activities or physical reconfiguration activities is an
important achievement, licensees and Sprint Nextel must complete all closing process activities
in order to complete reconfiguration and perform all contractual requirements in the PFA or
FRA. The closing process ensures that the parties have met al of their obligations to each other.
For FRAS, the closing process consists of the following activities:

1. License Modification — The modification of the licensee’ s FCC licenses to delete
old frequencies.

2. Equipment Reconciliation — The true up of loaned, replaced, and replacement
equipment.

3. Actua Cost Reconciliation — The true up of cost support documentation with
amounts paid or to be paid by Sprint Nextel.

4. Closing — The preparation, execution, and delivery of the closing documents,
including an FRA Completion Certification.

*" See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.4),” at 4,
attached to Letter from Robert B. Kelly, Squire, Sanders & Dempsey (US) LLP, to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Apr. 21, 2011). As used in this context, other member firms of Deloitte LLP
means Deloitte & Touche LLP, Deloitte Financial Advisory Services LLP, or Deloitte Tax LLP, each a subsidiary of
Deloitte LLP. Please see http://www.deloitte.com/us/about for a detailed description of the legal structure of
Deloitte LLP and its subsidiaries.
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Licensees should consult their FRA closely and ensure they have complied with all
requirements to return equipment that are provided for in the FRA, such as returning replaced
equipment to Sprint Nextel or Motorola. If alicensee has not complied, it may be responsible,
among other things, for paying the costs of the replacement equipment it received or for
returning the replacement equipment.

During the ACR process, a licensee provides Sprint Nextel with supporting
documentation for the actual costs incurred for its planning or reconfiguration, and Sprint Nextel
validates the costs incurred and performs a true-up of the actual costs as compared to the
estimated costs in the PFA or FRA. The result is an ACR Statement documenting the actual
costs incurred and payments made to the licensee, including fina amounts due from or to the
parties. Licensees owed additional funds by Sprint Nextel will generally not be paid those
amounts until the ACR statements have been executed by both the licensee and Sprint Nextel.

Once the ACR Statement is complete, Sprint Nextel sends the licensee closing
documents, including a Completion Certification. A licensee is required by its PFA or FRA to
execute and return the closing documents to Sprint Nextel. It is important for licensees and
Sprint Nextel to complete these activities in a timely manner. Failure to conduct closing
activities in a timely manner can result in significant program delays, lost or misplaced actual
cost support documentation, and other issues that could substantially impact amounts owed from
or due to Sprint Nextel.

In the Actual Cost Reconciliation Fact Sheet, which is posted on the TA’s website, the
TA provides specific timeframes by which licensees and Sprint Nextel should complete ACR
and other closing activities. To minimize the effort and times associated with the closing process,
licensees should also review the following TA guidance:

e The Change Notice Process Fact Shest;

e The Incumbent Labor Reimbursement Policy; and

e The Reconfiguration Completion Checklist.
Each of these documents is available on the TA’s website at http://www.800TA.org. In addition,
recordings of Webinars (online training seminars) regarding closing process topics, such as ACR

and Reconfiguration Completion, to assist licensees in understanding the key activities in the
process may be found on the TA’ s website at http://www.800TA .org/content/ipswebinars.

As outlined in Table 4 below, there continue to be delays between the time licensees
complete physical reconfiguration activities and the closing of the FRA.*® For those FRAS that
have closed as of March 31, 2013, the closing process has taken an average of 12.5 months to

%8 The completion of al physical reconfiguration activities includes the completion of physical retuning and, where
applicable, completion of the “second touch.” The completion of physical retuning means the individual licensee
has retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies.
Completion of the “second touch” means that the licensee, if provided for in the FRA, has completed a second (or
subsequent) touch of its subscriber units to remove the pre-rebanding channels.
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complete following the completion of physical reconfiguration activities, compared to an average
of 12.7 months through December 31, 2012. For those licensees that have completed physical
reconfiguration activities but have not closed the FRA as of March 31, 2013, an average of 25.4
months has elapsed since the completion of physical reconfiguration activities compared to an
average of 24.3 months as of December 31, 2012.

Table 4: FRAsin the Closing Process by Pending Activity>

Length of Time Pending Activity Open

Less 12 % Greater
Pending FRA Activity Quantity than 3 Months than or
to be Completed of FRAs Months | Months | Months Equal to
Months or Longer
12 Months
Equipment Reconciliation 55 3 10 5 10 27 20.3%
License Modification 0 0 0 0 0 0 0.0%
Actual Cost Reconciliation
Process* 251 32 32 45 39 103 77.4%
Closing 35 15 13 3 1 3 2.3%
Total FRAsPendingin
: 341
Closing Process
Closed FRAS** 1,395
Total FRAsfor which
physical reconfiguration 1,736
activities are complete***

* Includes 14 FRAs that are also pending License Modification.
** |ncludes 4 FRAsthat are pending TA review of the TA Completion Certifications.
*** ncludes 19 FRAs without infrastructure to reconfigure that have closed or are pending closing.

A PFA Completion Certification indicates that the work required to plan for the
licensee’ s reconfiguration has been completed and the licensee and Sprint Nextel have agreed on
the amount paid. During the quarter ended March 31, 2013, eight PFA Completion
Certifications were submitted to the TA, increasing the total submitted over the life of the
program to 450.%° Of these, the TA reviewed and found all 450 PFA Completion Certifications
sufficient, subject to post-close audit adjustments. Of the 569 PFAs that have been executed
between licensees and Sprint Nextel, approximately 21.0 percent of executed PFAS remain open
as of March 31, 2013. Appendix 8 contains a summary of PFAs that have closed, and Appendix
9 contains a listing of PFAs that have not closed as of the end of the first quarter.

The FRA Completion Certification certifies that the licensee has relinquished its original
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies; that
all reconfiguration work required has been satisfactorily completed; and that the licensee and
Sprint Nextel have agreed on the amount paid by Sprint Nextel for such work. A licensee's

* Thistableis created from data provided by Sprint Nextel and collected by the TA directly from licensees.

% Of these, 54 were for Stage 1 licensees and 396 were for Stage 2 licensees.
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reconfiguration is not complete until this certification has been executed and delivered by the
licensee to Sprint Nextel. During the first quarter of 2013, 19 FRA Completion Certifications
were submitted to the TA, increasing the total submitted over the life of the program to 1,393.%
Of these, the TA reviewed and found 18 FRA Completion Certifications sufficient, subject to
post-close audit adjustments, with the remaining one under review as of March 31, 2013. Of the
1,978 FRAs that have been executed between licensees and Sprint Nextel, approximately 29.6
percent of executed FRAS remain open as of March 31, 2013. Appendix 8 contains a summary
of FRAs that have closed. Appendix 9 contains a listing of FRAs for which physical
reconfiguration activities are complete but the FRA has not closed as of the end of the first
quarter.

The TA reviewed the amounts expended on activities for the above-referenced PFAs and
FRAS, pending any results of the TA’s post-close review or external audit, to determine (1) that
the amounts paid by Sprint Nextel do not exceed TA-approved contract amounts, and (2) that the
reconciliation (“true-up”) of any additional amount due to the licensee or its vendor or any
refund due Sprint Nextel, as determined by Sprint Nextel and the licensee, is properly reflected
in the 800 MHz accounting records and is consistent with payments made.®

As noted above, there continue to be significant delays in the closing of those FRAS that
have completed physical reconfiguration activities, but have not yet closed. To assist licensees
in the closing of these FRAS, the TA is conducting closing outreach efforts with licensees
significantly impacted by these delays. The TA has contacted 174 licensees during these efforts,
with 49 percent of the licensee’s contracts making progress in the closing process. Of the 174
licensees contacted, the TA has assisted in 36 deals reaching the closed FRA milestone as of
March 31, 2013. The TA will continue to monitor the closing process, and make inquiries of
licensees and Sprint Nextel, to facilitate adherence to the timelines and guidance. In the event
that a licensee does not respond to the TA’s outreach efforts, the licensee may be referred to the
PSHSB for further contact.

C. Specialized Support Functions

This section outlines additional information about TA activities that support the program,
such as the Contact Center, the website, outreach, and FRA review.

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate reconfiguration information, processes, and
procedures. As such, the TA executes an approach that is intended to engage, educate, and equip
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration
activities. The TA employs a multi-pronged approach, including direct calling campaigns,
conference and event attendance (* Stakeholder Outreach”), Webinars (online training seminars),
and interaction with industry press to accomplish these goals.

¢ Of these, 942 were for Stage 1 licensees and 451 were for Stage 2 licensees.

2 The TA’s review is limited to costs expended by non-Sprint Nextel 800 MHz licensees in accordance with the
terms of the agreement. The TA has not reviewed the costs associated with replacement equipment in the FRAs. As
noted, infra, the TA isawaiting Sprint Nextel’s submission of replacement radio costs.
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1. Stakeholder Inquiries

The TA maintains a “Contact Center” to receive and process questions and requests for
information regarding reconfiguration and the TA’s activities. The TA receives inquiries from a
variety of stakeholders: licensees, vendors, consultants, associations, and the trade press.
During the first quarter, the TA received atotal of 4,551 inquiries to the Contact Center (1,653 in
January 2013; 1,431 in February 2013; and 1,467 in March 2013).

Severa parties have contacted the TA regarding possible investment opportunities in 800
MHz band spectrum following reconfiguration. The TA has no role in the allocation of
frequencies following the completion of the 800 MHz band reconfiguration. The TA does not
provide advice on investments, acquisitions, or usage of licenses in the 800 MHz band. Parties
interested in such matters may wish to consult the FCC's rules and regulations and visit the
FCC's website a  http://transition.fcc.gov/pshs/public-safety-spectrum/800-MHz/  and
http://wireless.fcc.gov/index.htm? ob=wt_investment_scams.

2. TA-Produced Materials, TA’s Website, and Outreach Activities

The TA’swebsite is a significant component of the Stakeholder Outreach efforts. During
the first quarter, the TA continued to distribute informational materials to stakeholders relating to
the reconfiguration process, including fact sheets, licensee forms, direct mailings, and other
materials as listed below. Many of these items are posted on the TA’s website
(www.800TA.org).

e Website Updates— The TA posted updates to the FCC Guidance section regarding the
PSHSB’s Fifth Report and Order, updates to the Frequently Asked Questions
(“FAQSs’) section regarding Mexican border reconfiguration, and updates to the
Mexican Border Region page.

e Cost Metrics — The TA published monthly updates to the FRA Cost Metrics, which
are a set of metrics comprised of licensee reconfiguration implementation costs and
rates, based on system size.

These new or modified materias, in addition to materials previously published, are
intended to provide stakeholders with sufficient information to effectively plan, negotiate, and
implement reconfiguration.

3. Freguency Reconfigur ation Agreement Review

The TA continues to meet its service-level goas for reviewing FRAs.®® Detailed
information about the time required by the TA to review and approve Stages 1 and 2 FRAs
submitted to the TA isavailablein Appendices 6 and 7.

® The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95
percent within 10 business days, and 100 percent within 15 business days.
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2013

P e el and oA 5 .
ber o anne ensee Rea RA b ed to RAs Approved | _ es Reported a
PSPAC Regio 0 FRA Pre-Co - g 0 g ompletea
Adreeme
ber o eque Reco guration Agreeme RA
Wave 1 355 354 354 354 353
6 42 42 42 42 42
7 17 17 17 17 17
8 38 38 38 38 38
9 1 1 1
11 9
13 21 21 21 21 21
14 12 12 12 12 12
15 1 1 1 1 1
19 25 25 25 25 25
20 22 22 22 22 22
22 1 1 1 1 1
27 27 27 27 27 27
28 25 25 25 25 25
35 16 16 16 16 16
41 7 7 7 7 7
42 18 18 18 18 17
45 8 8 8 8 8
54 21 20 20 20 20
Multiregion 44 44 44 44 44
Wave 2 206 206 206 206 206
4 11 11 11 11 11
12 6 6 6 6
15 6 6 6 6
16 12 12 12 12 12
17 13 13 13 13 13
22 31 31 31 31 31
24 16 16 16 16 16
25 5 5 5 5 5
26 4 4 4 4 4
29 1 1 1 1 1
32 1 1 1 1 1
34 2 2 2 2 2
38 2 2 2 2 2
39 25 25 25 25 25
40 12 12 12 12 12
41 1 1 1
44 2 2 2 2 2
49 3 3 3 3
51 14 14 14 14 14
52 8 8 8 8 8
Multiregion 31 31 31 31 31
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2013

P e el and
ensee Rea RA b ed to RAs Approved _.A o P °
per o a e e e eporied a
PSPAC Regio 0 FRA Pre-Co - g 0 g ompletea
Adreeme
ber o eque Reco guration Agreeme RA
Wave 3 251 250 249 249 248
1 15 15 15 15 15
9 85 85 85 85 85
10 50 50 50 50 50
18 16 16 16 16 16
23 17 17 17 17 17
31 23 23 23 23 23
37 9 8 8 8
47 6 6 5 5
48 3 3 3 3
Multiregion 27 27 27 27 27
Wave 4 115 115 115 115 114
2 4 4 4 4 4
3 25 25 25 25 25
5 3 3 3 3 3
10 1 1 1 1 1
18 14 14 14 14 14
21 1 1 1 1 1
23 1 1 1 1
29 10 10 10 10 10
30 5 5 5 5 5
31 1 1 1 1 1
33 10 10 10 10 10
36 5 5 5 5 5
43 5 5 5 5 5
50 8 8 8 8 8
53 6 6 6 6 6
54 4 4 4 4 4
63 2 2 2 2 1
Multiregion 10 10 10 10 10
TOTAL 927 925 924 924 921

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2013

Sprint Nextel

Sprint Nextel

- and Licensee FRAs FRAs with Physical
Initiated . FRAs Approved
NPSPAC Region Number of Contact with Reach Pre- Submitted to by TA Retunes Reported
Stage 1 FRAs* Licensee* Contract as Completed*
Agreement*
Number of Frequency Reconfiguration Agreements (FRAS)

2 2 2 2 2 2 2
12 1 1 1 1 1 1
19 8 8 8 8 8 8
21 6 6 6 6 6 6
22 3 3 3 3 3 3
25 2 2 2 2 2 2
30 4 4 4 4 4 4
32 4 4 4 4 4 4
33 15 15 15 15 15 15
36 2 2 2 2 2 2
43 15 15 15 15 15 14
54 1 1 1 1 1

55 3 3 3
Multiregion 9 9 9 7
TOTAL 75 75 75 75 75 72

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2013

via p exte p exte A ADDrove 0 0 0 0 ‘. 9 3 0 0 3
Pub a ensee b a exte be
afe Po o] © e eque g ende
Redio PSR e o 0 0 Reco 0 eq R i o de
PSR 0 A Agreeme ed APP 0 ed to 0
ensee ed e
Wave 1 Subtotal 791 790 790 791 791 791 791 790 786 790 787
6 CA - North 107 107 107 107 107 107 107 107 107 107 107
7 Colorado 27 27 27 27 27 27 27 27 27 27 27
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96
11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 lllinois 40 40 40 40 40 40 40 40 40 40 40
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT, MA, RI, CT 73 72 72 73 73 73 73 72 71 73 73
20 MD; DC; VA - Northern 66 66 66 66 66 66 66 66 66 66 65
27 Nevada 63 63 63 63 63 63 63 63 63 63 63
28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67
35 Oregon 48 48 48 48 48 48 48 48 48 48 48
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 52 52 52 49 51 49
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36
Wave 2 Subtotal 469 469 469 469 469 469 469 469 469 469 469
4 Arkansas 38 38 38 38 38 38 38 38 38 38 38
12 Idaho 14 14 14 14 14 14 14 14 14 14 14
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 33 33 33 33 33 33
17 Kentucky 16 16 16 16 16 16 16 16 16 16 16
22 Minnesota 74 74 74 74 74 74 74 74 74 74 74
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana 19 19 19 19 19 19 19 19 19 19 19
26 Nebraska 10 10 10 10 10 10 10 10 10 10 10
32 North Dakota 6 6 6 6 6 6 6 6 6 6 6
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 43 43
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 11 11
51 TX - Houston 42 42 42 42 42 42 42 42 42 42 42
52 TX - Lubbock 42 42 42 42 42 42 42 42 42 42 42
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2013

p oug g
p e p exte p exte ough O 0 ough O 0
exte A Approve 0 0 a a
Pub a g a ensee b a g p exte be a g
ate eque g g
afe Pop 0 Rea Pre eque Reco guratio ea ea ende
PSR Name a Reconfiguratio Reconfiguratio de
Regio a 0 a Reco guratio Applicatio eque e eque e Applicatio
Agreeme App atio App 0
PSR 0 0 Agreeme Agree A b ed to b ed to
ensee anted e
ber of Ca

Wave 3 Subtotal 511 511 511 511 511 511 511 510 509 510 505
1 Alabama 9 9 9 9 9 9 9 9 9 9 9
9 Florida 216 216 216 216 216 216 216 215 215 216 213
10 Georgia 49 49 49 49 49 49 49 49 49 49 49
18 Louisiana 79 79 79 79 79 79 79 79 78 78 76
23 Mi ippi 23 23 23 23 23 23 23 23 23 23 23
31 North Carolina 67 67 67 67 67 67 67 67 67 67 67
37 South Carolina 37 37 37 37 37 37 37 37 37 37 37
47 Puerto Rico 18 18 18 18 18 18 18 18 18 18 18
48 US Virgin Islands 13 13 13 13 13 13 13 13 13 13 13
Wave 4 Subtotal 824 704 704 714 714 592 592 563 524 513 507
2 Alaska 22 22 22 22 22 22 22 22 22 22 22
3 Arizona* 70 51 51 51 51 51 51 51 51 51 51
5 CA - South* 92 6 6 6 6 6 6 5 5 6 6
21 Michigan 58 55 55 58 58 47 47 50 34 25 25
29 New Mexico* 25 22 22 22 22 22 22 22 22 22 22
30 NY - Albany 91 90 90 91 91 90 90 90 85 86 86
33 Ohio 105 101 101 105 105 102 102 75 61 60 56
36 Pennsylvania 11 11 11 11 11 11 11 11 11 11 11
43 Washington 147 147 147 147 147 47 47 43 39 37 35
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 16 16 16
54 MI portion of Chicago 9 9 9 9 9 6 6 6 6 5 5
55 New York - Buffalo 168 164 164 166 166 162 162 162 162 162 162
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 2595 2474 2474 2485 2485 2363 2363 2332 2288 2282 2268
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2013

Through
03/31/2013 Call
signs with

Through
03/31/2013 Call
Signs with

Updated 22:{;
Public Call Sign and Licensee Submits

Through 03/31/2013
Sprint Nextel Incumbent Call Signs with
Clears Clears Surrender

Reconfiguration . . - Surrender
Applications Frequencies Frequencies Applications Applications
P Submitted to FCC P

Granted Granted

Sprint Nextel Sprint Nextel TA Approves Through. 03/31/.2013
Call Signs with
Reconfiguration
Applications
Submitted to FCC

- Initiated Frequenc
Safety Population Reach Pre- Frequency q Y

Reconfiguration
Agreement

Contact ) .
Region PSR Name as of with Contract Reconfiguration
(PSR) 03/31/2013 . Agreement | Agreement to TA
Licensee

Number of Call Signs

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the reporting
on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; or the
replacement channels were not currently in operation in Sprint Nextel's network.

Page 3 of 3



Appendix 2
Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of March 31, 2013
(displayed as 1st quarter percentage/4th quarter percentage)

Wave 1, 15 Regions
Wave 2, 19 Regions
Wave 3, 9 Regions
Wave 4, 12 Regions

800 MHz Reconfiguration Progress

851-854 MHz (Channels 1-120) Site-specific Call Signs
Percent of Call Signs Reported by Sprint Nextel as Cleared by Licensee,

By Public Safety Region - as of 03/31/13 (@113 / Q4'12)

imy § |

27%/25% 100%/100%
100%/100% 100%/100%
100%/100% 100%/100% 97%/97%
100%/100%
100%(100%
1N (i 3
10026£100% 100%/100%;  100%/A400% ©
100%/100% 58%/52% 100%/100%:

| 00% ; 100%/100%
L0 ’ 100%/100%

% ; :
~.100%/100% 100%/100% g 00%/100% 100%/100%

100%/100%

100%/100%

94%/94%

ol 100%/100%

100%/100%
100%/100%

T3%IT3% 88%/88%

O e o O
Tiied

1,00%/100%

' o
(c) 2013, 800 MHz Transition Administrator, LLC 100%/100%
04/24/13
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2013

afe Pop 0 Rea e e eco 0 de

Regio PSR Name a 0 Reco 0 Reco ato Applica eco ato eq e e App 0 ae

bep 0 0 AQreeme Agree A Agreeme . App 0 0 App 0

ensee ed ed

be a

Wave 1 Subtotal 300 300 300 300 300 289 289 203 159 214 147
6 CA - North 89 89 89 89 89 82 82 12 12 44 23
7 Colorado 15 15 15 15 15 15 15 15 15 15 15
8 NY - Metro (CT, NJ, NY, PA) 36 36 36 36 36 36 36 35 35 35 35
11 Hawaii 5 5 5 5 5 5 5 5 5 5 5
13 lllinois 12 12 12 12 12 11 11 11 3 11 3
14 Indiana 34 34 34 34 34 34 34 34 12 24 8
19 ME, NH, VT, MA, RI, CT 24 24 24 24 24 24 24 10 10 8 6
20 MD; DC; VA - Northern 5 5 5 5 5 5 5 5 4 4 2
27 Nevada 5 5 5 5 5 5 5 5 5 5 3
28 NJ, PA, DE 6 6 6 6 6 6 6 5 5 5 3
35 Oregon 1 1 1 1 1 1 1 1 1 1 1
41 Utah 3 3 3 3 3 3 3 3 3 3 3
42 Virginia 23 23 23 23 23 20 20 20 16 20 10
45 Wisconsin 10 10 10 10 10 10 10 10 10 10 10
54 Chicago 32 32 32 32 32 32 32 32 23 24 20
Wave 2 Subtotal 175 175 175 175 175 175 175 175 173 173 107
4 Arkansas 45 45 45 45 45 45 45 45 45 44 11
12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 6 6 6 6 6 6 6 6 6 6 6
17 Kentucky 13 13 13 13 13 13 13 13 13 13 12
22 Minnesota 10 10 10 10 10 10 10 10 10 10 10
24 Missouri 11 11 11 11 11 11 11 11 11 11 11
25 Montana 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 4 4 4 4 4 4
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 3 3 3 3 3 3 2 3 2
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 28 28 28 28 28 28 28 28 28 28 19
40 TX - Dallas 21 21 21 21 21 21 21 21 21 20 5
44 West Virginia 1 1 1 1 1 1 1 1 1 1 1
46 Wyoming 2 2 2 2 2 2 2 2 2 2 2
49 TX - Austin 9 9 9 9 9 9 9 9 8 9 4
51 TX - Houston 5 5 5 5 5 5 5 5 5 5 3
52 TX - Lubbock 1 1 1 1 1 1 1 1 1 1 1
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Status of Reconfiguration for Licensees in the Expansion Band:

Appendix 2

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2013

P a g ee a g p e e e a
afe Populatio © Rea e e © © eco o] g ea e

Regio PSR Name as o 0 Reco o] Reco atio App a eco atio eque e e e e App ae

bep 0 0 AQreeme Agree A Agreeme . App 0 App 0

e ee ed ed

oe a

Wave 3 Subtotal 200 199 199 199 199 199 199 196 155 175 85
1 Alabama 28 28 28 28 28 28 28 28 17 21 13
9 Florida 61 61 61 61 61 61 61 61 41 60 24
10 Georgia 29 29 29 29 29 29 29 29 29 24 14
18 Louisiana 16 15 15 15 15 15 15 15 11 11 2
23 Mi ippi 18 18 18 18 18 18 18 18 15 16 10
31 North Carolina 23 23 23 23 23 23 23 20 17 22 10
37 South Carolina 23 23 23 23 23 23 23 23 23 20 12
47 Puerto Rico 2 2 2 2 2 2 2 2 2 1 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 272 181 181 183 183 165 165 121 118 122 103
2 Alaska 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 21 2 2 2 2 2 2 2 2 2 2
5 CA - South* 80 24 24 24 24 18 18 5 2
21 Michigan 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 5 5 5 5 5 5 5 2
30 NY - Albany 62 62 62 62 62 62 62 62 62 62 61
33 Ohio 37 36 36 37 37 36 36 11 8 6 3
36 Pennsylvania 9 8 8 9 9 9 9 8 8 9 6
43 Washington 15 15 15 15 15 6 6 6 6 6 6
50 TX - El Paso* 6 2 2 2 2 2 2 2 2 2 1
53 TX - San Antonio* 16 6 6 6 6 6 6 6 6 6 1
54 MI portion of Chicago 5 5 5 5 5 3 3 3 3 3 3
55 New York - Buffalo 15 15 15 15 15 15 15 15 15 15 15
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 947 855 855 857 857 828 828 695 605 684 442

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; or the

replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of March 31, 2013

800 MHz Reconfiguration Progress Expassion g proress
- = —— e Il FRA approved but incumbent has not reported as cleared
ExpanSlon Band Slte-specrflc Call Slgns O  Incumbent has reported as cleared but FRA not closed
Clearing Progress by Public Safety Region and [ Reconfigursd (FRA ciosed)
= z [ ] ive EB license with no sign
Call Sign location as of 03/31/13 (Q1 2013) B o RSO
A Towers represent a licensed Expansion Band frequency location

(c}) 2013, 500 MHz Transition Administrator, LLC
04/22/13
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Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2013

Appendix 2

ed exte p e ough O 0 oug 0
e A Approve a a
oo J ed ee 0 eque a 9 q e be a .
ate PSR Name ° a Pre ed Reconfiguratio econ’ig © eco 0 °8 de
‘:c: . © ".-‘o‘ o‘ Agreeme :co ‘. ADD e eque e :co ADD 0
be a

Wave 1 Subtotal 1929 1919 1919 1919 1919 1859 1859 1814 1307 1582 1574
6 CA - North 138 133 133 133 133 106 106 68 68 75 75
7 Colorado 224 224 224 224 224 224 224 224 224 224 224
8 NY - Metro (CT, NJ, NY, PA) 389 389 389 389 389 389 389 388 352 384 384
11 Hawaii 28 28 28 28 28 28 28 28 28 28 28
13 lllinois 139 139 139 139 139 135 135 139 8 134 134
14 Indiana 147 147 147 147 147 146 146 147 16 28 20
19 ME, NH, VT, MA, RI, CT 134 134 134 134 134 133 133 113 75 110 110
20 MD; DC; VA - Northern 96 96 96 96 96 89 89 96 59 64 64
27 Nevada 38 36 36 36 36 36 36 36 36 36 36
28 NJ, PA, DE 216 216 216 216 216 212 212 215 178 172 172
35 Oregon 40 40 40 40 40 37 37 37 37 37 37
41 Utah 146 146 146 146 146 146 146 146 146 146 146
42 Virginia 58 55 55 55 55 47 47 46 34 41 41
45 Wisconsin 3 3 3 3 3 3 3 3 3 3 3
54 Chicago 133 133 133 133 133 128 128 128 43 100 100
Wave 2 Subtotal 765 763 763 763 763 764 764 761 706 728 727
4 Arkansas 95 95 95 95 95 95 95 95 95 95 95
12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 lowa 7 7 7 7 7 7 7 7 7 7 7
16 Kansas 280 280 280 280 280 280 280 280 280 280 280
17 Kentucky 16 16 16 16 16 16 16 15 14 14 14
22 Minnesota 50 50 50 50 50 50 50 50 50 50 50
24 Missouri 19 19 19 19 19 19 19 19 19 19 19
25 Montana 1 1 1 1 1 1 1 1 1 1 1
26 Nebraska 32 32 32 32 32 32 32 32 32 32 32
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 40 39 39 39 39 39 39 39 13 15 15
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 56 56 56 56 56 56 56 55 55 55
40 TX - Dallas 44 44 44 44 44 44 44 44 42 41 41
44 West Virginia 10 10 10 10 10 10 10 9 9 9 9
46 Wyoming 7 7 7 7 7 7 7 7 7 7 7
49 TX - Austin 68 67 67 67 67 68 68 67 61 64 63
51 TX - Houston 38 38 38 38 38 38 38 38 19 37 37
52 TX - Lubbock 2 2 2 2 2 2 2 2 2 2 2
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2013

Pub q exte . b A Approve 0 . be a
e eque g g
are PSR Name ° onta Pre eque Reco atio Reco © Reco o] © e
‘:c: . © "“o‘ 5 -.o‘ Arroame :ll ‘. ADD e eque e :ll ADD 0
oe a

Wave 3 Subtotal 1101 1039 1039 1039 1039 1031 1009 782 622 761 745
1 Alabama 32 32 32 32 32 32 32 32 18 21 21
9 Florida 330 330 330 330 330 327 327 323 198 318 318
10 Georgia 82 82 82 82 82 82 82 82 82 80 80
18 Louisiana 74 74 74 74 74 70 70 72 65 67 66
23 Mississippi 24 22 22 22 22 22 22 22 17 17 17
31 North Carolina 369 309 309 309 309 309 287 61 59 82 82
37 South Carolina 177 177 177 177 177 176 176 177 170 165 155
47 Puerto Rico 13 13 13 13 13 13 13 13 13 11 6
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 1703 1264 1264 1247 1247 735 732 549 523 536 534
2 Alaska 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 99 2 2 2 2 1 1 1 1 1 1
5 CA - South* 389 89 89 64 64 19 19 3 3 3 3
21 Michigan 340 331 331 338 338 83 83 12 6 9 8
29 New Mexico* 9 7 7 7 7 7 7 7 6 6 6
30 NY - Albany 189 189 189 189 189 189 189 189 189 189 188
33 Ohio 179 170 170 171 171 145 145 58 39 48 48
36 Pennsylvania 231 231 231 231 231 231 231 231 231 230 230
43 Washington 179 176 176 176 176 17 14 5 5 7 7
50 TX - El Paso* 4 2 2 2 2 2 2 2 2 2 2
53 TX - San Antonio* 34 17 17 17 17 17 17 17 17 17 17
54 MI portion of Chicago 24 24 24 24 24 1 1 1 1 1 1
55 New York - Buffalo 25 25 25 25 25 22 22 22 22 22 22
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 5498 4985 4985 4968 4968 4389 4364 3906 3158 3607 3580

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the reporting
on licensee frequency clearing.

f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).

g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; or the
replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of March 31, 2013

Category in
Public l\(l:l:lleSaFE:(é FCC's 8/3112010
Safgty PSR Name Channels (25 Percentage Percentage Reliquishment and 3/31/2011
Region KHz Clear Encumbered | Stage Attained Orders and
(PSR) equivalents)* 11./27/20.12
Public Notice**
1 Alabama 3 72 60 40 5 1
2 Alaska 4 120 100 0 6 0
3 Arizona 4 3 2.5 97.5 1 3
4 Arkansas 2 120 100 0 6 0
5 California - South 4 0 0 100 1 3
6 Califormia - North 1 67 55.83 44.17 5 1
7 Colorado 1 120 100 0 6 0
8 New York - Metropolitan 1 98 81.67 18.33 5 1
9 Florida 3 57 47.5 52.5 5 1
10 |Georgia 3 96 80 20 5 0
11  |Hawaii 1 120 100 0 6 0
12 |ldaho 2 120 100 0 6 0
13 [lllinois 1 115 95.83 4.17 5 0
14 |Indiana 1 3 25 97.5 5 1
15 |lowa 2 120 100 0 6 0
16 Kansas 2 120 100 0 6 1
17 Kentucky 2 108 90 10 5 0
18 Louisiana 3 107 89.17 10.83 5 1
Maine, New Hampshire, Vermount,
19 Massachusetts, Rhode Island, Connecticut 1 53 44.17 55.83 5 1
20 |Maryland; Washington, DC; Virginia - Northern 1 58 48.33 51.67 5 1
21 Michigan 4 0 0 100 1 3
22 Minnesota 2 120 100 0 6 0
23 Mississippi 3 84 70 30 5 0
24 |Missouri 2 120 100 0 6 0
25 Montana 2 120 100 0 6 0
26 Nebraska 2 120 100 0 6 0
27 |Nevada 1 117 97.5 2.5 5 1
28 |New Jersey, Pennsylvania, Delaware 1 3 2.5 97.5 5 1
29 New Mexico 4 96 80 20 5 0
30 [New York - Albany 4 109 90.83 9.17 5 3
31 North Carolina 3 0 0 100 5 1
32 North Dakota 2 120 100 0 6 0
33 |Ohio 4 0 0 100 1 3
34 |Oklahoma 2 59 49.17 50.83 5 1
35 |Oregon 1 116 96.67 3.33 5 0
36 |Pennsylvania 4 114 95 5 5 1
37 |South Carolina 3 52 43.33 56.67 5 1
38 |South Dakota 2 120 100 0 6 0
39 Tennessee 2 115 95.83 4.17 5 1
40 |Texas - Dallas 2 105 87.5 12.5 5 1
41 |Utah 1 120 100 0 6 0
42 |Virginia 1 47 39.17 60.83 5 1
43 |Washington 4 0 0 100 1 3
44 |West Virginia 2 107 89.17 10.83 5 0
45  |Wisconsin 1 120 100 0 6 0
46  |Wyoming 2 120 100 0 6 0
47 Puerto Rico 3 41 34.17 65.83 5 0
48 |U.S. Virgin Islands 3 120 100 0 6 0
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of March 31, 2013

Category in
Public ,f;‘;a;:‘é . FCC's 8/3112010
Safgty PSR Name Channels (25 Percentage Percentage Rellqwshrr_went and 3/31/2011
Region KHz Clear Encumbered | Stage Attained Orders and
(PSR) equivalents)* 11./27/20.12
Public Notice**
49 |Texas - Austin 2 3 2.5 97.5 5 1
50 |Texas - El Paso 4 109 90.83 9.17 5 3
51 |Texas - Houston 2 114 95 5 5 1
52 |Texas - Lubbock 2 115 95.83 4.17 5 0
53 |Texas - San Antonio 4 45 37.5 62.5 2 3
54  |Chicago - Metropolitan 1 8 6.67 93.33 5 1
55 New York - Buffalo 4 114 95 5 5 3
61 Gulf of Mexico 4 120 100 0 6 N/A
62 Marianas 4 120 100 0 6 N/A
63 |Guam 4 120 100 0 6 N/A
64 |American Samoa 4 120 100 0 6 N/A

* There are 120 25 kHz channel equivalents in the 821-824/866-869 MHz band. For a 25 kHz channel to be cleared, the center NPSPAC channel as well as

the adjacent offset channels must be cleared. For instance, to clear 821/866.0625, 821/866.0500 and 821/866.0750 must also be cleared.

** 0 = Vacate per DA 10-576; 1 = Vacate per DA 11-585 or DA 12-1839; 2 = Vacate in Stages; 3 = Border; N/A = not addressed in DA 10-576 or DA 11-585

(pseudo PSR number by TA)
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Appendix 2
Status of NPSPAC Channels Cleared,
Per Region, as of March 31, 2013

NPSPAC Band (866-869 MHz) Clearing Progress NPSPAC Cloang Siagos, By NPSPAC Region
25 kHz Channel Equivalents W sige 1-01010%
ULS Data as of 03/31/2013 D St 3. 501075%

STAGES BASED ONLY ON ACTUAL NPSPAC CLEARING e e

B Stage 6 - 100%

(c) 2013, 800 MHz Transition Administrator, LLC
04/29/2013
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2013

Sprint . .

Updated Sprint Nextel Sprint Nextel
. N | . . TAA

Public Call Sign exte and Licensee Submits pproves

- Initiated Frequency
P | R h Pre- Fi . .
Safety opulation each Pre requency Reconfiguration

Contact
Agreement

Through Through

Through 03/31/2013
Call Signs with
Reconfiguration

Applications
Submitted to FCC

Through 03/31/2013
08/31/2013 Call Sprint Nextel Incumbent Call Signs with 08/31/2013 Call

Signs with igns with
g - - Clears Clears Surrender S
Reconfiguration . . - Surrender
Aoplications Frequencies Frequencies Applications Applications
pp Submitted to FCC P
Granted Granted

PSR Name

Region as of with Contract Reconfiguration
(PSR) 03/31/2013 . Agreement | Agreement to TA
Licensee

Number of Call Signs

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0

Wave 2 Subtotal 7 7 7 7 7 7 7 7 7 7 5
39 Tennessee 7 7 7 7 7 7 7 7 7 7 5

Wave 3 Subtotal 239 239 239 239 239 239 236 234 201 212 166
1 Alabama 56 56 56 56 56 56 56 56 43 46 37
9 Florida 32 32 32 32 32 32 32 32 16 32 14
10 Georgia 76 76 76 76 76 76 76 76 76 71 59
18 Louisiana 5 5 5 5 5 5 5 5 5 5 5
23 Mississippi 51 51 51 51 51 51 51 51 47 47 41
31 North Carolina 7 7 7 7 7 7 4 2 2 2 2
37 South Carolina 12 12 12 12 12 12 12 12 12 9 8

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 246 246 246 246 246 246 243 241 208 219 171

Notes:

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint
Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that
may be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; or the
replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of March 31, 2013

800 MHz Reconfiguration Progress ESMR Clearing Progress
Southeast ESMR Sitgsspecific Call'Signs D e res s e oot e e
Clearing Progress by Public Safety Region and B Reconfigured (FRA closed)

- < ~ [ Cancelled/Dropped or assigned to Mextel without FRA
Call Slgn |0cat|0n—as Of 03]31[1 3 ‘Q1 201 3) A Towers represent a licensed ESMR frequency location

South East ESMR Boundary

)(cj 2013, 800 MHz Transition Administrator, LLC
04/22/13
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Appendix 2
Status of Reconfiguration for Licensees in the ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2013

Sprint . . Through Through
Updated Nextel Sprint Nextel Sprint Nextel Through 03/31/2013 03/31/2013 Call Through 03/31/2013 03/31/2013 Call

Public Call Sign and Licensee Submits TA Approves Call Signs with R . Sprint Nextel Incumbent Call Signs with . .
Signs with signs with

X Initiated Frequenc N .
Safety Population Reach Pre- Frequency q. y Reconfiguration . . Clears Clears Surrender
Contact Reconfiguration Lo Reconfiguration . . . Surrender
Applications ST Frequencies | Frequencies Applications R
Agreement Applications Applications

Submitted to FCC Submitted to FCC

PSR Name

Region as of with Contract Reconfiguration
03/31/2013 . Agreement | Agreement to TA
(PSR) Licensee 9 9 Granted Granted

Number of Call Signs

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0
Wave 2 Subtotal B B B 8] 3 3 ) 3 g g S

4 Arkansas 3 3 3 3 3 3 3 3 3 3 3
Wave 3 Subtotal 41 40 40 40 40 13 12 37 10 7 6

47 Puerto Rico 36 35 35 35 35 8 7 35 8 2 1

48 US Virgin Islands 5 5 5 5 5 5 5 2 2 5 5
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 44 43 43 43 43 16 15 40 13 10 9
Notes:

a. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

b. Data includes call signs with fixed locations authorized for frequencies in the ESMR Band with adequate geographic data to determine a Public Safety Region.

c. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may
be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

d. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.

e. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; or the
replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2013

Sprint Nextel and

. . FRAs with Physical
Licensee Reach | FRAs Submitted | FRAs Approved Y
Number of Stage 2 Retunes Reported as
Pre-Contract

* I *
FRAs Agreement* Completed

NPSPAC Region

Number of Frequency Reconfiguration Agreements (FRAS)

7 7 7 7 7 7
8 45 45 45 45 44
11 1 1 1 1 1
13
14 17 17 17 17 17
19 52 52 52 52 51
20 32 32 32 31 15
27 3 3 3 3 3
28 17 17 17 17 13
35 4 4 4
41 9 9 9 9 3
42 23 23 23 23 14
45 4 4 4 4 4
54 37 37 37 37 33
Multiregion 60 60 60 60 47
Wave 2 225 225 225 225 209
4 9 9 9 9 9
15 15 15 15 15 15
16 20 20 20 20 20
17 16 16 16 16 16
22 12 12 12 12 12
24 13 13 13 13 13
26 16 16 16 16 16
34 8 8 8 8 6
39 22 22 22 22 20
40 28 28 28 28 26
44 1 1 1 1 1
46 1 1 1 1 1
49 12 12 12 12 8
51 8
52 2
Multiregion 41 41 41 41 36
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2013

Sprint Nextel and
Licensee Reach | FRAs Submitted | FRAs Approved

FRAs with Physical
Retunes R r
Number of Stage 2 Pre-Contract etunes Reported as

* I *
FRAs Agreement* Completed

NPSPAC Region

Number of Frequency Reconfiguration Agreements (FRAS)

37 12 12 12 12 9

47 6 6 6 6 6
Multiregion 40 40 40 40 37
Wave 4 44 44 44 44 42

2 1 1 1 1 1

5 3 3 3 3 3

8 1 1 1 1 1

29 6 6 6 6 5

30 3 3 3 3 3

33 7 7 7 7 6

36 3 3 3 3 3

43 2 2 2 2 2

44 1 1 1 1 1

50 2 2 2 2 2

53 5 5 5 5 5

54 2 2 2 2 2
Multiregion 8 8 8 8 8

TOTAL 852 852 851 850 747

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2013

Sprint Nextel FRAs with
Sprint Nextel and Licensee FRAs Physical
NPSPAC Region Number of IniFiF;te(.j Contact Reach Pre- Submitted to FRASbCprATOVEEd Reilunes
Stage 2 FRAs* with Licensee* Contract TA Reported as
Agreement* Completed*
Number of Frequency Reconfiguration Agreements (FRAS)
19 1 1 1 1 1 0
21 23 23 23 23 23 7
22 1 1 1 1 1 1
25 1 1 1 1 1 1
30 7 7 7 7 7 7
33 36 36 36 36 36 18
36 2 2 2 2 2 2
43 19 19 19 19 19 9
55 10 10 10 9 9 8
Multiregion 17 17 17 17 17 5
TOTAL 117 117 117 116 116 58

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 3C
Status of Reconfiguration for Licensees in the ESMR Band: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2013

ensee Re RA D ed to RASs Approved
ber o R Re es Reported a
» P A .... Pre o) a A D A\
RA ompleted
A. faYa) fa
ber o eque Reconfiguration Agreeme RA

Wave 2 1 1 1 1 1
4 1 1 1 1 1
Wave 3 8 8 8 8 4
47 7 7 7 7 3
48 1 1 1 1 1
TOTAL 9 9 9 9 5

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2013

Licensee ST Call Sign Frequencies

Anchorage, Municipality of AK |KNNQ425 [860.9875

Anchorage, Municipality of AK |WNQL400 ]860.4875, 860.7125, 860.9875

Anchorage, Municipality of AK |WPRG698 [860.7125

Anchorage, Municipality of AK |WPRR956 [860.7375

North Slope, Borough of AK |WNDX449 [860.7375

North Slope, Borough of AK |WPZW513 [860.7375

North Slope, Borough of AK |[WPZW653 [860.7375

Dothan, City of AL |WPQD755 |858.4875

Houston, County of AL |WPQH284 ]857.7625, 858.2625

Mobile, County of AL |WNUX634 |857.7625, 857.9875, 858.2375, 858.2625, 858.4375,
858.4625

Mobile, County of AL |WQHB877 (857.7625, 858.2375, 858.4375

Northport, City of AL |WNJD323 |857.7125

Bentonville, City of AR |WPPH830 [860.2625

Fayetteville, City of AR |WPJI661 860.2375, 860.7375

Hot Springs, City of AR |WPHP482 ]860.2625

Jefferson, County of AR |WNVR873 ]860.2375, 860.2625, 860.7375, 860.9625

Jefferson, County of AR [WPLY444 |860.2125

Paragould, City of AR |WPFN317 [860.2875

Arizona, State of AZ |WNMY720 [860.2125, 860.9375

Flagstaff, City of AZ |WPWK889 [860.4375

Lake Havasu City, City of AZ |WPXB342 [860.4375, 860.9625

Paradise Valley, Town of AZ |WNMW364 |860.2375

Phoenix, City of AZ |WNMT600 |860.9875

Phoenix, City of AZ |WPNW554 (860.9875

Phoenix, City of AZ |WPWR968 |860.9875

Phoenix, City of AZ |WPWS651 [860.9875

Phoenix, City of AZ |WPWS758 |860.9875

Phoenix, City of AZ |WPWT692 [860.9875

Phoenix, City of AZ |WPWX741 |860.9875

Phoenix, City of AZ |WPWY575 [860.9875

Phoenix, City of AZ |WPXD838 [860.9875

Phoenix, City of AZ |WPXE694 1860.9875

Phoenix, City of AZ |WPXE706 |860.9875

City of Palm Springs CA |WNZH770 |[860.7125

Contra Costa Community College District CA |WNMM865 |860.2375

Contra Costa Community College District CA |WNMM866 |860.2375

Elk Grove Unified School District CA |WPJY405 |[860.7875, 860.8125

Lassen Union School District CA |WPEF987 1860.7875

Lodi, City of CA |WNLH967 |860.2125

Long Beach, City of CA |KNCR530 860.2375

Los Angeles, County of CA |KNER447 860.2625

Los Angeles, County of CA |WPDV636 [860.2625

Marin, County of CA |KNJH407 860.9375

Marin, County of CA |WPFQ266 |860.4625

Merced, City of CA |WPPX706 [860.4375

Monterey Salinas Transit Authority CA |WPRI8B66 860.2125

Mountain Valley Emergency Medical Services Agency CA |WNVJ731 |[860.9375

(Stanislaus County)

Orange, County of, CA CA |WNIB734 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX476 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX750 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX751 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX752 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY325 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY330 [815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |WPMY335 [815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |WPMY394 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ774 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ776 [860.2125, 860.4625, 860.7125, 860.9625
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2013

Licensee ST Call Sign Frequencies

Orange, County of, CA CA |WPNP991 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WQZz938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA |WNFI750 860.7125

Placer, County of CA |WPIE742 860.9375

Pleasant Hill, City of CA |WNMP521 |860.4375

Sacramento City Unified School District CA |WNHX890 |860.4625

Sacramento, County of CA |WNBQ990 |860.7125

Sacramento, County of CA |WPDD467 |860.2125, 860.4375

Sacramento, County of CA |WPWV729 |860.4875

Sacramento, County of CA |WPXL514 860.4875

Sacramento, County of CA |WQDK496 |860.4875

Sacramento, County of CA |WQDK705 |860.4875

San Bernardino, County of CA |WNNB563 [860.2500, 860.4750

San Bernardino, County of CA |WNNB565 [860.2500

San Bernardino, County of CA |WNNB566 |[860.4500

San Bernardino, County of CA |WNNB567 [860.2500

San Bernardino, County of CA |WNNB568 |[860.2500

San Bernardino, County of CA |WNNB575 [860.2500

San Bernardino, County of CA |WNNB576 |[860.4500

San Bernardino, County of CA |WNNB578 [860.2250, 860.9500

San Bernardino, County of CA |WPMC676 |860.2500, 860.4250

San Bernardino, County of CA |[WPNW306 [860.2875, 860.8125, 860.8375

San Bernardino, County of CA |WPNZz337 |860.2875, 860.8375

San Bernardino, County of CA |WPYQ990 [860.8125

San Bernardino, County of CA |WQCW497 |[860.8125

San Francisco, City and County of CA |KNGD851 ]860.4875

San Francisco, City and County of CA |WNMP411 |[n/a*

San Francisco, City and County of CA |WNMP522 ]860.4625

San Francisco, City and County of CA |WNNF327 1860.4375

San Francisco, City and County of CA |WPQA782 1860.4875

San Francisco, City and County of CA |WPQF830 ]860.2125

San Rafael, City of CA |WNSS412 |860.9625

Sierra Community College District CA |WPIE754 860.9625

Ventura, County of CA |WPGV544 [860.4625

Ventura, County of CA |WPHY525 [860.4625, 860.9625

Watsonwville, City of CA |WPKI847 860.2375

Arapahoe, County of CO |WNI1J887 860.3125

Aurora, City of CO |WNAU532 |860.7625, 860.9375, 860.9625, 860.9875

Baca, County of CO |WPNP223 [860.2125

Pueblo, City of CO |[WQAL936 [860.7125

Connecticut, State of CT |WPPF755 |860.4875

Cromwell, Town of CT |WNKR770 ]860.9625

District of Columbia DC |KNJU834 860.9875

District of Columbia DC |WPXT459 |860.9875

City of West Palm Beach FL |KNER586 860.7125

City of West Palm Beach FL |WNKD520 [860.2125

Clay, County of FL |WPDC613 [860.4375, 860.9625

Collier, County of FL |WNLK955 [860.2625, 860.4375, 860.4875, 860.7625, 860.9375,
860.9625

Collier, County of FL |WNSK615 |[860.4375, 860.4875, 860.7625, 860.9625

Indian River, County of FL |WNMZ770 |860.4875, 860.9875

Indian River, County of FL |WQHR977 |860.9875

Jacksonville, City of FL |WNFP698 |860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL |WNRE843 [860.9375

Jacksonville, City of FL |WNSC913 (860.2375, 860.7375

Jacksonville, City of FL |WPGY728 [860.9875

Jacksonville, City of FL |WPTF860 |[860.4625, 860.7125, 860.9375

Miami, City of FL |KNGR376 |[860.2125, 860.4625, 860.7125

Miami, City of FL |WNCE612 [860.2125, 860.4625, 860.7125

Palm Beach, County of FL |WNHE888 [860.3125, 860.3375
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2013

Licensee ST Call Sign Frequencies

Palm Beach, County of FL |[WPRS827 [860.3125, 860.3375

Reedy Creek Improvement District FL |WPTU288 [860.2625

Saint Lucie, County of FL [WPDV207 [860.2375, 860.4625

The School Board of Broward County, Florida FL |KNJJ560 860.9375, 860.9625

Volusia, County of FL |WNHE867 |860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL |WPFQ272 |860.2625, 860.4875, 860.7125, 860.7375, 860.7625,
860.9375

Volusia, County of FL |WPPW666 |860.2125

DeKalb County Police Department GA |KNANS828 858.2625

Guam, Government of GU |WPDA554 [860.2125, 860.2375, 860.2625, 860.4625, 860.7125,
860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU |WPCG201 |860.2625

Northern Mariana Islands, Commonwealth of GU |WPTY944 |860.9875

Honolulu, City and County of HI  |WPQZ565 |860.4625

Honolulu, City and County of HI |WPRG484 |860.4625

lowa City, City of IA |WNXG714 |860.2625

lowa City, City of IA |WNXG746 |860.9875

Story, County of IA |WPQI296 860.4375

The University of lowa Hospital & Clinics IA |[WPKN529 [860.2125

Boise, City of ID |WPII857 860.9375

Emmett Independent School District ID |WPYY420 |860.8875

Idaho, State of ID |WPIP622 860.7625

Idaho, State of ID |WPIP626 860.7625

Idaho, State of ID |WPIS652 860.7625

Nampa & Meridian Irrigation District ID |WPUD400 [860.7875

City Colleges of Chicago IL  |[WNMAG681 [860.2375

Decatur, City of IL |WNKZ536 |860.2625, 860.4625

Deerfield, Village of (Police Department) IL  |WNGC398 |860.7375

Effingham, County of IL |WPNY754 |860.4875

lllinois, State of IL |WQCT712 |860.9375

lllinois, State of (Department of Corrections) IL  |WPLR422 |860.2625

lllinois, State of (Department of Corrections) IL |WPMR362 |860.7375

lllinois, State of (Department of Corrections) IL  |WPPD278 |860.9375

Jefferson, County of IL  |WPTX994 |860.4375

La Salle County of IL |WPUK993 |860.4875

Lansing, Village of IL  |WNNS478 [860.7375

Marion County ETSB IL  |KNNT505 860.9875

Normal, Town of IL  |WPIX239 860.4875

Ogle County Sheriff's Office IL |WQCV21l1 |[860.7125

Peoria County Sheriffs Department IL |WQAB235 [860.2625, 860.9625, 860.9875

Rolling Meadows, City of IL  |KNJU694 860.2125

Springfield, City of IL |WQAZ465 |860.4875

Tazewell, County of IL  |WPNW387 |860.7125

Tazewell, County of IL  |WQCX272 |n/a*

Williamson, County of IL  |WPKM918 |860.7625

Floyd, County of IN |WPNQ948 [860.4875

Indiana University IN |WPCW647 |860.8875

Steuben, County of IN |WPDU229 |860.2125

Tippecanoe, County of IN |WNQH693 [860.7375

Garden City, City of KS |WPMI551 [860.4375

Kansas City, City of KS |WNWF608 [860.7625, 860.9375

Kansas City, City of KS |WPGP232 |860.3125

Kentucky, Commonwealth of KY |WQCP214 |860.2625

Madison, County of KY [WNVN963 [860.4875, 860.7375

Powderly, City of KY |WQCD705 |860.4375

Richmond, City of KY |WQDE403 [860.2625

Caddo Parish Communications District No 1 LA |WPMA320 [860.7125

Caddo Parish Communications District No 1 LA |WPSQ740 [860.7125

East Baton Rouge, Parish of LA |KNJU727 860.7125

Iberia, Parish of LA |WPQY650 [860.7625
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Lafourche, Parish of LA |WPRX834 |860.9375

Lafourche, Parish of LA |[WQMI546 |[860.9375

Louisiana, State of LA |[WNII532 860.2375

Louisiana, State of LA |WNII533 860.2375, 860.7625

Louisiana, State of LA |WNII534 860.7625

Louisiana, State of LA |WNII535 860.4625, 860.9625

Louisiana, State of LA |WNII536 860.4375, 860.9875

Louisiana, State of LA |WNMA687 |860.2625

Louisiana, State of LA |WPHE601 |860.7625

Louisiana, State of LA |WPHE605 |860.2375

Louisiana, State of LA |WPHE609 [860.9625

Louisiana, State of LA |WPHE617 |860.9875

Louisiana, State of LA |WPHE629 |860.9625

Louisiana, State of LA |WPHE633 |860.4375

Louisiana, State of LA |WPHE641 [860.7625

Louisiana, State of LA |WPHE657 |860.2375, 860.4375

Louisiana, State of LA |WPHE661 [860.4875

Louisiana, State of LA |WPHF287 ]860.9625

Louisiana, State of LA |WPHG955 [860.4625

Louisiana, State of LA |WPIB392 860.7125

Louisiana, State of LA |WPIR915 860.4625

Louisiana, State of LA |WPIR919 860.7125

Louisiana, State of LA |WPIR923 860.7625

Louisiana, State of LA |WPJI711 860.4625

Louisiana, State of LA |WPKD955 |860.4625, 860.9625

Louisiana, State of LA |WPMI999 860.2625

Louisiana, State of LA |WPMQ475 |860.4875

Louisiana, State of LA |WPNS672 |860.9875

Louisiana, State of LA |WPPE847 |860.2125

Louisiana, State of LA |WPPE848 |860.9375

Madison, Parish of LA |WPMA348 |857.9625

Minden, City of LA |WPWJ531 |860.4875

New Orleans Convention Center LA |WPJS469 860.2375

New Orleans Regional Transit Authority LA |WPAP726 [860.2125, 860.4375

New Orleans, City of LA |WNCD880 |860.7875, 860.8125

Orleans Levee District LA |[WNQC758 [860.2625

Orleans Parish School Board LA |KNJU690 860.7125

Sterlington, Town of LA |WPNZz848 |[860.7375

Allegany, County of MD |WPRS598 |860.4875

Baltimore, County of MD |[WNLM765 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM766 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM767 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM768 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM769 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM770 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM771 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM772 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNQK948 |860.2125, 860.4625, 860.7125, 860.9625
Garrett, County of (Board of Education) MD |WPRU936 |860.7375

Howard, County of MD |WPLU397 |[860.2375, 860.7375

Howard, County of MD |WPQX905 |[860.2375, 860.7375

Howard, County of MD |WPXJ396 860.7375

Salisbury, City of MD |WPHQ675 |860.7625

Somerset, County of MD |[WPWR884 [860.9625

Worcester, County of MD [WPNW557 [860.4625, 860.7125

Forest Hills Public Schools Ml |[WPUA724 ]860.7625

Forest Hills Public Schools Ml |[WQNG464 |860.7625

Grand Rapids Public Schools Ml [WPIP999 860.2125, 860.9875

Lansing Board of Water & Light Ml |[WPYH599 [860.3125

Walker, City of Ml |[WPVP312 |860.4375
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Clay, County of MN |WPLS888 [860.7125

Dakota, County of MN |[WPEP246 |[860.7375

Metropolitan Council/Metro Transit MN |WPQH695 [860.4375

Minnesota, State of MN |[WPKG265 [815.2375, 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |[WPKG266 [815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPYS897 |860.2125, 860.2375, 860.4375, 860.7125, 860.7375,
860.9375, 860.9625

Minnesota, State of MN |WPYY636 |815.2125, 815.2375, 815.4375, 815.7125, 815.7375,
815.9375, 815.9625

Minnesota, State of MN [WPYY637 |860.2375, 860.7375, 860.9375, 860.9625

Minnesota, State of MN |[WQDF219 |815.9375

Minnesota, State of MN |[WQDF220 |[860.9375

Minnesota, State of MN [WQDG878 [860.4375, 860.9375, 860.9875

Minnesota, State of MN [WQDJ490 [860.2375, 860.2625, 860.7625, 860.9625

Minnesota, State of MN |[WQDJ508 [860.2375, 860.4625, 860.4875, 860.7375, 860.7625

Minnesota, State of

MN |WQDR523

815.2375, 815.2625, 815.4375, 815.4625, 815.4875,
815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN |WQHF462 ]860.2375, 860.7125, 860.9625
Minnesota, State of MN [WQHK535 [860.2375, 860.4375, 860.7125, 860.9625
Minnesota, State of MN |WPER943 |860.2375, 860.2625, 860.4375, 860.9375, 860.9875
Minnesota, State of MN |WPKG359 |860.9375

Minnesota, State of MN |WPKG360 |860.2625

Minnesota, State of MN |WPYM573 |860.9875

Moorhead, City of MN |WPHY859 [860.4625

Blue Springs, City of MO |[WNDG561 |[860.4875

Curators of the University of Missouri MO |WPJI572 860.2125

Saint Joseph, City of MO |[WPDC582 |[860.4875

State of Missouri, Department of Corrections MO |WPUK277 |860.9375

Bolivar County E911 MS |[WPXA863 |[860.2375

City of Columbus MS |WPNS534 |858.2125

De Soto, County of MS [WPCC361 [860.4875, 860.7625
Jackson-Evers International Airport Authority MS |WQDD668 [857.9875

Meridian, City of MS |[WQAP232 [858.2125

Mississippi, University of MS |WPJQ621 [860.7375

Smith, County of MS |WPKG621 |858.4375

South Mississippi State Hospital MS |WPQJ606 |[857.9875

Vicksburg, City of MS [KNNH519 |857.7125, 858.2625

Asheuville, City of NC |WNXR226 ]860.7625, 860.9875

Guilford, County of NC |[WPEM250 [860.7625

McDowell, County of NC |KNNP950 |860.9625

Mecklenburg, County of

NC |WNGU623

860.2375, 860.4875, 860.7375, 860.7625, 860.9875

Mecklenburg, County of

NC |[WQGP564

860.2375, 860.4875, 860.7375, 860.7625, 860.9875

North Carolina State Highway Patrol NC |[WNRUS500 |860.4625, 860.4875
North Carolina State Highway Patrol NC |WPHM257 |860.7125

North Carolina State Highway Patrol NC |WPHM264 [860.4375

North Carolina State Highway Patrol NC |WPJQ536 |860.2625, 860.4375
North Carolina State Highway Patrol NC |WPKN567 |860.4375

North Carolina State Highway Patrol NC |WPKN591 |860.7375

North Carolina State Highway Patrol NC |WPKN594 |[860.9875

North Carolina State Highway Patrol NC |[WPMB804 |860.4375

North Carolina State Highway Patrol NC |WPOX341 [860.4375

North Carolina State Highway Patrol NC |WPOX343 |860.4375

North Carolina State Highway Patrol NC |WPOZ292 |860.7125

North Carolina State Highway Patrol NC |WPPB719 |860.7125

North Carolina State Highway Patrol NC |WPRJ405 [860.4375

North Carolina State Highway Patrol NC |[WPSM605 [n/a*

North Carolina State Highway Patrol NC |[WPYC603 |860.4375

North Carolina State Highway Patrol NC |WQCQ971 |860.4875

North Carolina State Highway Patrol NC |WQCS908 |860.9375

Fargo, City of ND |KNNT448 860.2125
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Omaha Public Power District NE |KNER503 860.4375, 860.4875, 860.9375

Omaha Public Power District NE |KNER504 [860.4375, 860.4875, 860.9375

Omaha Public Power District NE |[WPPY921 [860.9375

Omaha Public Power District NE |WPSZ331 [860.3375

Omaha Public Power District NE |WPTA210 [860.3375

Scotts Bluff, County of NE |WPKU672 |860.2125, 860.2375, 860.2625, 860.4875, 860.7375

Manchester, City of NH |WPDK444 |860.4875

Atlantic City, City of NJ |WPRS952 [860.7625

Camden, City of NJ |WNWG655 [860.9875

Camden, City of NJ |WQAF461 [860.9875

Delaware River Port Authority NJ |WPXY839 |860.9875

New Jersey Department of Correction NJ |KNJH415 860.2625

New Jersey Department of Correction NJ |KNJH416 860.2625

New Jersey, State of NJ |WNDD570 |860.4625, 860.9625

New Jersey, State of NJ |WNDD571 |860.4625, 860.9625

New Jersey, State of NJ |WNDD572 |860.4625, 860.9625

New Jersey, State of NJ |WNDD573 |860.4625, 860.9625

New Jersey, State of NJ |WNDD574 |860.4625, 860.9625

New Jersey, State of NJ |WNDD575 |860.2125, 860.7125

New Jersey, State of NJ |WNDD576 |860.2125, 860.7125

New Jersey, State of NJ |WNDD577 |860.9375

New Jersey, State of NJ |WNDD578 (860.9375

New Jersey, State of NJ |WNDD579 |860.9375

New Jersey, State of NJ |WNDD580 |860.2125, 860.7125

New Jersey, State of NJ |WNHS409 |860.9375

New Jersey, State of NJ |WNHS410 |860.2125, 860.4625, 860.7125, 860.9625

New Jersey, State of NJ |WNII538 860.9375

New Jersey, State of NJ |WNJI598 860.9375

New Jersey, State of NJ |WNPS351 |860.4625, 860.9625

New Jersey, State of NJ |WNXC890 |[860.4625, 860.9625

New Jersey, State of NJ |WNXC891 [860.2125, 860.7125

New Jersey, State of NJ |[WNXZ718 ]860.9625

New Jersey, State of NJ |WNZzZz317 |860.7125

New Jersey, State of NJ |WPSE858 [860.2125, 860.7125

New Jersey, State of NJ |WPUH543 |860.9375

New Jersey, State of NJ |WPYQ725 |860.4625, 860.9625

New Jersey, State of NJ |WQBY316 |860.4625, 860.9625

NJ Transit Bus Operations NJ |KNHC692 860.3875

NJ Transit Bus Operations NJ |WQGA303 [860.3875

Vineland, City of NJ |WNXZ709 |[860.4625, 860.9625

Bernalillo, County of NM |[WNZW684 [n/a*

Bernalillo, County of NM |WPUW259 [860.4375, 860.9625

State of Nevada NV |WNZzZB252 [860.7375

State of Nevada NV |[WPKB391 |[860.7375

State of Nevada NV |WPKJ524 [860.2125, 860.7125, 860.9625

State of Nevada NV |WPKJ526 |860.4625, 860.7375, 860.9625

State of Nevada NV |WPQD805 [860.2125, 860.9875

State of Nevada NV |WPQD806 [860.2125, 860.9875

State of Nevada NV |WPQZ376 [860.2125, 860.4375

State of Nevada NV |WPRY226 [860.2125, 860.9875

State of Nevada NV |WPRY297 [860.2375, 860.7375

State of Nevada NV |[WPST690 |[860.7375

State of Nevada NV |WPTR307 [860.2125

State of Nevada NV |WPZz385 |[860.2375

State of Nevada NV |WQAV628 [860.2125

State of Nevada NV |[WQAV634 |[860.2125

University and Community College System NV |WPWK236 [860.4625

Washoe, County of NV |WPRX312 |860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7625, 860.9375, 860.9875

Washoe, County of NV |WPRX313 |860.7625
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Albany County Airport Authority NY |WPBD381 |860.7625
Albany, County of NY |[WPTC680 |[860.7375
Chemung, County of NY |WPDT243 ]860.2625
City of Albany NY |WPWW868 [860.2125, 860.4375
City of New York DolTT FCC Licensing Support NY |KNBX914 860.7375, 860.9875
City of New York DolTT FCC Licensing Support NY |KNER623 860.4375, 860.7625, 860.9375
City of New York DolTT FCC Licensing Support NY |WPML463 [860.7625
City of New York DolTT FCC Licensing Support NY |WPML524 |860.7625
City of New York DolTT FCC Licensing Support NY |WPML525 [860.7625
City of New York DolTT FCC Licensing Support NY |WPML526 |860.7625
City of New York DolTT FCC Licensing Support NY |WQCI937 860.4375
Colonie, Town of NY |WNRN976 |[860.2625
Colonie, Town of NY |WPJS475 |860.2375
New York City Transit Authority NY |KB23096 815.3875, 815.4125
New York City Transit Authority NY |KNEH690 |[860.3875, 860.4125
New York City Transit Authority NY |KNEH691 815.3875, 815.4125
New York City Transit Authority NY |WNUB684 |[860.3875, 860.4125
New York City Transit Authority NY |WNUB732 [860.3875, 860.4125
Niskayuna, Town of NY |WPKY419 [860.9875
Rockland, County of NY |WPED556 |[860.7250
Troy, City of NY |WPPC682 [860.9375
Columbus, City of OH |WNRJ541 [860.2125, 860.4875, 860.9375, 860.9875
Forest Park, City of OH |WNJH360 |860.9875
Grove City, City of OH |WPBY922 [860.2375
Ohio, State of OH |WQPR358 |860.5875
Southwest Ohio Regional Transit Authority OH |WPGY687 |860.4875, 860.9375
City of Norman OK |WPPC871 [860.7625, 860.9625
Edmond, City of OK |WPJT968 |860.9375
Lincoln, County of OK |WPVM206 |[860.7375
Oklahoma, State of OK |KNBU457 |860.2375, 860.2625, 860.4375, 860.4875
Oklahoma, State of OK |WPIP614 860.7125, 860.7375, 860.7625, 860.9875
Oklahoma, State of OK |WPIP618 860.2375, 860.4375, 860.4875, 860.7125
Oklahoma, State of OK |WQCQ850 |[860.9875
Oklahoma, State of OK |WQCQ878 |860.7125
Oklahoma, State of OK |WQFN465 |[860.7125
Oklahoma, State of OK |WQFN466 |860.7375
Oklahoma, State of OK |WQFN467 |[860.2625
Oklahoma, State of OK |WQFR618 |860.2125
Oklahoma, State of OK |WQFR886 |[860.4875
Oklahoma, State of OK |WQFR887 |860.7625
Oklahoma, State of OK |WQFR889 [860.9375
Oklahoma, State of OK |WQFR890 |860.2375
Oklahoma, State of OK |WQFZz462 |[860.7125
Oklahoma, State of OK |WQGF211 |860.4375
Oklahoma, State of OK |WQLH676 |[860.9875
Oklahoma, State of OK |WQLY685 |860.7625
Oklahoma, State of OK |WQLY686 |[860.4875
Oklahoma, State of OK |WQLY687 |860.2125
Oklahoma, State of OK |WQLY688 [860.7375
Oklahoma, State of OK |WQLY689 |860.2375
Oklahoma, State of OK |WQLY690 [860.2625
Oklahoma, State of OK |WQLY691 |860.9375
Oklahoma, State of OK |WQLY692 [860.7125
Oklahoma, State of OK |WQNE779 [860.2625, 860.4875
Shawnee, City of OK |WNWV280 |860.4625
Bend, City of OR |WNVN568 [860.9625
City of Portland OR |WNVL283 |860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WNZY850 |860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WPFQ300 |[860.8125, 860.8625
Deschutes, County of OR |WPHE354 ]860.7375, 860.9875
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Deschutes, County of OR |WPJR649 ]860.2125, 860.9375
Jackson County Juvenile Department OR |[WQCC874 ]860.2375
Redmond, City of OR |WQAY688 |860.7625
Salem, City of OR |WPKB609 [860.4875
Washington County Consolidated Communications Agency OR |WNSK475 ]860.2375, 860.7375
Washington County Consolidated Communications Agency OR |WQES432 (860.2375, 860.7375
Washington County Consolidated Communications Agency OR |WQES436 |860.2375, 860.7375
Allegheny County Emergency Services PA |KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA |[WNWC473 |860.2125, 860.4875
Allegheny County Emergency Services PA |WPJG234 [860.2125, 860.4875
Allentown, City of PA |WPJK416 |860.9375
Carlisle, Borough of PA |KNNK871 860.2375, 860.4875
Chester, County of PA |KNNM504 |860.2375, 860.4375, 860.4875, 860.9875
Chester, County of PA |WPAJ870 |860.2625, 860.4375, 860.4875
Chester, County of PA |WPAJ871 |860.2625, 860.4375
Chester, County of PA |WPCN956 |860.2375
Chester, County of PA |WPCN957 ]860.2375
Chester, County of PA |WPHC513 |860.2625
Chester, County of PA |WPHC515 |860.2625
Chester, County of PA |WPHC705 [860.4375, 860.4875
Chester, County of PA |WPHC709 |860.4375, 860.4875
Chester, County of PA |WPHC717 |860.4375
Chester, County of PA |WPHK779 ]860.4875
Chester, County of PA |WPJR834 |860.2625
Chester, County of PA |WPKX415 |860.4625, 860.9625
Chester, County of PA |WPMJ468 |860.4375
Chester, County of PA |WPWE515 |860.4875
Chester, County of PA |WPWI590 |860.4875
Chester, County of PA |WPYE456 |860.2375, 860.4875
Chester, County of PA |WPYG324 |860.2375, 860.4375, 860.4875
Chester, County of PA |WPYH558 |860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA |WPGD607 |860.8375
Cumberland County, Pennsylvania Department of Emergency |PA |WQAB589 |860.4375
Preparedness
Fayette, County of PA |WPDS263 |[860.2375
Fayette, County of PA |WPDS263 [860.4625
Fayette, County of PA |WPDS263 |[860.9875
Lower Allen, Township of PA |WPAP650 |860.9875
Luzerne, County of PA |WPMZ512 |[860.7375
Luzerne, County of PA |WPQD915 |860.9875
Luzerne, County of PA |WPYT624 |860.7125, 860.9625
Philadelphia, City of PA |WNGE384 [860.7375
Philadelphia, City of PA |WQLU480 [860.8375
Philadelphia, City of PA |[WQMB258 [860.7375
School District of Philadelphia PA |WNKV367 [860.8125, 860.8375, 860.9125
Westmoreland, County of PA |WPFG220 |860.9375
Westmoreland, County of PA |WPWE776 |860.9375
Westmoreland, County of PA |WPZS814 |860.9375
Westmoreland, County of PA |WPZU942 ]860.9375
Whitehall, Borough of PA |WPRF753 ]860.7125
Rhode Island, State of Rl |WNCX326 |860.3125
Charleston, County of SC |WNVH447 |860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC |[WPRR560 [860.4625
Clemson, City of SC |WPKU649 |860.7375
Greenville, County of SC |WPDK619 1860.7125
Greenwood, County of SC |WPOX642 |[857.7375
South Carolina State Ports Authority SC |WPLU704 ]860.7125
South Carolina, State of SC |WPWM262 [860.9875
Spartanburg, County of SC |WPGR361 |860.4625, 860.9375
Spartanburg, County of SC |WPKZ275 1860.2125
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Spartanburg, County of SC |WPLZ536 |860.2375, 860.2625

Spartanburg, County of SC |WQNC839 |860.4625

Athens Utilities Board TN |WQDM490 |857.7375

Bartlett, City of TN |WNVF991 ]860.7375

Clarksville, City of TN |WQCL650 [860.2375

Jackson Energy Authority TN |WQBJ748 ]860.7375

Jackson Energy Authority TN |WQBJ748 ]860.7375

Jackson, City of TN |WPEU965 [860.2625, 860.7625

Jackson, City of TN |WQBB501 |860.9875

Memphis Shelby County Airport Authority TN |[WPUQ392 [860.2625

Memphis, City of TN |WNRM943 |860.2625

Memphis, City of TN |WPAB818 |860.3375, 860.3875

Obion, County of TN |WPNS505 [860.7125

Obion, County of TN |WQCW614 [860.9625

Shelby, County of TN |WNQU968 |860.2125

Tennessee, State of TN |WPKH401 ]860.9375

Tennessee, State of TN |WPZB947 ]858.4875

Tennessee, State of TN |WQBY860 |857.9875, 860.2375

Anderson County, Texas TX |WPYA801 |[860.2375, 860.9875

Austin, City of TX |WNBZ704 [860.2625, 860.4375

Austin, City of TX |WPYEG613 [860.2125, 860.2625, 860.4375

Austin, City of TX |WPYU318 [860.4375

City Public Service TX |WNLI313 860.2875, 860.3375

Dallas, City of TX |WNBG573 [860.7375, 860.9875

Harris, County of TX |WNBZ674 ]860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |WPPF214 ]860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |WQBM285 (860.7125

Houston, City of (Dept. of Aviation) TX |KNDH570 860.2875, 860.3125

Houston, City of (Dept. of Aviation) TX [WPNW558 [860.7375

Metropolitan Transit Authority of Harris County TX |KRX666 860.3875

Metropolitan Transit Authority of Harris County TX |WPTD745 |860.3875

Missouri City TX |WNAS493 [860.9625

San Antonio, City of TX |WPBG238 (860.3625

Texas Tech University TX |KNNJ876 860.9625

Travis County Emergency Service Dist #9 TX |KSP328 860.9375

Travis, County of TX |WPYE612 [860.2125, 860.2625

Travis, County of TX |WPZR511 ]860.4375

Wichita Falls, City of TX |WQAW913 [860.4625, 860.9625

League City, City of TX |WNNL329 ]860.9875

Murray, City of UT |WPSK554 |[860.4375

Murray, City of UT |WPWH838 [860.4375

Murray, City of UT |WPXK838 |[860.4375

Salt Lake City, City of UT |KNJU695 860.7625, 860.9625

Salt Lake Department of Airports UT |WNYR765 [860.2375, 860.2625, 860.4875

Salt Lake Department of Airports UT |WQBM266 [860.2625

Salt Lake, County of UT [WPGJ689 [860.4625, 860.7125, 860.7375

Utah Communications Agency Network UT |KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7125, 860.7375, 860.7625, 860.9625,
860.9875

Utah Communications Agency Network UT |WQCE706 [860.7125

Utah, County of UT [WPZV887 [860.2125, 860.9375

Arlington, County of VA |[KNIQ704 860.4375, 860.7625, 860.9375

Fairfax, County of VA |KNIH412 860.2625

Fairfax, County of VA |WNAJ365 |860.2625

Virginia Beach, City of VA |WNAU439 |860.4625, 860.4875, 860.7125, 860.7375

Virginia Beach, City of VA |WNSS359 [860.4875, 860.7375

Virginia, Commonwealth of (Department of Corrections) VA |WPIZ624 860.4875

Virginia, Commonwealth of (NVCC) VA |WPRR746 [860.4875

Chelan County Public Utility District No 1 WA |[WPKP369 |860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA |WPKP374 [860.4875, 860.7375, 860.7625, 860.9875
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2013

Licensee ST Call Sign Frequencies
Chelan County Public Utility District No 1 WA |WPKP377 |860.4875, 860.7375, 860.7625, 860.9875
Clark, County of WA |WPJY899 860.9875
Clark, County of WA |WPLR403 |860.9625
Clark, County of WA |WPLX749 [860.7625, 860.9375
Clark, County of WA |WQEQ542 |860.9875
King, County of WA |WQBZ725 [860.4625, 860.9625
Public Utility District #2 of Grant County, WA WA |KNNJ860 860.2375, 860.2625, 860.4375
Public Utility District #2 of Grant County, WA WA |KNNJ862 860.2375
Public Utility District #2 of Grant County, WA WA |KNNJ865 860.2625
Public Utility District #2 of Grant County, WA WA |KNNJ866 860.2625
Public Utility District #2 of Grant County, WA WA |KNNJ867 860.4375
Valley Communications Center WA |WQBD600 |860.2625, 860.7125
East Troy, Town of WI |WNMD420 |860.4375
Oregon Schools Wl |[WPMV532 [860.8875
Ozaukee, County of WI |[WNWS961 |860.7125, 860.7625
Sheboygan, County of WI |WPTS436 ]860.2625
Watertown Water, City of WI |WPFD727 |860.2375
Wisconsin, University of WI |WPJH396 860.7875
Morgan, County of WV |WPSD704 [860.2125
Morgan, County of WV |[WPTA421 1860.2125
Morgan, County of WV |WPTA470 |860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located at
860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5 MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2013

Current Population of Call Signs, Per Wave, Per Region, as of March 31, 2013

. Channels Expansion
NPSPAC B E ESMR B ESMR B
Public Safety PSR Name 1-120 Band SPAC Band |SE ES and S and

Region (PSR)

Number of Call Signs

Wave 1 Subtotal 791 300 1929 0 0 3020
6 CA - North 107 89 138 0 0 334
7 Colorado 27 15 224 0 0 266
8 NY - Metro (CT, NJ, NY, PA) 96 36 389 0 0 521
11 Hawaii 55 5 28 0 0 88
13 lllinois 40 12 139 0 0 191
14 Indiana 27 34 147 0 0 208
19 ME, NH, VT, MA, RI, CT 73 24 134 0 0 231
20 MD; DC; VA - Northern 66 5 96 0 0 167
27 Nevada 63 5 38 0 0 106
28 NJ, PA, DE 67 6 216 0 0 289
35 Oregon 48 1 40 0 0 89
41 Utah 21 3 146 0 0 170
42 Virginia 52 23 58 0 0 133
45 Wisconsin 13 10 3 0 0 26
54 Chicago 36 32 133 0 0 201

Wave 2 Subtotal 469 175 765 7 3 1419
4 Arkansas 38 45 95 0 3 181
12 Idaho 14 0 0 0 0 14
15 lowa 16 16 7 0 0 39
16 Kansas 33 6 280 0 0 319
17 Kentucky 16 13 16 0 0 45
22 Minnesota 74 10 50 0 0 134
24 Missouri 37 11 19 0 0 67
25 Montana 19 0 1 0 0 20
26 Nebraska 10 4 32 0 0 46
32 North Dakota 6 0 0 0 0 6
34 Oklahoma 25 3 40 0 0 68
38 South Dakota 1 0 0 0 0 1
39 Tennessee 43 28 56 7 0 134
40 TX - Dallas 38 21 44 0 0 103
44 West Virginia 1 10 0 0 14
46 Wyoming 1 2 7 0 0 10
49 TX - Austin 11 9 68 0 0 88
51 TX - Houston 42 5 38 0 0 85
52 TX - Lubbock 42 1 2 0 0 45

Wave 3 Subtotal 511 200 1101 239 41 2092
1 Alabama 9 28 32 56 0 125
9 Florida 216 61 330 32 0 639
10 Georgia 49 29 82 76 0 236
18 Louisiana 79 16 74 5 0 174
23 Mississippi 23 18 24 51 0 116
31 North Carolina 67 23 369 7 0 466
37 South Carolina 37 23 177 12 0 249
47 Puerto Rico 18 2 13 0 36 69
48 US Virgin Islands 13 0 0 0 5 18
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2013

Current Population of Call Signs, Per Wave, Per Region, as of March 31, 2013

. Channels Expansion
NPSPAC B E ESMR B ESMR B
Public Safety PSR Name 1-120 Band SPAC Band |SE ES and S and

Region (PSR)

Number of Call Signs

Wave 4 Subtotal 824 272 1703 0 0 2799
2 Alaska 22 1 1 0 0 24
3 Arizona* 70 21 99 0 0 190
5 CA - South* 92 80 389 0 0 561
21 Michigan 58 0 340 0 0 398
29 New Mexico* 25 5 9 0 0 39
30 NY - Albany 91 62 189 0 0 342
33 Ohio 105 37 179 0 0 321
36 Pennsylvania 11 9 231 0 0 251
43 Washington 147 15 179 0 0 341
50 TX - El Paso* 10 6 4 0 0 20
53 TX - San Antonio* 16 16 34 0 0 66
54 MI portion of Chicago 9 5 24 0 0 38
55 New York - Buffalo 168 15 25 0 0 208
61 Gulf of Mexico 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0
Total for Waves 1-4 2595 947 5498 246 44 9330

* Public Safety Region includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of March 31, 2013

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of March 31, 2013

(PSR) Number of Call Signs
Wave 1 Subtotal 15 5) 20
19 ME, NH, VT, MA, RI, CT 15 2 17
35 Oregon 0 3 3
Wave 2 Subtotal 51 3 54
12 Idaho 3 0 3
22 Minnesota 19 3 22
25 Montana 9 0 9
32 North Dakota 20 0 20
Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 143 1204 1347
2 Alaska 21 0 21
21 Michigan 37 373 410
30 NY - Albany 11 23 34
33 Ohio 34 242 276
36 Pennsylvania 3 226 229
43 Washington 30 285 315
54 MI portion of Chicago 1 27 28
55 New York - Buffalo 6 28 34
Total for Waves 1-4 209 1212 1421
Note:

(a) For Non-Canadian Border PSR 15, a call sign has frequencies in both PSR 15 and PSR 22. The
reconfiguration of the frequencies on this call sign in PSR 22 necessitated the reconfiguration of the same
frequencies in PSR 15.
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2013

Frequency Proposal Reports for Waves 1-4, as of March 31, 2013

Status Wave 1 Wave 2

1-120 | Exp Band | NPSPAC | 1-120 | SE ESMR | Exp Band | NPSPAC [ 1-120 | SE ESMR | Exp Band | NPSPAC | 1-120 | Exp Band | NPSPAC

FPR Sent 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%]| 100.0% 100.0% 100.0%| 100.0%| 80.3% 64.8% 70.1%
Under Prior Contract 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Affected by Border Zone 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%| 19.7% 35.2% 29.0%
EA/ESMR Related Call Signs 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Recent grants, revised or pending proposals 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.9%
FPRs in process 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Total| 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0%| 100.0%

Notes:

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not going to be submitted to the TA for review
and approval for Sprint Nextel credit. Data for Expansion Band call signs excludes call signs under prior contract and call signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications.
Licensees may cancel licenses or let them expire without entering into an FRA.

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate geographic data to determine a PSR. Expansion
Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band may be defined inside and outside the Southeast ESMR region, with adequate geographic
data to determine a PSR. NPSPAC data includes call signs with fixed locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes call signs
with fixed locations in the 858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are counted for each PSR.
Call signs are counted within every PSR for which they have a fixed primary location.

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, Per Wave,
Per Region, as of March 31, 2013

Da 6-10 Da Da 6-20 Days o
0 0 0 Da 0 ore fro
DCSPA Recelp Recelp Recelp Recelp Recelp Ola
Redio PSPA Redio ame per o eque Reco guration Agreeme RA
Wave 1 Subtotal 287 52 15 0 0 354
MultiRegion 29 11 4 0 0 44
6 Northern California 34 6 2 0 0 42
7 Colorado 16 0 1 0 0 17
8 Metropolitan, NYC Area (NY, NJ, CT) 30 7 1 0 0 38
9 Florida 0 0 0 0 1
11 Hawaii 0 1 0 0 9
13 lllinois 18 2 1 0 0 21
14 Indiana 10 1 1 0 0 12
15 lowa 1 0 0 0 0 1
19 New England 23 2 0 0 0 25
20 DC, Maryland, Northern VA 16 6 0 0 0 22
22 Minnesota 1 0 0 0 0 1
27 Nevada 22 3 2 0 0 27
28 Eastern Pennsylvania 23 1 1 0 0 25
35 Oregon 15 1 0 0 0 16
41 Utah 5 2 0 0 0 7
42 Virginia 14 4 0 0 0 18
45 Wisconsin 7 1 0 0 0 8
54 Southern Lake Michigan 14 5 1 0 0 20
Wave 2 Subtotal 167 36 2 1 0 206
MultiRegion 22 8 1 0 0 31
4 Arkansas 8 3 0 0 0 11
12 Idaho 5 1 0 0 0 6
15 lowa 4 2 0 0 0 6
16 Kansas 9 2 0 1 0 12
17 Kentucky 11 2 0 0 0 13
22 Minnesota 28 3 0 0 0 31
24 Missouri 12 4 0 0 0 16
25 Montana 4 0 1 0 0 5
26 Nebraska 3 1 0 0 0 4
29 New Mexico 1 0 0 0 0 1
32 North Dakota 1 0 0 0 0 1
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 2 0 0 0 0 2
39 Tennessee 22 3 0 0 0 25
40 Texas (Central & Northeast) 10 2 0 0 0 12
41 Utah 1 0 0 0 0 1
44 West Virginia 1 0 0 0 2
49 Texas - Central (Austin Area) 1 0 0 0 3
51 Texas - East (Houston Area) 13 1 0 0 0 14
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, Per Wave,
Per Region, as of March 31, 2013

Da 6-10 Da Da 6-20 Days o
0 0 0 Da 0 ore fro
DCSPA Recelp Recelp Recelp Recelp Recelp Ola
Regio PSPAC Regio ame ber o eque Reconfiguration Agreeme RA
Wave 3 Subtotal 224 20 5 0 0 249
MultiRegion 24 2 1 0 0 27
Alabama 14 1 0 0 0 15
Florida 73 9 3 0 0 85
10 Georgia 46 4 0 0 0 50
18 Louisiana 15 1 0 0 0 16
23 Mississippi 16 1 0 0 0 17
31 North Carolina 22 1 0 0 0 23
37 South Carolina 6 1 1 0 0 8
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3
Wave 4 Subtotal 106 8 1 0 0 115
MultiRegion 8 2 0 0 0 10
Alaska 4 0 0 0 0 4
Arizona 25 0 0 0 0 25
5 Southern California 0 0 0 0 3
10 Georgia 0 0 0 0 1
18 Louisiana 11 3 0 0 0 14
21 Michigan 1 0 0 0 0
23 Mississippi 1 0 0 0 0
29 New Mexico 10 0 0 0 0 10
30 Eastern Upstate NY 4 1 0 0 0 5
31 North Carolina 0 0 1 0 0 1
33 Ohio 10 0 0 0 0 10
36 Western Pennsylvania 5 0 0 0 0 5
43 Washington 5 0 0 0 0 5
50 Texas - West & Central (Midland Area) 8 0 0 0 0 8
53 Texas - Southern (San Antonio) 4 2 0 0 0 6
54 Southern Lake Michigan 4 0 0 0 0 4
63 Guam 2 0 0 0 0 2
Canadian
Border Subtotal 57 13 5) 0 0 75
0 MultiRegion 6 1 2 0 0 9
2 Alaska 1 1 0 0 0 2
12 Idaho 1 0 0 0 0 1
19 New England 7 1 0 0 0 8
21 Michigan 4 2 0 0 0 6
22 Minnesota 3 0 0 0 0 3
25 Montana 1 1 0 0 0 2
30 Eastern Upstate NY 2 1 1 0 0 4
32 North Dakota 4 0 0 0 0 4
33 Ohio 12 3 0 0 0 15
36 Western Pennsylvania 2 0 0 0 0 2
43 Washington 11 3 1 0 0 15
54 Southern Lake Michigan 1 0 0 0 0 1
55 Western Upstate NY 2 0 1 0 0 3
Totals for Waves 1-4 and Canadian Border 841 129 28 1 0 999
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,
Per Wave, Per Region, as of March 31, 2013

Da 6-10 Da 6-20 Days o
0 0 Da 0 Da 0 ore fro
PSP A Recelp Recelp Recelp Recelp Recelp Ola
Regio PSPAC Regio ame ber o eque Reconfiguration Agreeme RA
Wave 1 Subtotal 278 64 12 0 0 354
MultiRegion 36 18 6 0 0 60
Northern California 30 6 0 0 0 36
7 Colorado 7 0 0 0 0 7
8 Metropolitan, NYC Area (NY, NJ, CT) 38 5 2 0 0 45
11 Hawaii 0 1 0 0 1
13 lllinois 7 1 0 0 0 8
14 Indiana 15 2 0 0 0 17
19 New England 41 11 0 0 0 52
20 DC, Maryland, Northern VA 21 9 1 0 0 31
27 Nevada 3 0 0 0 0 3
28 Eastern Pennsylvania 16 1 0 0 0 17
35 Oregon 0 0 0 0 4
41 Utah 8 1 0 0 0 9
42 Virginia 20 2 1 0 0 23
45 Wisconsin 3 1 0 0 0 4
54 Southern Lake Michigan 29 7 1 0 0 37
Wave 2 Subtotal 189 32 4 0 0 225
MultiRegion 31 10 0 0 0 41
4 Arkansas 9 0 0 0 0 9
15 lowa 15 0 0 0 0 15
16 Kansas 18 2 0 0 0 20
17 Kentucky 13 3 0 0 0 16
22 Minnesota 12 0 0 0 0 12
24 Missouri 12 1 0 0 0 13
26 Nebraska 12 4 0 0 0 16
34 Oklahoma 7 1 0 0 0 8
39 Tennessee 20 1 1 0 0 22
40 Texas (Central & Northeast) 24 4 0 0 0 28
44 West Virginia 1 0 0 0 0
46 Wyoming 0 0 1 0 0
49 Texas - Central (Austin Area) 9 2 1 0 0 12
51 Texas - East (Houston Area) 4 4 1 0 0
52 Texas - Panhandle, High Plains & NW 2 0 0 0 0
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,
Per Wave, Per Region, as of March 31, 2013

Da 6-10 Da 6-20 Days o
0 0 Da 0 Da 0 ore fro
PSP A Recelp Recelp Recelp Recelp Recelp Ola
Regio PSPAC Regio ame ber o eque Reconfiguration Agreeme RA
Wave 3 Subtotal 167 56 4 0 0 227
MultiRegion 27 12 1 0 0 40
1 Alabama 10 4 1 0 0 15
Florida 39 11 1 0 0 51
10 Georgia 29 7 0 0 0 36
18 Louisiana 18 10 0 0 0 28
23 Mississippi 11 2 0 0 0 13
31 North Carolina 21 5 0 0 0 26
37 South Carolina 6 5 1 0 0 12
47 Puerto Rico 6 0 0 0 0 6
Wave 4 Subtotal 35 9 0 0 0 44
MultiRegion 6 2 0 0 0 8
2 Alaska 0 1 0 0 0 1
5 Southern California 2 1 0 0 0 3
8 Metropolitan, NYC Area (NY, NJ, CT) 1 0 0 0 0 1
29 New Mexico 4 2 0 0 0 6
30 Eastern Upstate NY 3 0 0 0 0 3
33 Ohio 6 1 0 0 0 7
36 Western Pennsylvania 3 0 0 0 0 3
43 Washington 2 0 0 0 0 2
44 West Virginia 1 0 0 0 0 1
50 Texas - West & Central (Midland Area) 1 1 0 0 0 2
53 Texas - Southern (San Antonio) 4 1 0 0 0 5
54 Southern Lake Michigan 2 0 0 0 0 2
Canadian
Border Subtotal 86 29 1 0 0 116
MultiRegion 10 6 0 0 0 16
19 New England 1 0 0 0 0 1
21 Michigan 19 4 0 0 0 23
22 Minnesota 1 0 0 0
25 Montana 1 0 0 0 0
30 Eastern Upstate NY 1 0 0 0
33 Ohio 25 10 1 0 0 36
36 Western Pennsylvania 1 1 0 0 0 2
43 Washington 18 0 0 0 20
55 Western Upstate NY 5 4 0 0 0 9
Totals for Waves 1-4 and Canadian Border 755 190 21 0 0 966
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Lodi Unified School District 12/22/05

2|Oregon, State of 12/22/05

3|Slater, Stuart R 12/23/05

4|Transit Mix Concrete Co 1/24/06

5|Wireless Market Source 2 1/26/06

6|Firstview Communications 2 1/27/06

7|RA Comm Inc 2/3/06

8|Billiou Ranch Inc. 2/7/06

9|Jokers, Lloyd L 2/7/06
10|Lowery, Nelda 2/15/06
11|Parrot Ranch Company 2/15/06
12|Stock, Marcia 2/15/06
13| Clifford Broman & Sons Trucking Inc 2/16/06
14|Coast Hotels and Casinos 2/27/06
15|Kuypers, John 2/27/06
16|Crader, R David 4/17/06
17|Herby, Clinton 4/17/06
18|Gold Star FS INC 4/18/06
19|Vico Construction Company 4/19/06
20|High Peak Communications, LLC 4/21/06
21|Ruffin Gaming LLC 4/21/06
22|Taylor, Eugene J. 4/21/06
23|Boyar, Adam 4/25/06
24|Plantings By the Sea 4/25/06
25|Espinoza, Raul 4/27/06
26|Marco Polo Rebanding 4/27/06
27|Ohio Valley Gas 4/27/06
28|Sunset Scavenger Corp 4/27/06
29|Taylor, Dorothy L 4/27/06
30|Binder Machinery Corporation 4/28/06
31|Albany, City of 5/3/06
32|Cunningham, Barbara 5/5/06
33| Salisbury, Town of 5/9/06
34|Steg, Bernard (2) 5/9/06
35|Tooele, County Of 5/9/06
36|Viking Land Mobile Communications, Inc. (2) 5/9/06
37|Emery, Connie R 5/11/06
38| Detweiler, Scott R. 5/15/06
39|ISG Indiana Harbor Inc. 5/16/06
40|Smith, Alton 5/18/06
41|Myers, Natalie 5/19/06
42|Gallagher Asphalt # 2 5/23/06
43|Access Ag, Inc. 5/24/06
44|West County Transportation Agency 5/25/06
45|Chapin, Barbara A. 5/26/06
46|Yamaoka Bros Inc 5/26/06
47|Super Shuttle International 2 5/30/06
48|Black, Daniel 6/1/06
49|Emery, Robert M 6/2/06
50|PK Smith Limousine Co., Inc.2 6/3/06
51|Brandenburg, James: Brandenburg, Donald 6/6/06
52|Cupertino Union School District 6/6/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
53|Bresnan Communications, LLC 6/9/06
54|Communications Systems Specialist, Inc. 6/9/06
55|Chicago, City of - Streets & Sanitation 6/14/06
56|Patel, Shailesh N #3 ( swap) 6/14/06
57|Ferrari, Julia (Plote) 6/16/06
58|Sobota, Carolyn 6/16/06
59|Storer, Donald B. 6/21/06
60|Underground Inc 6/21/06
61|Henderson, Henry 6/26/06
62|Perdue Farms Inc. 6/26/06
63|Estate of Rolland Gonsalves 6/30/06
64|Resorts USA Inc. 6/30/06
65|Dick Anderson and Sons, Inc 7/5/06
66841 Bishop, LLC 7/6/06
67|Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06
68|Las Vegas Paving 7/6/06
69|Celco SND Comm Inc 717106
70|Casino Queen INC 7/10/06
71|Wulf, Thomas 7/10/06
72|Secom Communications 2 7/11/06
73|Commonwealth Repeater Services, Inc. 7/12/06
74|Lely, Gerald 7/12/06
75|Mammoth June Ski Resort, Inc. 7/12/06
76| Triangle Wireless Inc 7/12/06
77|Prentiss Properties (rebanding) 7/13/06
78| Wilbur Ellis Company DBA Helm Fertilizers 7/14/06
79|F & D Enterprises Inc. 7/17/06
80| Salvation Army Harrisburg 7/17/06
81|Denver Radio Electronics & Technology 7/19/06
82|Shledon Gwyneth A # 4 (swap) 7/20/06
83|Clean Water Services 7/21/06
84|Central Jersey lIrrigation 7/24/06
85|Rocky Mountain Motorists Inc. 7124106
86|M S Concrete 7/26/06
87|Radisson Hotel and Conference Center 7/26/06
88|San Jose Unified School District 7127106
89| Aluminium Company of America 1 7/28/06
90| Easton, Town of 7/28/06
91|Henry Nelch & Son Co 7/28/06
92|Irving Materials 7/28/06
93|A Teichert & Son Contract 8/1/06
94|Blankenbechler, Steve 8/1/06
95|Church of Jesus Christ of LDS 8/1/06
96 |Community Repeater Guidance CA 8/1/06
97|Mandalay Corp 8/3/06
98| Total Networks Communications Inc 8/3/06
99|Jeffersonville,City of 8/4/06

100|Lyon, Corey M 8/4/06
101|Sangamon, County of (Courthouse) 8/4/06
102|CU Radio Enterprises, Inc. 8/8/06
103|CSI Communications d/b/a Day Wireless Systems 8/9/06
104|Lectro Communications Inc. 8/9/06
105|London Towncars Inc 8/9/06
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of March 31, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
106|Tilden, Robert 8/9/06
107|E&J Gallo Winery 8/14/06
108|Donald, C. Alger 8/15/06
109|Hardy Plumbing , Heating & Air Conditioning, Inc 8/15/06
110|Shearer Communications 8/15/06
111|Steuben County 3 8/15/06
112|Whitley County Consolidated Schools 8/16/06
113|Cook Dupage Transportation 8/21/06
114|Wheatridge, City of 8/21/06
115|Boston Properties limited Partnership 8/24/06
116|Excalibur Hotel Casino 8/28/06
117|Shuluk, Greg 8/28/06
118|Technology Associates, LLC 8/29/06
119|The Boeing Company 8/29/06
120|Fruit Belt Service Co. Inc 8/30/06
121|Levi Strauss & Co 8/30/06
122|Veach, Dorothy 8/30/06
123|Fowlkes, Edddie 8/31/06
124|Methvin, Madeline 9/5/06
125|Denver Public Schools 9/6/06
126|Waste Management Holdings Inc. (2) 9/6/06
127|Granite Contruction Company 9/8/06
128|Sangamon, County of (Mobile Data) 9/8/06
129|Upper Merion, Township of 9/8/06
130|Jung, Mark 9/11/06
131|Ferma Corp 9/20/06
132|State Farm Mutual Automobile Insurance Co (2) 9/26/06
133|State Farm Mutual Automobile Insurance Co (4) 9/27/06
134|Mobile Radio of Kokomo Inc. 10/5/06
135|Aeronautical Radio - NJ 10/6/06
136|Stamford Fire Department 10/6/06
137|NBC Telemundo License Company 10/9/06
138|New Star Fresh Foods LLC 10/9/06
139|lllinois, State of 10/12/06
140|Crane, Bert 10/13/06
141|Petry, Gay 10/17/06
142|Wireless Connections LLC 10/17/06
143|lhilani Rebanding 10/20/06
144|Wright Jr, Gary L 10/23/06
145|Waterbury, City of 10/24/06
146|Dorler Communications Company 11/1/06
147|Conley, George 11/2/06
148|Deere & Company 11/2/06
149|TKT INC 11/2/06
150|Morgan, County of (WV) 11/10/06
151|Rock County, WI 11/13/06
152|Globeground North America LLC 11/20/06
153|Windham, Town of 11/20/06
154|Duncan Gordon L 11/21/06
155|Baker Rock Crushing Company 11/27/06
156|Comcast of Connecticut, Inc. 11/27/06
157|G & G Communications Inc. Rebanding 11/27/06
158|Brooks, Janis 12/1/06
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Summary of Stage 1 FRAs that have Closed, as of March 31, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
159|Mountaire Farms 12/5/06
160|Mathews Ferderick and Chas 12/6/06
161|Triple C Communications 12/6/06
162|Wecom Inc. 12/6/06
163|Mid - State Mobile Radio Inc. 12/8/06
164|Hampden Communication Corp 12/12/06
165|Weleczki, Alan M 12/28/06
166|Connecticut State of , CCSU 1/8/07
167|Hartford Hospital 1/19/07
168|Mc Clatchy Newspaper Inc. 1/19/07
169|Willard Agri Svc 1/19/07
170|K & A Mutual Associates Inc. 1/23/07
171|K5 Contruction 1/24/07
172|Dole Fresh Fruit 1/25/07
173|New Haven, City of 1/25/07
174|Wille Brother Company 1/25/07
175|Baltimore Gas & Electric Company 1/26/07
176|Emergency Radio Services Inc. 2 1/29/07
177|KLL Wireless, INC 1/29/07
178|Adler, Philip 2/1/07
179|William A. Hazel 2/2/07
180|Stoller Construction 2/5/07
181 |Frederick County, MD Board of Education 2/8/07
182|R. W. Miller & Sons Inc 2/8/07
183|Frederick County, MD 2/9/07
184|Frontier Radio 2/12/07
185|Aggregate Inc. 2/15/07
186|Caterpillar 2/15/07
187|Joseph J Albanese Inc 2/15/07
188|Brenner, Jerry 2/21/07
189|JTE Enterprises 2/21/07
190|Insight Communications Midwest LLC 2/26/07
191|Mary Ellen Brewer (Lundy) 2/26/07
192|Nevada Ready Mix Il 2127107
193|Sonoma County, CA 3/1/07
194|WP Company LLC 3/2/07
195|Lockheed Martin Corporation 3/6/07
196|Sprague, Town of 3/6/07
197|Chaney Enterprises (2) 3/8/07
198|County of Ocean New Jersey 3/15/07
199|Glastonbury Police Department 3/15/07
200|Praire Group Inc. 3/15/07
201|Radon - Norcom 3/15/07
202|Soundview Spectrum, LLC 3/15/07
203|Hawaii, State of 3/16/07
204|Metro Electronics 3/16/07
205|Rhode Island, State of 3/20/07
206|Meriden, City of 3/21/07
207|XW LLC #2 (swap) 3/21/07
208|Mirage Resorts Inc. 3/26/07
209|Gerawan Farming (Re-band) 3/27/07
210|Horizon Mobile Communications Inc. 3/29/07
211|Trenton, City of 4/6/07
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Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
212|Montgomery Shuttle 4/11/07
213|Central Bucks School District 4/13/07
214|Motient (Deal | - L120) 4/17/07
215|First Student, Inc. 4/19/07
216|Motorola (2) 4/20/07
217|Durham School services - CHI, IL 5/1/07
218|Durham School services - PHI, PA 5/1/07
219|Durham Scool Services - North CA 5/1/07
220|Sun Cab Inc dba Nellis Cab Company 5/11/07
221|PG & E (Re-Band) 5/15/07
222|Pennington, Agnes 5/15/07
223|Adams, Don Jr. 5/17/07
224|Anderson, Glen 5/18/07
225|Durham School Services - Decatur, IL 5/23/07
226|Rheins, Joy 2 5/23/07
227|Townsend Booth 5/23/07
228|Hudson General -NY 5/24/07
229|Colorado, State of ( L-120) 5/30/07
230|Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07
231|New York Communications Company Inc. 6/1/07
232|0O'Hare Midway Limousine Svcs, Inc. 6/4/07
233|Cumberland, County of 6/5/07
234|Reilly, Phillip 6/5/07
235|Cohen, Eliahu 6/11/07
236|Orosz, Joseph Rebanding 6/11/07
237|Hernandez, David A 6/12/07
238|0lde City Taxi Coach Association, Inc. 6/14/07
239|RCMH Car Company, Inc. 2 6/14/07
240|Ragan Communications, Inc #3 (swap) 6/22/07
241|David Whiteside 6/26/07
242|Ready Mixed Concrete Company 6/26/07
243|Bethlehem, City of 6/27/07
244|Cure Brothers 6/28/07
245|Desilva Gates Const. 7/2/07
246|Mora, Albert 712107
247|Academy Express 7/10/07
248|Thelen Sand & Gravel Inc 7/10/07
249]lllinois Power Company 7112/07
250|RSK World, Inc. Rebanding 7117107
251|VCF Inc. 7/24/07
252|John E Sola Estate 7/25/07
253|ANAT, LLC Rebanding 8/31/07
254|Egg Harbor, Township of 9/7/07
255]Atlantic, County of 10/3/07
256|Browning Ferris Industries, Inc. 2005 10/3/07
257|Montgomery, County of 2005 10/24/07
258|York Cable Televison 10/24/07
259|Union, County of 10/25/07
260|PCS Communications 11/19/07
261|Craig Antenna Service 2 12/20/07
262|Ray's Radio #2 1/11/08
263|DuPage, County of 1/14/08
264|Nevada Ready Mix 1/15/08
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Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
265|Johnson, County of 1/31/08
266|MCM Construction # 2 Swap 2/20/08
267 | Township of Berkeley 3/10/08
268|Murray City Power Department 3/13/08
269|Redland Genstar Inc. 3/25/08
270|Peltzer Farm Management, Inc. 3/31/08
271|Harris Communications / A-1-A TA Inc. 4/14/08
272|Hudson, County of 4/24/08
273|Peco Energy Company 4/29/08
274|Hale, Robert 5/6/08
275|Chesterfield County, VA 5/9/08
276|Laidlaw Transit 5/20/08
277|Myers + Brown # 6 5/27/08
278|United Communications Co 5/27/08
279|Virginia Commonwealth of DMV 5/27/08
280|Virginia, Commonwealth of - CNU 5/27/08
281|Wireless US, LLC 6/10/08
282|Concord Body Repair LLC 6/11/08
283|Computer Car Inc. 6/30/08
284|Anheuser Busch Wave 1 7/16/08
285|Quicksilver Express Courier 8/8/08
286|0Ocean City, Town of 10/1/08
287|United llluminating Company 10/14/08
288|lllinois Cooperative Assoiciation, INV #4 10/23/08
289|Myers Brothers Inc 10/23/08
290|State of Connecticut 12/4/08
291|Helms Brothers 1/22/09
292|Kuilima Resort Company Rebanding 1/22/09
293|Seabrook Joint Owners - Rebanding 1/26/09
294|Fresno Unified School District 2/2/09
295|Ameren Services Company 2/16/09
296|Regency Cab Inc. 3/5/09
297|Roanoke, County of (VA) 4/7/09
298|Chevron USA Inc 5/6/09
299|MARYLAND, STATE OF- MDOT- MAA 5/6/09
300|Charter, Tom or Perry DBA - T&P Farms 5/21/09
301|Essex, County of 5/21/09
302|Mashpee, Town of 5/21/09
303|New Jersey Turnpike Authority 5/21/09
304|Roy Street Enterprises Inc. 5/21/09
305|Sandwich, Town of 5/21/09
306|California State Auto Assn. 5/29/09
307|G & P Communications 6/12/09
308|Smith, Michael D 6/22/09
309|Susquehanna Township 6/24/09
310|Passaic, City of 6/29/09
311|Fresno Mobile Radio 7/17/09
312|Ledgemere- Maine 7/17/09
313|Lectracom, Inc. 2 8/4/09
314|FOB Inc. 9/1/09
315|Norfolk, City of 9/1/09
316|Manassas, City of 9/22/09
317|Maryland, State of - Rebanding 9/22/09
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Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
318|Portland, City of 10/8/09
319|WCCCA 10/12/09
320|City Pic Corporation 10/20/09
321|Tarco Inc. 10/28/09
322|Bristol, County of (MA) 11/6/09
323|Radio Services Inc 11/11/09
324|Bourne, Town of 12/1/09
325|Colmar Fire Company 1/6/10
326|Mobile Telephone & Paging #2 3/8/10
327|La Rue Communications 3/15/10
328|New Jersey, State of 4/14/10
329|Pataco, Nancy 2 5/11/10
330|Cambridge, City of (MA) 6/25/10
331|Industrial Communications Co 8/16/10
332|Consolidated Edison Company of New York, Inc. 12/9/10
333|Henrico County Public Schools VA 12/14/10
334|Island SMR # 4 ( re-band) 2/28/11
335|Telebeeper Continental US EA Swap 8/16/11
336|Baltimore, County of 2/20/12
337|Reading, City of (2) 4/12/12
338|Commonwealth of Massachusetts 1/22/13
339|Richmond, City of VA 1/29/13

Subtotal FRA count for Wave 1 339

Wave 2

1|Idaho Supreme Potatoes 1/3/06

2|Maplewood, City of 1/3/06

3|Raft River Rural Electric Corp 1/6/06

4|Zenk, John 1/10/06

5|Lees Summit Board of Education 1/17/06

6[Nebco Inc. 2/27/06

7|Electronic Specialties, Inc 3/8/06

8|Lyondell Citgo 3/27/06

9|McMahon, Eric 4/15/06
10|First Student, Inc. 4/17/06
11|Fischer, Craig D 4/21/06
12|Steier, Tim 4/24/06
13|Metro Communications LLC 4/27/06
14|Seba Bros Farms Inc 4/27/06
15| Triple D Communications Inc 4/27/06
16|Hewlett Packard Company Inc. 5/5/06
17|Malavia, Jim 5/9/06
18|Mid Tennessee third Mobile 5/9/06
19|Battles Communications 2 5/15/06
20|Cox Communications - Wichita, KS 5/15/06
21|Minnesota, State of 5/15/06
22|Radioland Inc. 5/15/06
23|Smith, Eleanor (2) 5/18/06
24|BestD & D 5/19/06
25|Stinnett Heater Treater Repairs 5/24/06
26|Epperson, Jimmy A. 5/25/06
27|Graybill Electronics Inc. 5/26/06
28|Myers, L E 6/2/06
29|J Lee Milligan 6/6/06
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Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
30|Melba School District 136 6/6/06
31|Roadrunner Transportation 6/6/06
32|Boyar, Chris 6/9/06
33|Holsum Bakers Inc DBA Caprock Communications 6/9/06
34|Pine Bluff, City of, AR 6/16/06
35|Kenton County Airport Board 6/19/06
36|Minneapolis, City of 6/20/06
37|Houston 900 Network 6/23/06
38|Hopkins, Terry 6/27/06
39|Balis, Gregory K 6/28/06
40|Wood Communications 2 6/28/06
41|Douglas E Morris Profit Sharing Trust 6/29/06
42|Scott Strouts DBA AMC Taxi 7/5/06
43|Ashland Construction Communications 7/6/06
44|Butler, Edward 7/6/06
45|West Central Communications 2 7/12/06
46|North Kansas City, City of ( School District) 7/13/06
A7|TFEM Comm Inc. 7/13/06
48|Fred Weber Inc. 7/19/06
49|Estate of Joseph C Thames 7/21/06
50|Allied Services LLC 7/26/06
51|Herby, John 7127106
52|Alperowitz, Francine 7/28/06
53|Leonardt, Bruno 8/1/06
54|Champion Communications Services 8/3/06
55|Johnson, Christian 8/3/06
56| Frontier El Dorado Refining 8/4/06
57| Telebeep Inc. 8/4/06
58| Williamstown, City of 8/7/06
59|21st Century Wireless ( L120 Rebanding ) 8/9/06
60| Molitor Farms Inc 8/9/06
61|Bellar Communications Co 8/14/06
62|Ames Construction Inc. 8/15/06
63|Davis Jr, Clifton 8/15/06
64|Craighead, County of AR 8/16/06
65|Herby, Martha A 8/16/06
66|Stier Transportation Services Inc. 8/18/06
67|Co Op Agriculture Center 8/24/06
68|Miller, Cleo 8/24/06
69|Minnesota Mobile Telephone 8/24/06
70|City of Dakota Dunes 8/28/06
71|Lehman Roberts 9/15/06
72|Watonwan Farm Service 9/27/06
73|Hearthstone Enterprises Inc 10/3/06
74|Gateway Wireless Services 3 10/4/06
75|AVR Inc. 10/6/06
76|Airtel Wireless, LLC 10/12/06
77|Michael Howell 10/12/06
78|Action Radio & Communications INC 10/23/06
79|Aeronautical Radio Inc 10/27/06
80|Richardson, TX City of 10/30/06
81|Hopkins, City of 10/31/06
82|Crittenden County, AR 11/1/06
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TA Completion Certification

Deal Name Receipt Date Deal Count
83|Schmidtke, Dave 11/1/06
84 |Midwest City 11/2/06
85|Raabe, Richard 11/8/06
86|C & W Comm (Steve Gill) 11/9/06
87|John Knox Village 11/10/06
88| Athens Utilities Board, TN 11/17/06
89|C S Leasing 11/27/06
90|Dallas Count, TX 11/27/06
91|Aeronautical Radio - MS 11/29/06
92|American Red Cross 12/1/06
93|Eastman Chemical Company 12/1/06
94|Union Carbide Corp 12/8/06
95|Mustang, City of, OK 12/15/06
96|Bismark, City of 12/27/06
97|Chattanooga SMR Inc 1/3/07
98|County Douglas - KS 1/3/07
99|Griffin, Bryan 1/3/07

100|Callahan Tower Joint Venture 1/5/07
101 |Curtis Well Servicing 1/10/07
102|Corey Seppmann Well Drilling 1/17/07
103|W G Block Co 1/17/07
104|Xcel Energy Services Inc 1/18/07
105|Brush,Peter 2/1/07
106|Anchorage, City of 2/5/07
107|Gem State 2/5/07
108|Cemstone Products Company 2/7/07
109|Snyder, Kenneth C. 2/8/07
110|Sater, Gary N. 2/12/07
111|Mattson Well Company 2/19/07
112|Crescent, The 2/26/07
113|Ebenhyoh, Daniel 2/26/07
114|Electronic Engineering Co. 3 2/26/07
115|Occidental Permiam LTD 2/26/07
116|Holes Inc 2127107
117|Gerbus Bros Contruction Co 2/28/07
118|SP100 South 5th Street LLC & SP150 South Street 3/5/07
119|SR Communications Associates 3/6/07
120|Alpha Wireless Communications Inc. 3/13/07
121|Wenner Farms 3/14/07
122|Hennepin County 3/15/07
123[Northwest Airlines 3/15/07
124|Young, Chris: Paschall, Larry A 3/15/07
125|Boulder AG 3/20/07
126|Charleston Housing 3/22/07
127|Green Isle Countryside Farms 3/28/07
128|JP Jenkins, Inc. 3/28/07
129|Comm Center /Phoenix Distributing 4/3/07
130|Atofina Petrochemicals Inc 4/9/07
131|W A Ellis Construction Company 4/9/07
132|Sebastian, County of, AR 4/13/07
133|G & D Communications 4/19/07
134|Intermountain Communications of Southern Idaho Inc. #6 5/2/07
135|Berry Hill, City of 5/14/07
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136|Durham School Services - MO 5/14/07
137|Raymer, Joe R 5/17/07
138|Minnesota, State of - Dept. of Corrections 5/18/07
139|Ford Communications 5/24/07
140[{JRJ Paving 5/24/07
141|Leavenworth, County of, KS 6/4/07
142|Chevron Phillips Chemical Co LP 6/7/07
143|Main Street Partners 6/7/07
144|Challenger Construction INC. 6/11/07
145|Grant County, AR 6/11/07
146|A Communications LLC 6/12/07
147|Aldredge, RW:Kay, AP:Weishuhn G 712/07
148|Hertz Rent A Car 7/2/07
149|Lexington Fayette Urban County Government 7/5/07
150|{MO ARK Communications Inc. 7/10/07
151|Airport Fast Park 7123/07
152|Bass Enterprises Construction Company 7/23/07
153|Central Communications & Electronics 7126107
154|Bridgeport Tank Trucks 8/15/07
155|Gladstone, City of 8/24/07
156|Peacock, John F 8/24/07
157|Bliss, Robert D 10/10/07
158|Baptist Medical System 10/17/07
159|Hillard, Harold 2 10/17/07
160|Laidlaw (Wave 2 and 4) 10/18/07
161|Capital Aggregates Inc 10/23/07
162|Meek,Larry ( Rebanding) 10/23/07
163|City of Derby 11/16/07
164|Septran, Inc. 12/12/07
165|Grays Knob Coal Co 1/10/08
166|Denton, City of 1/14/08
167|Self Radio, Inc. and Self Brothers Oil Company 2/18/08
168|Sedgwick, County of, KS 2/19/08
169|Kansas, State of 3/10/08
170|Entergy 3/14/08
171|Mobil Oil Telcom LTD 3/21/08
172|Mid American Energy Company 4/29/08
173|Anheuser Busch 5/5/08
174|Covington, City of 5/27/08
175|Levake, Martin 2005 5/27/08
176|WASTE CONNECTIONS OF TENNESSEE 6/10/08
177|Quicksilver Express Courier 7/16/08
178|Burkhardt, Phillip 7/17/08
179|CenterPoint Energy Gas Transmission 8/7/08
180|Pitcock and Williams 10/1/08
181|First Digital Holdings LLC 10/20/08
182|Conway, City of, AR 10/21/08
183|Conduff, Archie 11/18/08
184|ConocoPhillips Communications Inc. 12/19/08
185|McClellan, Odis 5/21/09
186|Williamson, Bruce ( EA & Site License) 5/29/09
187|Adler, Susan 7/16/09
188|Duke Energy (rebanding) 7117109
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189|Gulf Coast Electronics 7/17/09
190|Rainbow Taxi Corp 7/28/09
191|Hamilton, County of, TN 8/1/09
192|Fayette, County of 9/1/09
193|Cincinnati, City Of, OH 10/20/09
194|Gossett, Ron and Barbara 11/9/09
195|Enogex 11/10/09
196|CenterPoint Energy, Inc. 12/30/09
197|Morgan, William A 1/26/10
198|Arlington ISD 1/28/10
199|Houston ISD 2/18/10
200|Brandywine 4/27/10
201|Aquila Inc 5/17/10
202|Hare, Gregory 10/21/10
203|Cartwright Communication Technology, Inc. 11/23/10
204|Western Communications ESMR EA Swap 1/21/11
205|Allen Wireless Group Il - Wave 2 11/9/11

Subtotal FRA count for Wave 2 205

Wave 3

1|Cargill Juice North America, Inc. 1/3/06

2|Time Warner Engertainment-Advance/Nethouse Partnership 3/29/06

3|North Communications of PR 5/10/06

4|Curry and Company Plumbing 5/11/06

5|Wilemon, Jerry W 5/17/06

6|Highland Wireless Services, L.L.C. 5/23/06

7|Boulware, Winston 6/20/06

8|Rodd Electronics Contract 6/29/06

9[Ben Hill Griffin 7/11/06
10|Modern Communications of Greenville Mississippi 7/11/06
11|Shreveport Communications 7/11/06
12|Quadratics Inc. 7114/06
13|Bright House Networks, LLC 7/19/06
14|Houston County of AL 7/21/06
15|Fulk, Gray L. 7/26/06
16|Lykes Brothers Inc 8/1/06
17|Byrd, Alan P 8/3/06
18|Ingram Grove Service Inc 8/9/06
19|Tri Co Communications 8/10/06
20|Gastonia, city of , NC 8/15/06
21|Louisburg, Town of, NC 8/15/06
22|Mears Destination Services 8/15/06
23|Morganton, City of, NC 8/28/06
24|Ashford, City of, AL 8/30/06
25|Supershuttle International 9/6/06
26|White, James 9/8/06
27|AFLAC 9/15/06
28|Waters Brothers Contracting 9/15/06
29|Buddys Phone Patching Inc. 9/20/06
30| State Farm Mutual Automobile Insurance Co (3) 9/27/06
31|Oxford, City of, NC 10/6/06
32|Rabalais Jr, Ronald J 10/11/06
33|BJM and Associated Inc 10/17/06
34|CellSMR South Inc 10/17/06
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35|Saint Joseph Hospital INC 10/17/06
36|Wireless Technology Equipment Company Inc 10/27/06
37|Two Way Communications, Inc. LA 11/2/06
38|Woodard Communications Corporation 11/8/06
39|Waste Services of Florida 11/17/06
40|Everglades Communications Inc 11/20/06
41|Charlotte, City of, NC 11/21/06
42| Tampa Electric Company 11/21/06
43|Action Community Center 11/27/06
44|Washington, County of, FL 11/27/06
45|Tallulah, City of, LA 11/29/06
46|Madison, Parish of, LA 11/30/06
47|Vestavia Hills, City Of, AL 12/6/06
48|CNF Tranportation Inc. 12/8/06
49|Patterson Communications & Electronics 12/11/06
50| Tallapoosa, County Of, AL 12/11/06
51|Haralson, County Of, GA 12/13/06
52|Jack M Berry Inc. 12/13/06
53|ARC TRANSIT INC 12/15/06
54|Electronic Maintenance Company 12/19/06
55|Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06
56|Perry, County of 12/27/06
57|Florida, State of - Ranger Drainage District 12/28/06
58|S C Department Of Mental Health, SC 1/3/07
59|Columbus, City of, GA 1/17/07
60|FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07
61|Horn Lake, City of, MS 1/18/07
62|GWINNETT, COUNTY OF, GA 1/30/07
63|Louisiana Transit Company Inc. 1/30/07
64|Palm Beach County Solid Waste Authority 1/31/07
65|Donn Barr - Virigin Islands 2/2/07
66|North Carolina, State of - DOC 2/2/07
67|Neighborly Care Network, Inc. 2/12/07
68|Alpharetta, City of, GA 2/15/07
69|Sugar Cane Growers 2/15/07
70|United States Sugar Corporation 2/15/07
71|Gaston, County of, NC 2/21/07
72|Monroe - Southern 2/22/07
73|M. E. Diversified Electronics, Inc 2/23/07
74|Purser, Mark 2/26/07
75|Florida Hospital 2/27/07
76|LAWRENCEVILLE, CITY OF, GA 2/27/07
77|Whitley's Communications Service 3/1/07
78|Anderson, City Of, SC 3/2/07
79|Sunstate Communications Inc 3/2/07
80|Lantana, Town of, FL 3/5/07
81|Micro Technology Southeast 3/5/07
82|Re Max Agents Realty Inc 3/5/07
83|SAINT PETERSBURG, CITY OF, FL 3/5/07
84|Pineville, Town of, NC 3/12/07
85|Federal Express Corporation 3/13/07
86|Palm Beach, County of, FL 3/15/07
87|High Tech Communications Services Inc 3/16/07
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88| City of Wilson 3/20/07

89|Shaw Industries Inc 3/21/07

90|NORTH CAROLINA, STATE OF 3/23/07

91|Cameron, Parish Of, LA 3/26/07

92|Richland, City of, MS 3/26/07

93|Dothan City Schools 3/27/07

94|Huntsville Radio Service 3/27/07

95|Martha Herby - Virgin Islands 3/27/07

96| Mississippi DOT 3/27/07

97|State Farm Mutual Automobile Insurance Companies 3/27/07

98|Desoto, County of, Fl 3/28/07

99|Gainesville, City of, GA 3/30/07
100|Roswell, City of, GA 4/2/07
101|Communications Leasing Corp 4/3/07
102|HARDRIVES OF DELRAY INC 4/6/07
103|Alabama, University of 4/16/07
104|Forest Park, City Of, GA 4/19/07
105|SNELLVILLE, CITY OF, GA 4/19/07
106|APM Terminals North America 5/14/07
107|Sea Coast Communications Inc 5/14/07
108|Central Florida Regional Transportation Authority 5/15/07
109|Chatco Communications 5/17/07
110|Lakeland, City Of, FL 5/17/07
111|Consolidated Freightways Corporation 6/1/07
112|Palm Springs, Village of, FL 6/19/07
113|Columbus City of - Medical Center 7/2/07
114|Decatur, City of, GA 7110/07
115|BRUNS & MC KENNA 2 INC 7/12/07
116|North Sight Communications, INC. 7112/07
117|CONCRETE SUPPLY COMPANY 7/16/07
118|GLYNN, COUNTY OF, GA 7/18/07
119|Chattaway, Paul S 7125107
120|Vincent, Perry 7125107
121|Carroll, County Of, GA 7126/07
122|Tower Communications, Inc 7/26/07
123|MC DONALD CONSTRUCTION CORPORATION 7/31/07
124|CORAL SPRINGS, CITY OF, FL 8/6/07
125|Orange City, Of, FL 8/6/07
126|SUMITOMO LIFE REALTY NY INC 8/6/07
127|South Sales Communications Inc 8/6/07
128|MECKLENBURG, COUNTY OF, NC 8/13/07
129|Rutherford Electric Membership Corp 8/13/07
130|Two Way Radio of Carolina 8/13/07
131|C & S Communications INC 8/15/07
132|Terrebonne Parish, LA 8/15/07
133|OGLETHORPE POWER CORP 8/24/07
134|Gunby Communications Inc. 9/4/07
135|University of West Florida 9/4/07
136|COLUMBUS, CITY OF, MS 9/5/07
137|VoiceLink Communications, Inc. 9/7/07
138|MIAMI SHORES, VILLAGE OF, FL 9/12/07
139|Amoco Oil Company 9/13/07
140|Miami Springs, City of, FL 9/14/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
141|ATLANTA, CITY OF, GA 9/18/07
142|BCW INC 9/18/07
143|Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07
144|COLLINS, ROLAND 10/3/07
145|PINELLAS, COUNTY OF, FL 10/8/07
146|GAINESVILLE, CITY OF, FL 10/16/07
147|MEDLEY, TOWN OF, FL 10/16/07
148|Carroll County Water Authority, GA 10/22/07
149|Orange, County of, FL 10/23/07
150|PALM BEACH, TOWN OF, FL 10/25/07
151|Car Comm / End of Line 12/7/07
152|Coastal SMR/ARC 12/20/07
153|JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08
154|GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08
155|Wireless Services of Puerto Rico Inc 3/11/08
156|Targa Midstream Services Limited Partnership 3/24/08
157|DAPHNE, CITY OF, AL 4/2/08
158|Richard Raabe - Virgin Islands & PR 4/7/08
159|John Herby - VI 4/11/08
160|Florida, State of - State Attorney 4/14/08
161|LAUDERHILL, CITY OF, FL 4/14/08
162|Monsanto Company 4/18/08
163|TIFT, COUNTY OF, GA 4/18/08
164|Fayette, County of, GA 4/22/08
165|CHATHAM, COUNTY OF, GA 4/23/08
166|Mac Bee Harvesting Inc 5/5/08
167|LAMAR, COUNTY OF, MS 5/9/08
168|Clyde W Sell - PR 5/19/08
169|MOSS POINT, CITY OF, MS 5/27/08
170|Mead Coated Board Inc 6/10/08
171|Wackenhut Corporation 6/10/08
172|Exxon Communications Company 6/23/08
173|Florida, State of - DOC 8/14/08
174|MERIDIAN, CITY OF, MS 9/2/08
175|Chevron USA Mississippi 10/2/08
176|George W Garland - Virgin Islands & PR 10/16/08
177|COCONUT CREEK, CITY OF, FL 10/31/08
178|Fulton, County of, GA 12/2/08
179|MACON, CITY OF, GA 12/2/08
180|FCCA LLC 12/15/08
181|Jupiter Town, of, FL 1/30/09
182|MIAMI, CITY OF, FL 2/17/09
183|THOMAS, COUNTY OF, GA 2/17/09
184|Carolina Telephone and Telegraph Company 2/23/09
185|Hillsborough, County Of, FL 3/23/09
186|FLORIDA MOBILE TELECOM INC 3/24/09
187|Mountain Park, City of, GA 3/30/09
188|CONYERS, CITY OF, GA 5/21/09
189|OPELOUSAS, CITY OF, LA 5/21/09
190|CAPE CORAL, CITY OF, FL 6/1/09
191|MEMORIAL MEDICAL CENTER INC 6/12/09
192|RCS Communications EA Swap 6/15/09
193|BROWARD, COUNTY OF, FL 7/1/09
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
194|PEACHTREE CITY, CITY OF, GA 7/8/09
195|Solutia Reinstatement 7/28/09
196|WINTER GARDEN CITRUS GROWERS ASSN 8/1/09
197|Solutia 8/7/09
198|Durham City of 8/18/09
199|MIDFIELD, CITY OF, AL 9/8/09
200|RUCKERT, BRUCE 10/2/09
201|Miami-Dade, County of, FL 10/6/09
202|CARY, TOWN OF, NC 11/3/09
203|JACKSONVILLE, CITY OF, FL 11/10/09
204|FedEx Atlanta Expansion Band 1/4/10
205|Duke Energy Company - Rebanding 1/19/10
206|Walton EMC Atlanta Expansion Band 2/18/10
207|CORAL GABLES, CITY OF, FL 3/19/10
208|BAPTIST HOSPITAL 1 4/6/10
209|HOUSTON, COUNTY OF, GA 4/27/10
210|Florence-Lauderdale EMA, AL 5/13/10
211|GEORGIA, STATE OF 5/25/10
212|0Ocala, City of, FI. Ph 1 7/15/10
213]Juno Beach, Town of, FL 7/16/10
214|HERNANDO, COUNTY OF, FL 8/17/10
215|Scana PH Il EA swap 8/19/10
216|Bigbie Electronics Inc 9/22/10
217|ARINC Atlanta Expansion Band 11/8/10
218|Carroll EMC Atlanta Expansion Band 11/16/10
219|Santa Rosa, County of, FL 12/21/10
220|MARTIN, COUNTY OF, FL 1/19/11
221|Anheuser Busch Atlanta Expansion Band 8/16/11
222|Palm Beach County School Police 10/5/11
223|Allen Wireless Group 11/9/11
224|Putnam, County of, FL 11/11/11
225|Coweta Fayette EMC Atlanta Expansion Band 12/13/11
226|WALTON, COUNTY OF, GA 2/24]/12
227|ROCKDALE, COUNTY OF, GA 3/5/12
228|SCANA-REDI-equip only 6/4/12
229|GREENSBORO, CITY OF, NC 8/30/12
230|CITRUS, COUNTY OF, FL 9/19/12
231|BOCA RATON, CITY OF, FL 9/27/12
232|SANIBEL, CITY OF, FL 10/18/12
233|BREVARD, COUNTY OF, FL 10/22/12
234|SEMINOLE, COUNTY OF, FL 2/4/13

Subtotal FRA count for Wave 3 234

Wave 4
1]J.R. Simplot Company 12/23/05
2|Johnson, Harold L #3 3/27/06
3|Keller, Mike L. 4/27/06
4|Josh Klassen Inc. 6/1/06
5|Wulf, Barbara J # 2 (swap) 6/2/06
6|Hopkins, Terry ( 800 Rebanding ) 6/6/06
7|Kronenfeld, Mark 7/12/06
8|Kronenfeld, Kurt #2 ( Swap) 7125106
9|Schatzlein, David A. #2 8/1/06
10|Sims, Vicki 9/15/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
11|Chingas, Joseph 9/18/06
12|Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06
13|Middlesex, Township of, PA 9/20/06
14|Rizzo, Alice P. 11/9/06
15|Rehoboth Mckinley Christian Hospital 12/6/06
16|Batelle Memorial Institute Inc, WA 1/30/07
17|Texas Communications Inc. 2/5/07
18|Waste Management Holdings, Inc. 2/9/07
19|Aksala Electronics Inc. 2/21/07
20|BRAUCHLE, JACK W 2/27/07
21|BLASDELL, JAMES A 3/5/07
22|ABRAHAM, KYE A 3/9/07
23|Pagel Partnership 3/20/07
24|NEW PENN MOTOR EXPRESS 3/27/07
25|SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07
26|GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/07
27|STELLER, JO ANN 4/12/07
28|RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
29|WELLMON, STEVE 4/30/07
30|B&M Enterprises 5/14/07
31|Brock, Harold:Samuel:Dorothy 5/14/07
32|SAMNADDA, TERRY 5/14/07
33|PETRIE, GLENN 5/17/07
34|Bumagarner, Jeffrey W 5/23/07
35|Gerhard, Stephen 5/23/07
36|SMITH, JOY L 5/25/07
37|Abilene, City of, TX 6/14/07
38| ARROW INDUSTRIES CORP 7/10/07
39|SPRAGUE, JO A 8/6/07
40|ELLIS COMPANY PARTNERSHIP 8/13/07
41|HAMILTON, COUNTY OF, OH 8/13/07
42|New York, State of - State Police/Albany Police 8/13/07
43|TUCKER, ALAN 8/13/07
44| Capital Digitronics, Inc. 8/28/07
45|KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/07
46|Geter, Kim:Geter, Regina 10/17/07
47|WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07
48|GRAND TRAVERSE, COUNTY OF, MI 11/21/07
49|0OTTAWA, COUNTY OF, MI 12/3/07
50|HUMBLE, GARY:LEEPER, DEBRA 12/7/07
51|Skitronics EA Swap 12/20/07
52|KENT, COUNTY OF, MI 1/7/08
53|HAMILTON, CITY OF, OH 1/9/08
54|Specialty Corporation--Gill 1/11/08
55|SOMERSET, COUNTY OF, PA 3/10/08
56|WYCKOFF FARMS INC 3/21/08
57|PENN HILS, MUNICIPALITY OF, PA 3/25/08
58| JEFFERSON LEVEE BOARD, LA 4/14/08
59|Kenneth and Eva Held Trust #2 Reband 800 4/29/08
60|CINCINNATI LIMOUSINE SERVICE INC 4/30/08
61| Telebeeper Guam EA Swap 5/14/08
62|BOLTHOUSE FARMS INC 5/20/08
63|MORAINE MATERIALS CO INC 5/30/08
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of March 31, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
64|MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/08
65|Anheuser Busch Wave 4 7/16/08
66|WESTMORELAND, COUNTY OF, PA 7/28/08
67|CELLSMR LICENSE HOLDINGS LLC 7/30/08
68|Durham School Services 8/1/08
69|P & R Spectrum Resources, Inc. 8/8/08
70|GRAND RAPIDS, CITY OF, MI 8/12/08
71|CONWAY SR, ROBERT J 9/23/08
72|Clark County, OR 10/30/08
73|Santa Fe, City of 11/25/08
74|DAYTON, CITY OF, OH 12/8/08
75|Aeronautical Radio - Georgia 1/22/09
76|BAIRD, MICHAEL M 5/14/09
77|GUZZ0O, JOHN R 5/14/09
78| TRITON COMMUNICATIONS OF TEXAS LLC 6/4/09
79| COMMUNICATION PROFESSIONALS LTD 6/9/09
80| Creative Airtime Services, LLC 6/15/09
81|Rink, Francis 7/23/09
82|Rink, William 7/23/09
83| THIRD DISTRICT VOLUNTEER FIRE DEPARTMENT, LA 7/27/09
84|Rink, Michael E 7/30/09
85|KENNER, CITY OF, LA 8/25/09
86|MIAMI, TOWNSHIP OF, OH 8/25/09
87|Bibeau, Fernand 9/3/09
88|AAA ARIZONA INC 10/27/09
89|CITY OF PUBLIC SERVICE, TX 10/28/09
90| TELEBEEPER OF NEW MEXICO INC 12/4/09
91|DHL WORLDWIDE EXPRESS B.V. 12/14/09
92|SAINT JAMES, PARISH OF, LA 1/19/10
93|Kennedy Associates, Inc. 1/26/10
94|Kneupper, Kevin 1/26/10
95|Kneupper, Urban 1/26/10
96|PAPATHEOFANIS, BILL J 1/26/10
97|Salgot Rebanding 3/26/10
98|UNIVERSITY OF NEW ORLEANS, LA 4/8/10
99|Slidell, City of, LA 9/14/10

100]|Allen Wireless Group - SoCo Territory 3/1/11
101|GOULD VOLUNTEER FIRE DEPARTMENT, LA 1/17/12
102|MISSISSIPPI, STATE OF 2/28/12

Subtotal FRA count for Wave 4 102
Canadian Border Region

1|Atlantic Communications, Inc 10/23/09
2|Wibe, Gary 11/25/09
3|Saddle Butte Towers 12/17/09
4|S D Warren Company 12/30/09
5|Great Lakes Construction Company 1/19/10
6|Waste Management Holdings Inc 1/19/10
7|Communications Source Inc 2/18/10
8|LONGABERGER COMPANY Rebanding 2/24/10
9[Ruhlin Co 3/4/10
10|Port Orchard Sand and Gravel 3/10/10
11|Trunking Plus Inc 3/16/10
12|Cadman, Inc 3/24/10
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of March 31, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
13| Tatarka, Robert 3/25/10
14|American Electric Power 3/30/10
15|Crestwood School District, OH 3/31/10
16|Ravenna School System, OH 3/31/10
17|Bush Electronics Inc 4/6/10
18|Shuttle Express Inc 4/9/10
19|City Centre Associates 4/14/10
20|Occidental Chemical Corporation 5/6/10
21|Rumford Paper Company 5/6/10
22|Ratchenski, Walter 5/14/10
23|Midwest Energy Cooperative 6/7/10
24|Smart Link Communications 6/14/10
25|Goodyear Tire and Rubber Company 7/6/10
26|Domtar Industries Inc 7/13/10
27|Anheuser Busch Canadian Rebanding 8/23/10
28|Whicker, Stanley H Canadian Rebanding 9/13/10
29|Northern Border Pipeline Company 10/5/10
30|Lubrizol Corp 10/12/10
31|Key Center Properties, LP 10/19/10
32|Petes Communications Inc 10/19/10
33|Futronics Inc 10/27/10
34|Riverview School District 407, WA 10/29/10
35|Eastman Kodak 11/1/10
36|ProComm Alaska, LLC 11/9/10
37|Bahner, Spencer L 11/17/10
38|Earl Mondry & Sons 1/4/11
39|T & M Asphalt Paving Inc 1/5/11
40|Knutson, O R 1/6/11
41|Katahdin Paper Company LLC 2/2/11
42|JPJ Electronic Communications Inc 2/4/11
43|Gary Merlino Construction 2/28/11
44|North Kitsap School District 400, WA 3/15/11
45|Fraser Papers Limited 4/15/11
46|Bristol Myers Squibb Co 6/28/11
47|Miles Sand & Gravel Co Inc 7/8/11
A8|APT Wireless 8/3/11
49|Portage Point Farms 8/29/11
50| Central Maine Power Company 10/7/11
51|Stones Mobile Radio Inc 10/7/11
52|Salmon Bay Sand and Gravel Co Inc 11/14/11
53|Information Transfer Systems 1/6/12
54|Federal Express Canadian Rebanding 2/24]/12
55|ConocoPhillips Communications Inc. 4/20/12
56|Columbia Falls Aluminum CO LLC 5/11/12
57| Professional Communications Messaging Service Inc 5/23/12
58|Hazelton Industries Inc 7/9/12
59|Miller, Judith & Wayne A 8/22/12
60| Chrysler Corporation 9/5/12

Subtotal FRA count for Canadian Border Region 60
Mexican Border Region

Subtotal FRA count for Mexican Border Region 0
Total FRAs 940
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Appendix 8
Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of March 31, 2013

Stage 1 FRAs Pending TA Completion Certification Review

TA Completion Certification Deal
Deal Name Receipt Date Count
Wave 1
[subtotal FRA count for Wave 1 | 0
Wave 2
[subtotal FRA count for Wave 2 | 0
Wave 3
1|MYRTLE BEACH COMMUNICATIONS INC | 9/17/09
Subtotal FRA count for Wave 3 1
Wave 4
1|HOOPER, STEVEN E | 7/7/09
Subtotal FRA count for Wave 4 1
Canadian Border Region
|Subtotal FRA count for Canadian Border Region 0
Mexican Border Region
|Subtotal FRA count for Mexican Border Region
Total FRAs Pending TA Completion Certification Review 2
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of March 31, 2013

Stage 1 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Roanoke, County of (VA) 12/15/06
2|lllinois Power Company 7/12/07
3|Chesterfield County, VA 1/15/08
4|Boston, City of - Police (MA) 5/12/08
5|Chevron USA Inc 5/6/09
6|DISTRICT OF COLUMBIA, DC (MW-COGQG) 2/18/10
7|Henrico County Public Schools VA 8/17/10
8|WCCCA 8/27/10
9|Reading, City of (2) 8/30/10
10|Baltimore, County of 6/16/11
11|Richmond, City of VA 1/20/12
12|Virginia Beach, County of 2/6/12
Subtotal PFA count for Wave 1 12
Wave 2
1|Atofina Petrochemicals Inc 12/1/06
2|Duke Energy (rebanding) 7117109
3|CHATTANOOGA, CITY OF, TN 1/7/10
Subtotal PFA count for Wave 2 3
Wave 3
1|LAMAR, COUNTY OF, MS 9/28/07
2|HOUSTON, COUNTY OF, GA 10/15/07
3|JONES, COUNTY OF, MS 4/14/08
4|COCONUT CREEK, CITY OF, FL 4/17/08
5|Duke Energy Company - Rebanding 4/22/08
6/|BOCA RATON, CITY OF, FL 4/23/08
7|DAPHNE, CITY OF, AL 4/29/08
8|TIFT, COUNTY OF, GA 5/12/08
9|Pasco, County OF, FL 7/7/08
10|DeKalb County Police Department, GA 8/29/08
11|Chevron USA Mississippi 9/29/08
12|Rockdale County of, GA 11/10/08
13|HERNANDO, COUNTY OF, FL 8/20/09
14|BROWARD, COUNTY OF, FL 9/1/09
15|WALTON, COUNTY OF, GA 10/21/09
16|GEORGIA, STATE OF 7/13/10
17|PENSACOLA, CITY OF, FL 9/24/10
18|WEST PALM BEACH, CITY OF, FL 7/27/11
19|CITRUS, COUNTY OF, FL 12/19/11
20|GREENSBORO, CITY OF, NC 12/22/11
21|MORGAN, COUNTY OF, AL 3/20/12
22|BIBB, COUNTY OF, GA 4/30/12
23|MANATEE, COUNTY OF, FL 8/20/12
24|MIAMI BEACH, CITY OF, FL 10/15/12
Subtotal PFA count for Wave 3 24
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of March 31, 2013

Stage 1 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 4
1|SLIDELL, CITY OF, LA 1/18/08
2|SOMERSET, COUNTY OF, PA 1/24/08
3|MIAMI, TOWNSHIP OF, OH 2/25/10
4|MISSISSIPPI, STATE OF 716/10
5[SAINT JAMES, PARISH OF, LA 7/29/10
6|Choice Phone ESMR rebanding 12/16/10
7|RANKIN, COUNTY OF, MS 5/23/11
8|LOUISIANA, STATE OF 5/11/12
9|EAST BATON ROUGE, PARISH OF, LA 6/11/12
Subtotal PFA count for Wave 4 9
Canadian Border Region
1|Central Maine Power Company 5/13/10
2|Chrysler Corporation 9/24/10
3| The Boeing Company 10/25/10
4|Ford Communications Inc 4/11/11
5|FELHC Inc 10/10/11
6|United Telephone Company of Ohio 8/24/12
Subtotal PFA count for Canadian Border Region 6
Mexican Border Region
Subtotal PFA count for Mexican Border Region 0
Total PFAs 54
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Milwaukee Area Tech College 9/15/06

2|NEW ALBANY, CITY OF, INPH Il 10/2/06

3|BLUFFTON, CITY OF, IN PH Il 1/17/07

4|PENDLETON, TOWN OF, IN PH Il 1/17/07

5|BLOOMINGTON, CITY OF, IN PH II 3/15/07

6|WILMINGTON, CITY OF, DE PH Il 3/15/07

7|ELWOOD, CITY OF, INPH II 5/17/07

8|WALWORTH, COUNTY OF, WI PH Il 7/2/07

9|ADAMS, COUNTY OF, PA PH II 7/10/07
10|POUGHKEEPSIE, TOWN OF, NY 8/6/07
11|WISCONSIN CENTER DISTRICT, WI PH I 8/13/07
12|BRISTOL, CITY OF, CT PH Il 9/12/07
13|SOUTHWEST CENTRAL DISPATCH, IL PH Il 1/25/08
14|RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH Il 2/19/08
15|WATERFORD, TOWN OF, CT PH Il 5/15/08
16|NEWTON, CITY OF, MA PH Il 6/11/08
17|Monterey, County of (CA) PH II 6/27/08
18|PORTER, TOWN OF, IN PH Il 7/16/08
19|MIDDLETOWN, TOWNSHIP OF, NJ PH II 7/22/08
20|WHITE PLAINS, CITY OF, NY PH Il 7/22/08
21|HOWELL, TOWNSHIP OF, NJ PH Il 7/25/08
22|WESTPORT, TOWN OF, CT PH II 8/4/08
23|Campbell, City of, CA PH I 8/11/08
24|BLACKSBURG, TOWN OF, VA PH Il 8/19/08
25|NORTON, TOWN OF, MA PH II 9/3/08
26|New York, State of PH Il Metro 21 9/3/08
27|Wilbraham, Town of, MA PH Il STA 9/8/08
28|LAGRANGE COUNTY COMMUNICATIONS, IN PH II 9/11/08
29|Emeryville, City of, CAPH II 9/16/08
30|FAIR LAWN, BORO OF, NJ PH Il 9/17/08
31|GURNEE, VILLAGE OF, IL PH Il 9/29/08
32|SOUTH HADLEY, TOWN OF, MA PH II 10/1/08
33|San Bruno, City of, CA PH Il 10/7/08
34|MISHAWAKA, CITY OF, INPH Il 10/9/08
35|Oregon, State of - OR PH I 10/9/08
36|New York, State of PH Il OCFS 10/23/08
37|SCARSDALE, VILLAGE OF, NY PH Il 10/27/08
38|WALLINGFORD POLICE DEPARTMENT, TOWN OF, CT PH Il 11/7/08
39|Redwood City, City of, CA PH II 11/21/08
40|Contra Costa County, CA PH Il 11/24/08
41|Bolingbrook, Village of, IL PH Il 12/3/08
42|Lodi, City of, CAPH Il 12/5/08
43|Mountain View, City of, CA PH Il 12/9/08
44|NORTH ANDOVER, TOWN OF, MA PH Il 12/9/08
45|BURNS HARBOR, TOWN OF, IN PH II 1/9/09
46|PORTAGE, CITY OF, INPH Il 1/16/09
A7|EASTON, TOWN OF, MA PH Il 1/22/09
48|KENOSHA, COUNTY OF, WI PH Il 1/22/09
49|Sunnyvale, City of, CA PH Il 1/30/09
50|Piedmont, City of, CA PH Il 2/4/09
51|ROCK, COUNTY OF, WI PH Il 2/17/09
52|WATERTOWN, TOWN OF, MA PH Il 2/17/09
53|CHICOPEE, CITY OF, MA PH II 2/19/09
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of March 31, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
54|HASBROUCK HEIGHTS, BOROUGH OF, NJ PH Il 3/9/09
55|Merced County, CA PH Il 3/9/09
56| BERKSHIRE COUNTY OF, MA PH Il 3/13/09
57|WESTFIELD, TOWN OF, MA PH Il 4/1/09
58| GROTON, TOWN OF, CT PH Il 4/2/09
59|Redding, City of, CA PH Il 4/15/09
60|Aurora, City of, CO Phase I 4/17/09
61|BOSTON, CITY OF, MA PH Il - Fire 5/4/09
62|Modesto, City of, CA PH Il 5/13/09
63|Alleghany, County of, VA PH Il 5/21/09
64|Fresno, City of, CA PH Il 6/1/09
65|Fairfield, Town of, CT 7/8/09
66|PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH II 7/8/09
67|DAYVILLE FIRE DISTRICT, CT PH Il 7/10/09
68|NEW CASTLE COUNTY OF, DE PH I 7/17/09
69|Hartford Hospital, PH Il STA 8/4/09
70|NEW HAVEN, CITY OF, CT PH Il 8/11/09
71|HARRISONBURG-ROCKINGHAM EMER COMMS. CENTER PH || 8/25/09
72|CASS, COUNTY OF, INPH || 8/31/09
73|ELK GROVE UNIFIED SCHOOL DISTRICT, CAPH Il 9/11/09
74|SPRINGFIELD, CITY OF, IL PH Il 9/17/09
75|WEST SPRINGFIELD, TOWN OF, MA PH II 9/17/09
76|BRIGANTINE, CITY OF, NJ PH Il 9/22/09
77|WESTMONT, VILLAGE OF, IL PH Il 9/24/09
78|New Jersey Sports & Exposition Authority PH | 11/2/09
79|Champaign, City of, IL PH Il STA 11/4/09
80|COLLEGE OF WILLIAM AND MARY PH II 11/4/09
81|NEWARK HOUSING AUTHORITY, NJ PH Il 11/4/09
82|Housing Authority of Denver, CO Ph I 11/11/09
83|MADISON, CITY OF, WI PH Il 11/12/09
84|Walnut Creek, City of, CA PH Il 11/19/09
85| Stockton, City of, CA PH Il 12/1/09
86|NORTHWEST DISTRICT ATTORNEYS OFFICE, MA PH I 12/7/09
87|SOUTH BRUNSWICK, TOWNSHIP OF, NJ PH Il 12/14/09
88|MC LEAN, COUNTY OF, IL PH Il 12/15/09
89| Yamhill Communication Agency PH I 1/4/10
90| CUMBERLAND, COUNTY OF, NJ PH Il 1/26/10
91|Marion, County of, OR PH Il 2/16/10
92|Pikes Peak Regional Comm Network 2/16/10
93|Las Vegas, City of, NV PH I 2/23/10
94|Las Vegas Metropolitan Police 2/24/10
95|Palo Alto, City of, CAPH Il 3/9/10
96|FARMINGTON, TOWN OF, CT PH Il 3/11/10
97|BELLEVILLE, TOWNSHIP OF, NJ PH II 3/16/10
98|HANCOCK COUNTY OF, IN PH Il 3/19/10
99|WESTMINSTER, CITY OF, CO PH Il 3/19/10

100|ORLAND PARK, VILLAGE OF, ILPH Il 4/9/10
101|Ceres, City of, CA PH Il 4/13/10
102|North Las Vegas, City of, NV PH Il 4/13/10
103|McHenry, County of, IL PH Il STA 4/21/10
104|WHEELING, VILLAGE OF, IL PH || 4/28/10
105|San Joaquin, County of, CA PH Il 4/30/10
106|WOODCLIFF LAKES, BOROUGH OF, NJ PH II 5/20/10
107|Saint Clair County Transit District, IL PH Il 6/7/10

Page 2 of 9



Appendix 8

Summary of Stage 2 FRAs that have Closed, as of March 31, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
108|Lakewood, City of, CO, Phase I 6/8/10
109|TRAHOS, MICHAEL C PH II 7/1/10
110|American Red Cross Bay Area PH Il 7/13/10
111|SUDBURY, TOWN OF, MA PH I| 7/19/10
112|RHODE ISLAND, STATE OF PH Il 8/6/10
113|Turlock, Gustine City's of, CA PH Il 8/17/10
114|Oregon Department of Corrections PH I 8/27/10
115|STATE UNIVERSITY OF NY MARITIME COLLEGE PH II 9/3/10
116|Ogden, City of, UT PH Il 9/14/10
117|Livermore/Amador Valley Transit Auth PH Il 10/12/10
118|STEUBEN, COUNTY OF, IN PH Il 10/12/10
119|METROPOLITAN EMERGENCY COMMUNICATIONS AGCY PH II 10/20/10
120|ROCK ISLAND, COUNTY OF, IL PH || 10/27/10
121|BROWN, COUNTY OF, WI PH Il 11/11/10
122|ANDERSON, CITY OF, IN PH Il 11/15/10
123|San Jose, City of, CAPH Il 12/6/10
124|BOONE, COUNTY OF, IN PH Il 12/9/10
125|Minnesota, State of PH Il - Wave 1 12/16/10
126|Maui, County of, HI PH Il 12/21/10
127|UCAN - DFCM Equipment Only 1/5/11
128|BETHLEHEM, CITY OF, PAPH Il 1/6/11
129|New York, State of, PH Il Wave 1 1/14/11
130|UCAN - IHC Equipment Only 2/18/11
131|LASALLE, COUNTY OF, IL PH Il 3/15/11
132|BUCKS, COUNTY OF, PAPH Il 3/21/11
133|OCEAN CITY, CITY OF, NJ PH II 4/25/11
134|ATLANTIC CITY, CITY OF, NJ PH Il 4/29/11
135|Petersburg, City of, VA PH Il STA 5/23/11
136|GREENFIELD, CITY OF, WI PH Il 6/6/11
137|ROANOKE, COUNTY OF, VA PH II 6/13/11
138|New York State - Mobile Only 6/15/11
139|SHELTON, CITY OF, CT PH II 6/27/11
140|NAPERVILLE, CITY OF, IL PH Il 8/2/11
141|MERIDEN, CITY OF, CT PH II 8/3/11
142[IRVINGTON, TOWNSHIP OF, NJ PH II 8/23/11
143|TAZEWELL, COUNTY OF, IL PH Il 8/24/11
144|PEORIA COUNTY SHERIFFS DEPARTMENT, IL PH Il 8/31/11
145|UCAN - WVC Equipment Only 9/15/11
146|NEW BRITAIN, CITY OF, CT PH Il 10/31/11
147|Provo, City of, UT PH Il 11/17/11
148|UCAN - UDOT Equipment Only 11/17/11
149|UCAN - Utah County Equipment Only 11/17/11
150|PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH Il 11/30/11
151|TYNGSBOROUGH, TOWN OF, MA PH I 12/13/11
152|UCAN - Tooele 12/20/11
153|FALL RIVER, CITY OF, MA PH Il 1/5/12
154|KENT COUNTY OF, MD PH I 1/9/12
155|Santa Clara Valley Water District, CA PH Il 1/23/12
156|East Hartford, Town of, CT PH Il MA only 2/2/12
157|TERRE HAUTE, IN PH Il 3/1/12
158|UTAH COMMUNICATIONS AGENCY NETWORK, UT PH Il 3/29/12
159|EAST HAMPTON, TOWN OF, NY PH II 4/13/12
160|Rampart Search and Rescue PH Il MA only 4/24]12
161|BERGEN, COUNTY OF, NJ PH Il 5/10/12
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of March 31, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
162|MONTGOMERY, VILLAGE OF, IL PH II 5/11/12
163|QUINCY, CITY OF, MA PH Il 5/15/12
164|Mashantucket Pequot Tribal Nation, CT PH I 5/30/12
165|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH Il 6/4/12
166|NEW YORK, CITY OF, NY PH || 6/5/12
167|Passaic, County of, Office of Emergency Mgmt PH Il 6/11/12
168|Santa Clara County, CA PH Il 6/11/12
169|NEWARK, CITY OF, NJ PH II 6/16/12
170[DAVIS, CITY OF, CAPH II 6/27/12
171|Woodridge, Village of, IL PH 1l MA only 7/13/12
172|BABYLON, TOWN OF, NY PH II 9/10/12
173|EAST CHICAGO, CITY OF, IN PH II 9/10/12
174|WASHINGTON COUNTY CONSONSOLIDATED COMM AGY PH | 9/26/12
175|CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH Il 10/10/12
176|CLINTON, TOWN OF, CT PH Il 10/15/12
177|SCHAUMBURG, VILLAGE OF, IL PH II 10/18/12
178|MIDDLESEX, COUNTY OF, NJ PH Il 10/22/12
179|HARTFORD, City of, CT PH I| 11/8/12
180|RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH Il 11/8/12
181|FAIRFIELD, TOWNSHIP OF, NJ PH II 11/19/12
182|TRUMBULL, TOWN OF, CT PH Il 12/10/12
183|KANKAKEE, CITY OF, IL PH II 1/9/13
184|NASHUA, CITY OF, NH PH Il 1/22/13
185|Honolulu, City and County of, HI PH 1| 1/25/13
186|Salem, City of, OR PH II 1/29/13
187|South Windsor, Town of, CT PH 1| MA 3/13/13

Subtotal FRA count for Wave 1 187

Wave 2
1|Lexington Fayette Urban County Government - Police Div. 1/3/07
2|Louisville, City of, KY PH Il 3/20/07
3|MADISONVILLE, CITY OF, KY PH I| 7/2/07
4|MOUNTAIN HOME, CITY OF, AR PH Il 7/25/07
5|JONESBORO, CITY OF, AR PH II 7/31/07
6|BLOOMINGTON, CITY OF, MN PH II 9/28/07
7|LINN, COUNTY OF, IAPH Il 10/16/07
8|MOWER, COUNTY OF, MN PH Il 12/10/07
9|BENTON, COUNTY OF, MN PH | 1/18/08
10|Sebastian, County of, AR PH Il 3/11/08
11|Conway, City of, AR Phase Il 4/11/08
12|SEVIER, COUNTY OF, TN PH II 4/11/08
13|DUNCANVILLE, CITY OF, TX PH Il 5/9/08
14|KINGSPORT, CITY OF, TN PH Il 5/27/08
15|KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/08
16|SCOTTSBLUFF, COUNTY OF, NE PH II 6/13/08
17|Liberty, City of, MO PH Il 7/8/08
18| SHERBURNE, COUNTY OF, MN PH Il 7/9/08
19|Tonganoxie, City of, KS PH Il 7/9/08
20|GARFIELD, COUNTY OF, OK PH Il 7/14/08
21|COUNCIL BLUFFS, CITY OF, IA PH Il 7/16/08
22|Saline, County of, NE PH Il 7/21/08
23|City Utilities of Springfield, MO PH Il 7/30/08
24|Crawford County, KS PH Il 8/5/08
25|KENTUCKY, COMMONWEALTH OF PH Il 8/8/08
26|BROWN, COUNTY OF, MN PH II 8/11/08
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of March 31, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
27|Nemaha, County of, NE PH II 8/20/08
28| CAMPBELL, COUNTY OF, KY PH Il 8/27/08
29|SHERMAN, CITY OF, TX PH Il 8/28/08
30|GREENVILLE, CITY OF, TXPH Il 9/9/08
31|LOUISVILLE METRO GOVERNMENT, KY PH II 9/9/08
32|Parker County, TX PH Il 9/9/08
33|Fremont, City of, NE PH Il 9/16/08
34|KENTUCKY STATE POLICE PH II 9/16/08
35|WILLIAMSON, COUNTY OF, TN PH II 9/22/08
36|ASHLAND, CITY OF, NE PH Il 9/29/08
37|York, County of, NE PH Il 9/29/08
38|Richardson, County of, NE PH I 10/1/08
39|Fillmore, County of, NE PH II 10/8/08
40|Finney County, KS PH Il 10/10/08
41|JEFFERSON, COUNTY OF, AR PH II 11/3/08
42|York, City of, NE PH Il 11/10/08
43|Middle TN State Univ PH Il 11/11/08
A44|LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH II 12/2/08
45|WATERLOO, CITY OF, IAPH Il 1/7/09
46|CEDAR PARK, CITY OF, TX PH Il 1/12/09
47|Franklin, City of, TN PH Il 1/26/09
48| City of Hendersonville Fire Department, TN PH I 2/6/09
49|Stearns, County of, MN PH Il 2/13/09
50|Gladstone, City of, MO PH I 3/13/09
51|UNIVERSITY OF NORTHERN IOWA, IA PH Il 3/17/09
52|COVINGTON, CITY OF, KY PH I| 3/18/09
53|BRENTWOOD, CITY OF, TN PH Il 3/23/09
54|KENTON, COUNTY OF, KY PH II_Police 3/25/09
55|WRIGHT, COUNTY OF, MN PH I 4/1/09
56|BUFFALO, COUNTY OF, NE PH Il 4/6/09
57|Dakota, County of, MN PH Il STA 4/8/09
58| University of Texas Medical Branch Police PH I 4/15/09
59|CASPER, CITY OF, WY PH Il 4/29/09
60|WEST HELENA, CITY OF, AR PH II 4/29/09
61|PARKERSBURG, CITY OF, WV PH | 5/14/09
62|CHEYENNE, CITY OF, WY PH Il 5/21/09
63| Prairie Band of Potawatomi Nation, KS PH Il 5/21/09
64|lowa State Police PH Il FB2T 6/4/09
65|MINNESOTA, STATE OF PH II 6/9/09
66|OLMSTED, COUNTY OF, MN PH I 6/16/09
67|DALLAS, COUNTY OF, TXPH Il 6/29/09
68| GEORGETOWN, CITY OF, KY PH I| 6/29/09
69|SAUNDERS, COUNTY OF, NE PH II 7/7/09
70|Americas Center, MO PH Il 7/31/09
71|City of North Richland Hills, TX PH Il 9/3/09
72|Wyoming, State of PH Il 9/17/09
73|SAINT CLOUD, CITY OF, MN PH Il 9/22/09
74|MINNEAPOLIS, CITY OF, MN PH Il 10/5/09
75|IOWA STATE FAIR, IAPH || 10/6/09
76|BAPTIST MEMORIAL HEALTH CARE CORPORATION PH Il 11/2/09
77|Hennepin, County of, MN PH Il 12/2/09
78|RICE & STEELE, COUNTY OF, MN PH I 12/2/09
79|KENTON, COUNTY OF, KY PH II_Sanitation 12/9/09
80|RAMSEY, COUNTY OF, MN PH | 2/25/10
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Summary of Stage 2 FRAs that have Closed, as of March 31, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
81|Douglas County, KS PH II 3/2/10
82|Saint Louis, City of, MO Airport PH Il 3/10/10
83|Rockwall, City of, TX PH Il STA 3/25/10
84|Buchanan, County of, MO PH Il 6/29/10
85|Knox County Sheriff TN PH Il 10/19/10
86|Cedar Rapids, City of, IA PH Il 11/1/10
87|Fort Dodge Correctional Facility, IA PH II 11/16/10
88|Matagorda County, TX PH I 11/16/10
89|Saint Peters, City of, MO PH Il 1/14/11
90|GOODLETTSVILLE, CITY OF, TN PH || 2/2/11
91|Belmont County, OH PH Il 2/14/11
92|MARSHALL, COUNTY OF, IAPH Il 5/5/11
93|CASS, COUNTY OF, NE PH II 6/1/11
94|JOHNSON CITY, CITY OF, TN PH II 6/14/11
95|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 8/2/11
96|SAPULPA, CITY OF, OK PH Il 9/15/11
97|DYERSBURG, CITY OF, TN PH Il 10/7/11
98|Houston, City of, TX Fire PH Il 12/20/11
99|Arkansas Children's Hospital 2/10/12

100|Mid-America Regional Council PH Il 3/19/12
101|OELWEIN, CITY OF, IAPH Il 3/27/12
102|JEFFERSON, COUNTY OF, OH PH II 4/2]12
103|SIOUX CITY, City of, IAPH Il 4/10/12
104|VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH Il 4/20/12
105|ELLSWORTH, COUNTY OF, KS PH Il 5/15/12
106|SCOTT, COUNTY OF, IA PH Il 5/15/12
107|JACKSON, CITY OF, TN PH Il 6/1/12
108|Metro Gov of Nashville AND Davidson Cty, PH Il 6/1/12
109|BLACK HAWK, COUNTY OF, IAPH II 6/4/12
110|Baylor Health Care System, TX PH II 6/27/12
111{MC KINNEY, CITY OF, TX PH Il 8/8/12
112|Russell, County of, KS PH Il 8/22/12
113|McCracken, County of, KY PH Il STA 8/24/12
114|MONTGOMERY, COUNTY OF, TX PH Il 9/19/12
115|BI STATE INFORMATION CENTER, TX PH Il 9/27/12
116|Knox County Schools, TN PH I 10/15/12
117|Beaumont, City of, TX Phase I 10/22/12
118|BOWLING GREEN, CITY OF, KY PH Il 1/7/13
119|LUBBOCK, CITY OF, TX PH Il 2/15/13

Subtotal FRA count for Wave 2 119
Wave 3

1|HATTIESBURG, CITY OF, MS 7/23/07
2|Crisp County School System, GA 9/4/07
3|Washington, County of, MS PH I 1/14/08
4|GRANVILLE, COUNTY OF, NC PH Il 3/10/08
5|Pickens County, SC PH I 3/20/08
6|Rock Hill, City of, SC PH Il 7/3/08
7|AVENTURA, CITY OF, FL PH II 7/10/08
8|TAMPA, CITY OF, FL PH II 10/9/08
9|HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/08
10|SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH | 11/3/08
11|Columbia, County of, GA PH Il 11/10/08
12|FOREST PARK, CITY OF, GA PH || 11/10/08
13|NORTH CAROLINA DEPT OF CORRECTIONS PH II 3/9/09
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Summary of Stage 2 FRAs that have Closed, as of March 31, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
14|Catoosa, County of, GA PH Il STA 3/12/09
15|ROME, CITY OF, GAPH Il 3/18/09
16| CHEROKEE, COUNTY OF, GAPH Il 5/13/09
17|JACKSONVILLE BEACH, CITY OF, FL PH I 5/21/09
18|WALTON, COUNTY OF, GA PH Il 5/27/09
19| TALLADEGA COUNTY EMA, AL PH II 7/7/09
20|COWETA, COUNTY OF, GA PH II 7/22/09
21|Marshall, County of, AL PH Il 7122/09
22|STONE MOUNTAIN PARK PH | 8/1/09
23|EMORY UNIVERSITY, GA PH II 9/8/09
24|Rossville, City of, GA PH Il 9/14/09
25|CLEVELAND, COUNTY OF, NC PH Il 11/25/09
26|Charleston, City of SC Mount Pleasant (MO) Ph Il 12/7/09
27|Thomasville Fire Rescue, GA PH Il 12/9/09
28|Western Area Regional RSA PH Il STA 2/15/10
29| TARBORO, TOWN OF, NC PH II 3/26/10
30|DALLAS, CITY OF, GAPH II 4/20/10
31|Hall, County of, GA PHII 4/21/10
32|CRISP, COUNTY OF, GA 4/23/10
33|FORSYTH, COUNTY OF, GAPH II 6/10/10
34|EMERGENCY MANAGEMENT DISTRICT, MS 7/21/10
35|DUKE UNIVERSITY PH II 8/9/10
36|ALBANY, CITY OF, GA 10/12/10
37|OPELIKA, CITY OF, AL PH Il 10/25/10
38|PALM COAST, CITY OF, FL PH Il 11/1/10
39|Florida, State of - House & Senate PH Il 12/16/10
40|Augusta Richmond, County of, GA PH Il SED 1/25/11
41|DOTHAN, CITY OF, AL 2/8/11
42|JOHNSTON, COUNTY OF, NC PH Il 2/16/11
43|Lafourche Parish, LA PH Il 3/30/11
44|ALBERTVILLE, CITY OF, AL 4/15/11
45|Hancock, County of, MS PH Il 4/25/11
46|ROCKDALE, COUNTY OF, GA PH Il 4/25/11
47|Hardee, County of, FL PH Il 6/7/11
48| Apopka, City of, FL PH Il Interop Only 11/14/11
49|Saint Johns, County of, FL PH 1| 11/21/11
50|Madison, City of, AL 12/12/11
51|Putnam, County of, FL PH Il MA 12/13/11
52| Terrebonne Parish, LA PH Il 1/9/12
53|GADSDEN, CITY OF, AL PH II 1/18/12
54|PITT, COUNTY OF, NC PH I| 1/27/12
55|CLEARWATER, CITY OF, FL PH II 1/30/12
56|Washington, County of, AL PH Il 2/6/12
57|JUNO BEACH, TOWN OF, FL PH Il 2/9/12
58|Palm Beach, County of, FL School PD PH Il 2/9/12
59|ATLANTA, CITY OF, GAPH II 3/5/12
60|LA GRANGE, CITY OF, GA PH Il 3/22/12
61|Charleston, City of, SC PH I 4/12/12
62|OCEAN RIDGE, TOWN OF, FL PH II 4/12/12
63|Hillsborough, County Of, FL PH II 4/17/12
64|Atlanta, City of, GA (APS) PH Il 4/20/12
65|Cary, Town of, NC PH Il 4/24/12
66|Florida, State of, DOC PH Il 6/4/12
67|Palm Beach Cty Solid Waste Auth PH Il 6/5/12
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Summary of Stage 2 FRAs that have Closed, as of March 31, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
68|MAITLAND, CITY OF, FL PH II 6/26/12
69|BAY COUNTY COMMISSIONERS, FL PH I 7/9/12
70|CENTER POINT FIRE DISTRICT, AL PH II 7/9/12
71|JACKSON, COUNTY OF, MS PH I 7/13/12
72|WINTER PARK, CITY OF, FL PH II 8/21/12
73|BOYNTON BEACH, CITY OF, FL PH II 8/22/12
74|CHARLESTON, COUNTY OF, SC PH Il 8/29/12
75| TALLAHASSEE, CITY OF, FL PH Il 8/29/12
76| TOA BAJA MUNICPAL GOVERNMENT, PR PH Il 10/15/12
77|Athens-Clarke County, GA PH Il MA 10/24/12
78|LEE, COUNTY OF, MS 11/19/12
79|REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 12/10/12
80|GWINNETT, COUNTY OF, GAPH Il 12/21/12
81|SHELBY, CITY OF, NC PH Il 1/8/13
82|LAKELAND, CITY OF, FL PH Il 1/9/13
83|North Carolina, State of PH Il Data System 1/15/13
84|Flagler, County of, FL PH Il 1/23/13
85|MONTGOMERY, CITY OF, ALPH Il 1/29/13
86|Orange, County of, FL PH II 2/6/13
87|PINEVILLE, TOWN OF, NC PH Il 2/15/13
88|SPALDING, COUNTY OF, GA PH Il 2/15/13

Subtotal FRA count for Wave 3 88

Wave 4
1|VANCOUVER HOUSING AUTHORITY, WA PH II 1/25/08
2|AUGLAIZE, COUNTY OF, OH PH II 7/25/08
3|COLONIE, TOWN OF, NY PH Il 8/8/08
4|LONG BEACH, CITY OF, CA PH Il 10/20/08
5|ALLEN, COUNTY OF, OH PH II 11/17/08
6|VICTORIA, CITY OF, TXPH Il 11/25/08
7|Carlsbad, City of, NM PH I 2/6/09
8|WESTERN MICHIGAN UNIVERSITY, MI PH Il 4/1/09
9|ALASKA, STATE OF PH Il 5/21/09
10|SAN ANGELO, CITY OF, TXPH Il 10/23/09
11|GLENVILLE, TOWN OF, NY PH Il 2/24/10
12|SAN JUAN, COUNTY OF, NM PH Il 3/2/10
13|YAKIMA, CITY OF, WA PH Il 3/26/10
14|New York, State of PH Il 4/7/10
15|BEVERLY HILLS, CITY OF, CA PH Il 8/24/10
16|VIA METROPOLITAN TRANSIT, TX PH Il 2/2/11
17|HARRISON, COUNTY OF, OH PH II 2/4/11
18|SIGNAL HILL, CITY OF, CAPH Il 3/28/11
19|Benton, County of WA PH I 3/30/11
20|Allegheny County Dept of Emerg Svcs PH I 3/15/12
21|Whitehall, City of, Ml PH 1l MA only 7/19/12
Subtotal FRA count for Wave 4 21
Canadian Border Region
1|Jefferson Transit Authority, WA 12/22/09
2[Minnesota, State of Canadian Rebanding 2/16/10
3|Midland, County of, Ml 2/25/10
4|Marion, County of, OH 3/23/10
5|Eaton, County of, Ml 5/20/10
6[Chelan, County of, WA 6/25/10
7|Spokane Transit Authority, WA 8/6/10
8| Trumbull, County of, OH 8/17/10
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Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count

9|Saginaw County 911 Communications Authority, Ml 8/23/10
10|Erie County Water Authority, NY 9/22/10
11|Oneida, County of, NY 11/8/10
12|Cuyahoga, County of, OH 11/10/10
13|Millcreek, Township of, PA 11/16/10
14|Mahoning, County of, OH 12/7/10
15|Newstead, Town of, NY 12/10/10
16|Syracuse, City of, NY 1/5/11
17|Kitsap, County of, WA 2/4/11
18|New York, State of, OCFS 2/15/11
19|Niagara, County of, NY 2/23/11
20|Dublin, City of, OH 5/20/11
21|Saratoga County of, NY 5/23/11
22|Spokane, City of, WA 6/7/11
23|Erie, City of, PA 7/19/11
24|Buffalo, City of, NY 8/15/11
25|Spokane, County of, WA 8/16/11
26|0Onondaga, County of, NY 2/2/12
27|MENTOR, CITY OF, OH 5/11/12
28|Anacortes, City of, WA 5/22/12
29|Monroe, County of, NY 8/6/12
30|New York, State of Canadian Rebanding 8/21/12
31|Austintown, Township of, OH 9/6/12
32|Lansing School District, Ml 9/14/12
33|Lancaster, Town of, NY 9/26/12
34|New York OEM 10/8/12

Subtotal FRA count for Canadian Border Region 34

Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs 449

Page 9 of 9



Appendix 8
Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of March 31, 2013

age RAs Pending TA Completio e ation Revie
A Completio e atio Dea

Deal Name Receipt Date 0
Wave 1

[Subtotal FRA count for Wave 1 [ 0
Wave 2

[subtotal FRA count for Wave 2 [ 0
Wave 3

[subtotal FRA count for wave 3 [ 0
Wave 4

1|Clinton County Sheriff Office, OH PH || 2/15/13

Subtotal FRA count for Wave 4 1
Canadian Border Region

|Subtotal FRA count for Canadian Border Region 0
Mexican Border Region

|Subtotal FRA count for Mexican Border Region 0
Total FRAs Pending TA Completion Certification Review 1
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Monterey, County of (CA) 5/11/07

2|ROCK, COUNTY OF, WI PH Il 6/12/07

3|VACAVILLE, CITY OF, CAPH II 1/14/08

4[Colorado, State of PH Il 3/10/08

5|ALLEN, COUNTY OF, IN PH I| 3/12/08

6|SHEBOYGAN, COUNTY OF, WI PH Il 3/20/08

7|SPRINGFIELD, CITY OF, IL PH Il 4/7/08

8|Nashua, City of 4/11/08

9|PORTSMOUTH, CITY OF, VA PH Il 4/11/08
10|UNIVERSITY OF CONNECTICUT, CT PH Il 4/11/08
11|Brown, County of WI 4/14/08
12|EAGLE, COUNTY OF, CO PH II 4/14/08
13|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH Il 4/21/08
14|ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH Il 4/29/08
15|LA CROSSE, CITY OF, WI PH Il 4/29/08
16|Maui, County of, HI PH || 5/21/08
17|EAST CHICAGO, CITY OF, IN PH Il 6/9/08
18|SALEM, CITY OF, OR PH II 6/11/08
19| University of California - Berkeley 6/11/08
20{HOPEWELL, CITY OF, VAPH Il 7/2/08
21|WALLINGFORD, TOWN OF, CT PH Il 7/9/08
22[Cook, County of, IL PH Il 8/1/08
23|DAVIS, CITY OF, CAPH II 8/18/08
24|WAUKESHA, COUNTY OF, WI PH II 8/19/08
25| University of California - Santa Cruz 9/17/08
26|ROANOKE, COUNTY OF, VA PH Il 11/11/08
27|University of California - Merced 11/24/08
28|ALEXANDRIA, CITY OF, VAPH Il 12/19/08
29|EAST HAMPTON, TOWN OF, NY PH Il 1/14/09
30]|ILLINOIS, STATE OF PH II 2/12/09
31|KANKAKEE, CITY OF, IL PH Il 2/12/09
32|UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH II 2/25/09
33|MASSACHUSETTS BAY TRANS AUTHORITY PH I 3/17/09
34|WILL, COUNTY OF, IL PH II 3/24/09
35|CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH Il 5/18/09
36|SALT LAKE CITY, CITY OF, UT PH II 5/18/09
37|MC LEAN, COUNTY OF, IL PH II 5/20/09
38|CAPITAL REGION AIRPORT COMMISSION, VA PH I 7/17/09
39|PORTLAND, CITY OF, ME PH Il 7/22/09
40|CLARK, COUNTY OF, NV PH Il 9/14/09
41|Fairfield, Town of 9/25/09
42|SAINT CLAIR, COUNTY OF, IL PH II 9/29/09
43|HANOVER, COUNTY OF, VA PH Il 10/20/09
44|GREENFIELD, CITY OF, WI PH Il 10/26/09
45|NORFOLK, COUNTY OF, MA PH Il 11/6/09
46|HONOLULU, CITY AND COUNTY OF, HI PH Il 12/1/09
47|SCHAUMBURG, VILLAGE OF, IL PH Il 1/19/10
48|WICOMICO, COUNTY OF, MD PH Il 3/2/10
49|CARROLL, COUNTY OF, MD PH Il 3/19/10
50[{NASSAU, COUNTY OF, NY PH Il 3/23/10
51|NAPERVILLE, CITY OF, ILPH II 4/6/10

Page 1 of 8



Appendix 8

Summary of Stage 2 PFAs that have Closed, as of March 31, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
52| University of Maryland PH Il 4/19/10
53|SANTA CLARA, CITY OF, CAPH Il 4/20/10
54[UCAN 5/4/10
55|GRUNDY E-911, COUNTY OF, IL PH Il 5/5/10
56[STAMFORD, CITY OF, CT PH Il 5/5/10
57|STOCKTON, CITY OF, CAPH Il 5/7/10
58 METRO WASHINGTON AIRPORTS AUTH (MWAA) PH I 6/10/10
59|SAN FRANCISCO, CITY & COUNTY OF, CA PH Il 6/17/10
60[HOWARD, COUNTY OF, MD PH I 7/6/10
61|WARRENTON FAUQUIER JOINT COMM CTR PH I 7/6/10
62|Bluffton, City of 7/19/10
63|RICHMOND, CITY OF, CAPH II 7/22/10
64|ROCKLAND, COUNTY OF, NY PH II 8/17/10
65[JOLIET, CITY OF, IL PH II 8/17/10
66|FREDERICK, COUNTY OF, MD PH Il 8/25/10
67|MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH Il 8/30/10
68[UNION, COUNTY OF, NJ PH Il 9/2/10
69| YORK, COUNTY OF, VA PH Il 9/22/10
70{TIPPECANOE, COUNTY OF, IN PH II 9/29/10
71{MILWAUKEE, COUNTY OF, WI PH Il 10/6/10
72|HARFORD COUNTY, MD, MD PH I 11/15/10
73|HOWARD, COUNTY OF, IN PH Il 11/17/10
74|OAKLAND, CITY OF, CAPH Il 12/16/10
75|CALVERT, COUNTY OF, MD PH I 1/19/11
76|HAMILTON, COUNTY OF, IN PH II 2/24/11
77|CULPEPER, COUNTY OF, VA PH Il 2/28/11
78| GREENWICH, TOWN OF, CT PH Il 3/3/11
79|ATLANTIC CITY, CITY OF, NJ PH II 4/27/11
80|HARTFORD, City of, CT PH Il 5/9/11
81|WISCONSIN, STATE OF PH Il 6/13/11
82|NEW YORK, CITY OF, NY PH II 6/23/11
83|BALTIMORE, CITY OF, MD PH Il 7/7/11
84|DELAWARE, COUNTY OF, IN PH Il 7/12/11
85|PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH II 8/5/11
86| University of California - Davis 10/20/11
87|WETHERSFIELD, TOWN OF, CT PH Il 11/4/11
88|CHESTER, COUNTY OF, PAPH Il 12/12/11
89|CHESAPEAKE, CITY OF, VAPH Il 1/5/12
90[SANTA CLARA VALLEY WATER DISTRICT, CA PH Il 1/23/12
91|Chesterfield, County of, VA PH 1| 4/25/12
92[NEWPORT NEWS, CITY OF, VA PH Il 6/11/12
93|WEST HARTFORD, TOWN OF, CT PH Il 6/26/12
94|Boston Public Health Commission, City of, MA PH Il 7/16/12
95[SUFFOLK, COUNTY OF, NY PH Il 8/8/12
96(VIRGINIA, COMMONWEALTH OF, VA PH || 8/8/12
97(LOUDOUN, COUNTY OF, VA PH Il 10/22/12
98|PRINCE GEORGES, COUNTY OF, MD PH Il 10/22/12
99[MANASSAS, CITY OF, VA PH Il 10/26/12
100|RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH || 11/7/12
101|Department of Correction, Massachusetts PH Il 11/8/12
102|lllinois, State of, PH Il Criminal Justice Auth 11/8/12
103|SPOTSYLVANIA, COUNTY OF, VA PH Il 2/22/13
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
104|ELGIN, CITY OF, IL PH Il 3/14/13
Subtotal PFA count for Wave 1 104
Wave 2

1|DYERSBURG, CITY OF, TN PH Il 7/30/07
2[|CARROLLTON, CITY OF, TX PH Il 3/26/08
3|Middle TN State Univ PH Il 3/27/08
4|RAMSEY, COUNTY OF, MN PH I 3/31/08
5(BI STATE INFORMATION CENTER, TX PH II 4/18/08
6|Knox County Sheriff TN PH Il 4/29/08
7|AUSTIN, CITY OF, TXPH Il 5/1/08
8|PLANO, CITY OF, TXPH Il 5/5/08
9[MINNESOTA, STATE OF PH Il 5/9/08
10{RICHARDSON, CITY OF, TX PH Il 5/9/08
11|East Texas Medical Center, TX PH Il 5/14/08
12[LONGVIEW, CITY OF, TX PH Il 5/14/08
13|JEFFERSON, COUNTY OF, OH PH II 5/15/08
14{JACKSONVILLE, CITY OF, AR PH Il 6/10/08
15[{BUCHANAN, COUNTY OF, MO PH Il 6/11/08
16|BOWLING GREEN, CITY OF, KY PH Il 6/13/08
17|DALLAS AREA RAPID TRANSIT AUTHORITY, TXPH Il 6/17/08
18|Sullivan, County of, TN 6/17/08
19|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH II 6/17/08
20|BELMONT, COUNTY OF, OH PH I 6/24/08
21|LEE, COUNTY OF, TXPH Il 6/24/08
22|LOUISVILLE METRO GOVERNMENT, KY PH | 6/24/08
23|BEAUMONT, CITY OF, TXPH Il 6/30/08
24|Franklin, City of, TN PH Il 7/10/08
25|COLLIN, COUNTY OF, TXPH Il 7/25/08
26|STEARNS, COUNTY OF, MN PH Il 8/11/08
27|OMAHA PUBLIC POWER DISTRICT, NE PH II 8/12/08
28|METRO GVT OF NASHVILLE AND DAVIDSON CTY PH II 8/14/08
29|WEST DES MOINES, CITY OF, IAPH II 10/8/08
30[North Kansas City Police 11/3/08
31|Prairie Village, City of, KS PH Il 11/11/08
32|CEDAR PARK, CITY OF, TXPH Il 11/20/08
33|HENNEPIN, COUNTY OF, MN PH I 1/7/09
34|CEDAR RAPIDS, CITY OF, IAPH Il 1/22/09
35|DOUGLAS, COUNTY OF, NE PH II 2/3/09
36|DALLAS, CITY OF, TX PH Il 2/19/09
37|LITTLE ROCK, CITY OF, AR PH Il 3/9/09
38|DENTON, CITY OF, TXPH Il 3/24/09
39|COPPERAS COVE, CITY OF, TXPH Il 3/31/09
40|FORT WORTH, CITY OF, TXPH Il 5/18/09
41|BEDFORD, CITY OF, TXPH Il 5/21/09
42|GRAND PRAIRIE, CITY OF, TX PH Il 6/15/09
43|Johnson City, City of 8/17/09
44|CHEYENNE, CITY OF, WY PH Il 9/14/09
45|SAINT CLOUD, CITY OF, MN PH Il 9/22/09
46|CONWAY, CITY OF, AR PH Il 9/24/09
47|Saint PETERS, CITY OF, MO PH II 9/25/09
48|VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 9/25/09
49|NORMAN, CITY OF, OK PH Il 11/3/09
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of March 31, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
50{UNIVERSITY PARK, CITY OF, TX PH Il 11/20/09
51|OWASSO, CITY OF, OK PH Il 12/1/09
52|WICHITA FALLS, CITY OF, TXPH Il 12/15/09
53|RAYTOWN, CITY OF, MO PH I| 1/21/10
54[LUBBOCK, CITY OF, TXPH Il 2/15/10
55|CASPER, CITY OF, WY PH II 3/3/10
56[SAINT LOUIS, CITY OF, MO Airport PH Il 3/5/10
57|HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH Il 3/26/10
58|Knox County Schools, TN PH Il 4/20/10
59|GOODLETTSVILLE, CITY OF, TN PH Il 4/26/10
60|Bastrop, County of, Texas, TX PH I 4/28/10
61|HARRIS, COUNTY OF, TXPH Il 6/21/10
62| TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH Il 7/19/10
63[SAINT CHARLES, CITY OF, MO PH II 7/30/10
64|Tennessee DOC PH I 8/3/10
65|ORANGE, CITY OF, TX PH Il 8/5/10
66[OVERLAND PARK, CITY OF, KS PH II 8/6/10
67|BELL, COUNTY OF, TXPH II 9/2/10
68[HUTCHINSON-RENO COUNTY EMER COMM PH Il 10/5/10
69[|SUMNER COUNTY OF, KS PH Il 10/21/10
70[COLLEGE STATION, CITY OF, TX PH Il 12/7/10
71|Russell, County of, KS PH Il 2/15/11
72[SAINT LOUIS, CITY OF, MO PH Il 6/13/11
73|SEDGWICK, COUNTY OF, KS PH II 6/16/11
74|ELLSWORTH, COUNTY OF, KS PH | 6/27/11
75[JOHNSON, COUNTY OF, KS PH II 7/7/11
76[LINCOLN, COUNTY OF, KS PH Il 7/7/11
77|PADUCAH, CITY OF, KY PH II 7/28/11
78|ELLIS, COUNTY OF, KS PH Il 8/17/11
79|KANSAS, STATE OF PH Il 9/15/11
80|HAYSVILLE, CITY OF, KS PH Il 9/19/11
81|WILLIAMSON, COUNTY OF,TX PH Il 9/19/11
82|WHEELING, CITY OF, WV PH Il 11/14/11
83|PORT NECHES, CITY OF, TXPH II 12/12/11
84|HOUSTON, CITY OF, TXPH || 2/2/12
85(Lewisville, City of, TX PH I 3/26/12
86|LAKE QUIVIRA, CITY OF, KS PH Il 4/19/12
87|MONTGOMERY, COUNTY OF, TX PH II 5/16/12
88|GARLAND, CITY OF, TX PH Il 5/22/12
89|CLARKSVILLE, CITY OF, TN PH II 5/23/12
90[ARKANSAS, STATE OF PH || 5/29/12
91[KNOX, COUNTY OF, TN PH II 6/4/12
92|WACO, CITY OF, TXPH Il 6/15/12
93[MC KINNEY, CITY OF, TXPH Il 8/8/12
94|GRANDVIEW, CITY OF, MO PH Il 8/31/12
95[METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH II 9/14/12
96[SMYRNA, TOWN OF, TN PH II 11/7/12
97|MEMPHIS, CITY OF, TN PH Il 2/11/13
98[ARLINGTON, CITY OF, TXPH || 3/22/13

Subtotal PFA count for Wave 2 98

Wave 3
1|PUERTO RICO, COMMONWEALTH OF PH Il 12/31/69
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of March 31, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
2|EMERGENCY MANAGEMENT DISTRICT, MS 3/11/08
3|JACKSONVILLE BEACH, CITY OF, FL PH Il 3/21/08
4[LAKELAND, CITY OF, FL PH || 4/4/08
5|CHARLOTTE, COUNTY OF, FL PH II 4/14/08
6/CONCORD, CITY OF, NC PH Il 4/14/08
7|FORSYTH, COUNTY OF, GA PH II 4/14/08
8|ALBANY, CITY OF, GA 4/18/08
9|BAY COUNTY COMMISSIONERS, FL PH II 4/18/08

10|SARASOTA, COUNTY OF, FL PH Il 4/18/08
11|ALBERTVILLE, CITY OF, AL 4/21/08
12|OPELIKA, CITY OF, AL PH II 4/21/08
13|PANAMA CITY, CITY OF, FL 4/21/08
14|IBERVILLE, PARISH OF, LA PH Il 4/23/08
15|FAYETTE, COUNTY OF, GAPH II 5/5/08
16|FLORENCE, COUNTY OF, SC PH Il 5/9/08
17|HINDS, COUNTY OF, MS PH Il 5/19/08
18|MINT HILL, TOWN OF, NC PH II 6/2/08
19|STONE MOUNTAIN PARK PH I 6/4/08
20[CALCASIEU PARISH COMMUNICATIONS DISTRICT PH II 6/11/08
21|GAINESVILLE, CITY OF, FL PH Il 6/11/08
22|CLEVELAND, COUNTY OF, NC PH II 6/30/08
23|SULPHUR, CITY OF, LA PH Il 7/1/08
24|MOORESVILLE, TOWN OF, NC PH Il 7/9/08
25|TARBORO, TOWN OF, NC PH Il 7/10/08
26(DUKE UNIVERSITY PH II 7/16/08
27|KERNERSVILLE, TOWN OF, NC PH I 7/24/08
28|MYRTLE BEACH, CITY OF, SC PH Il 7/25/08
29|SHELBY, CITY OF, NC PH Il 9/3/08
30|SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH II 9/25/08
31|LEE, COUNTY OF, FL PH II 9/29/08
32|MARION, COUNTY OF, FL PH || 11/3/08
33|SAINT CHARLES, PARISH OF, LA PH II 11/19/08
34|PITT, COUNTY OF, NC PH Il 11/24/08
35|CALCASIEU, PARISH OF, LAPH II 11/26/08
36|CHARLESTON, CITY OF, SC PH Il 11/26/08
37|DESOTO, COUNTY OF, FL PH Il 12/2/08
38|LENOIR, COUNTY OF, NC PH II 12/2/08
39|GWINNETT, COUNTY OF, GAPH Il 12/8/08
40|HORRY, COUNTY OF, SC PH Il 12/8/08
41|CADDO PARISH COMMUNICATIONS DIST 1, LAPH I 12/15/08
42|EMORY UNIVERSITY, GA PH Il 12/15/08
43|Hall, County of 12/15/08
44|PINEVILLE, TOWN OF, NC PH Il 12/15/08
45|MECKLENBURG, COUNTY OF, NC PH Il 1/6/09
46|PALM BEACH, COUNTY OF, FL PH Il 1/14/09
47|DELRAY BEACH, CITY OF, FL PH II 1/23/09
48|BOSSIER, PARISH OF, LAPH Il 1/30/09
49]Atlanta, City of, GA PH Il 2/3/09
50[SALISBURY, CITY OF, NC PH Il 2/3/09
51|Athens-Clarke County, GA PH Il MA 6/15/09
52|New Hanover, County of, NC PH I 6/29/09
53|HOLLYWOOD, CITY OF, FL PH Il 7/29/09
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of March 31, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
54[FULTON, COUNTY OF, GAPH Il 7/30/09
55|JACKSONVILLE, CITY OF, FL PH Il 8/7/09
56[HICKORY, CITY OF, NC PH Il 8/12/09
57|FAYETTEVILLE, CITY OF, NC PH II 8/25/09
58[LAFOURCHE, PARISH OF, LA PH Il 9/14/09
59|CHARLESTON, COUNTY OF, SC PH Il 10/2/09
60[AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH Il 10/19/09
61|BOSSIER, CITY OF, LA PH Il 10/23/09
62[GLYNN, COUNTY OF, GA PH Il 10/28/09
63[SAINT TAMMANY, PARISH OF, LA PH Il 11/11/09
64[HIALEAH, CITY OF, FL PH Il 11/20/09
65[CRISP, COUNTY OF, GA 11/25/09
66[CORAL SPRINGS, CITY OF, FL PH II 12/10/09
67|Orange, County of, FL PH Il 1/12/10
68[Hillsborough, County Of, FL PH I 1/27/10
69| THOMASVILLE, CITY OF, NC PH Il 2/24/10
70{Rocky Mount, City of, NC PH II 2/25/10
71{MARION, COUNTY OF, SC PH II 3/1/10
72|City of Sumter and Sumter County, SC PH I 4/7/10
73|HARRISON, COUNTY OF, MS PH Il 4/9/10
74[Cary, Town of, NC PH || 4/21/10
75(BIRMINGHAM, CITY OF, AL PH II 4/23/10
76[YORK, COUNTY OF, SC PH Il 4/28/10
77|WINTER PARK, CITY OF, FL PH II 5/4/10
78| GREATER ORLANDO PUBLIC SAFETY COOP, FL PH Il 5/6/10
79|LAKE CHARLES, CITY OF, LAPH II 5/20/10
80|CALHOUN, COUNTY OF, AL PH II 5/27/10
81|OSCEOLA, COUNTY OF, FL PH II 6/7/10
82|PINELLAS, COUNTY OF, FL PH || 6/7/10
83|West Baton Rouge Parish Comm Dist PH Il 6/15/10
84|JACKSON, COUNTY OF, MS PH Il 7/6/10
85|LA GRANGE, CITY OF, GA PH Il 7/22/10
86|MONTGOMERY, CITY OF, AL PH Il 7/23/10
87|Hancock, County of, MS PH Il 7/29/10
88|REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 8/18/10
89|RALEIGH DURHAM AIRPORT AUTHORITY, NC PH II 8/23/10
90({BOYNTON BEACH, CITY OF, FL PH Il 8/27/10
91|OCALA, CITY OF, FL PH Il 9/2/10
92|RAPIDES, PARISH OF, LA PH II 9/22/10
93|WINSTON SALEM, CITY OF, NC PH Il 10/22/10
94(GADSDEN, CITY OF, AL PH Il 1/20/11
95[FORT LAUDERDALE, CITY OF, FL PH II 3/14/11
96[SAINT LUCIE, COUNTY OF, FL PH II 5/4/11
97(MOBILE, CITY OF, AL PH II 6/6/11
98|JEFFERSON, PARISH OF, LA PH || 7/7/11
99[HARTSELLE, CITY OF, AL PH Il 8/18/11

100|BROWARD, COUNTY OF, FL PH II 9/15/11
101|JACKSONVILLE, CITY OF, NC PH II 10/5/11
102|Maitland, City of, FL PH Il 10/6/11
103|HENRY, COUNTY OF, GA PH II 10/7/11
104 |Washington, County of, AL PH Il 11/8/11
105|ALABAMA, STATE OF, AL PH II 11/17/11
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of March 31, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
106|MIAMI-DADE, COUNTY OF, FL PH Il 11/17/11
107|CLAY, COUNTY OF, FL PH II 12/13/11
108|PLANTATION, CITY OF, FL PH Il 12/22/11
109|TALLAHASSEE, CITY OF, FL PH II 4/10/12
110|BEAUFORT, COUNTY OF, SC PH II 5/1/12
111|BULLOCH, COUNTY OF, GA 5/8/12
112|MOBILE, COUNTY OF, AL PH II 6/1/12
113|BATON ROUGE, CITY OF, LAPH Il 716112
114|LOWNDES, COUNTY OF, GA PH Il 716112
115|CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH I 7/11/12
116|DURHAM, CITY OF, NC 8/6/12
117|MARTIN, COUNTY OF, FL PH II 8/8/12
118|ONSLOW COUNTY OF, NC PH Il 8/10/12
119|CORAL GABLES, CITY OF, FL PH II 8/20/12
120|LEE, COUNTY OF, MS 8/24/12
121|SPARTANBURG, COUNTY OF, SC PH II 8/27/12
122|NEW ORLEANS, PORT OF PH Il 10/18/12
123|MONROE, COUNTY OF, FL PH Il 11/8/12
124|SEMINOLE, COUNTY OF, FL PH Il 2/4/13
125|SOUTH CAROLINA, STATE OF PH Il 2/19/13

Subtotal PFA count for Wave 3 125

Wave 4
1|WESTERN MICHIGAN UNIVERSITY, MI PH II 3/21/08
2|CLARK, COUNTY OF, WA PH Il 4/29/08
3|LIVE OAK, CITY OF, TXPH Il 11/25/08
4|HARRISON, COUNTY OF, OH PH II 11/26/08
5[YAKIMA, CITY OF, WA PH Il 12/8/08
6{HOBBS, CITY OF, NM PH I 12/19/08
7|CLERMONT, COUNTY OF, OH PH Il 1/5/09
8|VIA METROPOLITAN TRANSIT, TXPH Il 3/20/09
9[BENTON, COUNTY OF, WA PH II 10/5/09
10[{SAN ANGELO, CITY OF, TXPH Il 10/20/09
11{CUMBERLAND, COUNTY OF, PA PH Il 1/4/10
12|Signal Hill, City of, CAPH Il 1/7/10
13|CORPUS CHRISTI, CITY OF, TXPH Il 2/25/10
14|BEXAR METROPOLITAN WATER DISTRICT, TX PH Il 3/16/10
15{CINCINNATI, CITY OF, OH PH Il 5/19/10
16|ALBUQUERQUE, CITY OF, NM PH I 5/27/10
17{NEW MEXICO, STATE OF, NM PH Il 7/29/10
18|WARREN, COUNTY OF, OH PH Il 2/25/11
19{HAMILTON, COUNTY OF, OH PH II 5/4/11
20|PENNSYLVANIA STATE UNIVERSITY, PA PH II 11/21/11
21|SOUTHWEST OHIO REGIONAL TRANSIT AUTH PH Il 3/8/12
22|WESTMORELAND, COUNTY OF, PA PH Il 9/5/12
23|Sante Fe, City of, NM PH I 11/28/12
Subtotal PFA count for Wave 4 23
Canadian Border Region
1|DOWNRIVER MUTUAL AID, MI PH Il 12/31/69
2|Canton, City of OH 1/7/10
3|SAGINAW COUNTY 911 COMMUNICATIONS AUTHORITY, M 3/22/10
4|PUYALLUP, CITY OF, WA PH Il 4/9/10
5[|STARK, COUNTY OF, OH PH Il 4/9/10
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of March 31, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
6|Grand Isle County Emer Svcs Assoc PH Il 4/19/10
7|SPOKANE TRANSIT AUTHORITY, WA PH Il 6/14/10
8|Regents of University of Michigan, Ml 8/23/10
9|Dublin, City of, OH 8/27/10

10|Port of Seattle, WA 9/1/10
11|WORTHINGTON, CITY OF PH Il 9/20/10
12|Huron County 911, MI 9/27/10
13|Lansing School District, Ml 10/22/10
14|Warren, City of, Ml 11/17/10
15|CUYAHOGA FALLS, CITY OF, OH PH II 12/14/10
16| TACOMA, CITY OF, WA PH II 1/14/11
17|Niagara Frontier Transportation Authority, NY 1/31/11
18|FINDLAY, CITY OF, OH PH Il 2/28/11
19|DELAWARE, COUNTY OF, OH PH II 6/6/11
20[Onondaga, County Of, NY PH II 6/27/11
21|LAKE, COUNTY OF, OH PH Il 7/6/11
22|Kitsap County Transit, WA 8/17/11
23|Bellingham, City of, WA 9/19/11
24|Bath, Township of, OH 11/15/11
25| State of Ohio - Ohio State University PH 1| 11/17/11
26|Warren, City of, OH 12/9/11
27(VALLEY COMMUNICATIONS CENTER, WA PH II 2/8/12
28|FRANKLIN, COUNTY OF, OH PH II 3/5/12
29|AUBURN, CITY OF, NY PH II 3/19/12
30|PARMA, CITY OF, OH PH Il 4/2/12
31|MIAMI, COUNTY OF, OH PH Il 6/19/12
32|EASTSIDE PUBLIC SAFETY COMM AGY, WA PH Il 6/29/12
33[Monroe, County of, NY 8/6/12
34| TUSCOLA, COUNTY OF, MI 8/6/12
35|MONTGOMERY, COUNTY OF, OH PH II 8/21/12
36|MICHIGAN STATE UNIVERSITY, MI PH Il 9/5/12
37|Geauga, County of, OH 9/17/12
38|SNOHOMISH COUNTY EMERGENCY RADIO SYSTEM PH Il 9/21/12
39|JACKSON, COUNTY OF, MI PH II 9/26/12
40|GROSSE POINTE FARMS CITY OF, MI PH Il 10/10/12
41|SNOHOMISH, COUNTY OF, WA PH II 11/8/12
42|SEATTLE, CITY OF, WA PH Il 11/26/12
43]OSWEGO, COUNTY OF, NY PH II 2/19/13
44|LAPEER, COUNTY OF, MI PH Il 3/14/13
Subtotal PFA count for Canadian Border Region 44
Mexican Border Region
1|CALIFORNIA, STATE OF PH Il 3/10/11
Subtotal PFA count for Mexican Border Region 1
Total PFAs 395
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Appendix 8
Summary of FRAs for Licensees in the ESMR Band that have Closed, as of March 31, 2013

FRAs for Licensees in the ESMR Band

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

[Subtotal FRA count for wave 1 [ 0
Wave 2

[Subtotal FRA count for wave 2 [ 0
Wave 3

1|American Beeper Company LLC 12/14/11

Subtotal FRA count for Wave 3 1
Wave 4

Subtotal FRA count for Wave 4 0
Total FRAs 1
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Summary of PFAs for Licensees in the ESMR Band that have Closed, as of March 31, 2013

Wave 1

|Subtotal PFA count for Wave 1 |

Wave 2

|Subtotal PFA count for Wave 2 |

Wave 3

1|Salado, Freddy 5/10/12

Subtotal PFA count for Wave 3

Wave 4

Subtotal PFA count for Wave 4

Total PFAs
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Appendix 9
Summary of Stage 1 FRAs that have not Closed, as of March 31, 2013

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration

Deal Name Actvities (In Months)
Wave 1
1|DelLasaux Thomas 84.33
2|Newport News, City of 83.23
3|Suffolk, City of 83.23
4|Worcester, City of 79.53
5|Allen Wireless Group 1 78.97
6|Mobile Relay Associates 77.53
7|Slater Communication & Electronic # 2 77.43
8|WASHINGTON, STATE OF 67.37
9|Chicago, City of (PAWS DATA) 63.10
10|Boston, City of - Police (MA) 22.97
11|Montgomery, County of 17.27
Subtotal FRA count for Wave 1 11
Wave 2
1|CHATTANOOGA, CITY OF, TN 24.84
Subtotal FRA count for Wave 2 1
Wave 3
1|VAUGHAN, RAY J 76.73
2|WEST PALM BEACH, CITY OF, FL 54.07
3|BIBB, COUNTY OF, GA 52.43
4|Florida, State of - Channel 96 50.57
5[MANATEE, COUNTY OF, FL 50.57
6]Consolidated Government of Columbus, GA 41.13
7|Liberty Communications, Inc. 32.10
8|JONES, COUNTY OF, MS 21.31
9|Florida, State of 20.23
10|PASCO, COUNTY OF, FL 16.44
11|DeKalb County Police Department, GA 13.14
12|PENSACOLA, CITY OF, FL 7.98
Subtotal FRA count for Wave 3 12
Wave 4
1|MAYS, MYRON 68.03
2|NEW ORLEANS, CITY OF, LA 67.63
3|Plaquemines Parish Government, LA 63.53
4|LOUISIANA, STATE OF 40.33
5|Baton Rouge, City of, LA 27.83
6|ORLEANS PARISH SCHOOL BOARD, LA 24.13
7|LP Ganacias Enterprises, Inc 20.30
8|RANKIN, COUNTY OF, MS 14.41
Subtotal FRA count for Wave 4 8
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Appendix 9
Summary of Stage 1 FRAs that have not Closed, as of March 31, 2013

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration
Deal Name Actvities (In Months)

Canadian Border Region
1|Plymouth Canton Community School Dist, Ml 43.80
2|KIRO-TV, Inc. 32.50
3|Spectrum Communications Inc 32.17
4|United Telephone Company of Ohio 21.53
5|ArcelorMittal Cleveland Inc. 13.97
6|FELHC Inc 10.63
7|Continental Airlines, Inc. 8.63
8|Ford Communications Inc 8.33
9|Radio Service Company Canadian Rebanding 5.03
10| Northwest Airlines, Inc 4.57
11|{BP West Coast Products LLC 3.67
12|Consumers Energy Company 1.50
Subtotal FRA count for Canadian Border Region 12
Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs 44
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Appendix 9
Summary of Stage 1 PFAs that have not Closed, as of March 31, 2013

Stage 1 PFAs that have not Closed

Deal Name
Wave 1
Boston, City of
Rhode Island, State of - Pre Planning
Seabrook - Planning Funding
WASHINGTON, STATE OF
Subtotal PFA count for Wave 1 4
Wave 2
1|Hennepin County
Subtotal PFA count for Wave 2 1
Wave 3

Subtotal PFA count for Wave 3 0
Wave 4
1|JEFFERSON, PARISH OF, LA
2|SAINT JOHN THE BAPTIST, PARISH OF, LA
Subtotal PFA count for Wave 4 2
Canadian Border Region
1|Consumers Energy Company
Subtotal PFA count for Canadian Border Region 1
Mexican Border Region
1|ORANGE, COUNTY OF, CA
2|San Bernardino, County of (1 to 120)
Subtotal PFA count for Mexican Border Region 2
Total PFAs 10

=
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2013

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count
Wave 1

1|VACAVILLE, CITY OF, CAPH Il 62.13

2|WEST ORANGE, TOWNSHIP OF, NJ PH I 61.53

3|Salt Lake City, City of, UT PH Il 59.37

4|HYANNIS, TOWN OF, MA PH I 59.33

5[CAPITAL REGION AIRPORT COMMISSION, VA PH I 58.90

6|EAGLE, COUNTY OF, CO PH Il 58.74

7|HOBOKEN, CITY OF, NJ PH Il 58.07

8|University of California - Merced PH Il 57.97

9|HOWARD, COUNTY OF, IN PH Il 56.63
10{JERSEY CITY, CITY OF, NJPH Il 54.67
11{UNIVERSITY OF CONNECTICUT, CT PH Il 53.13
12|University of California - Santa Cruz PH Il 53.10
13|Kauai, County of, HI PH Il 53.07
14|{CAMDEN, CITY OF, NJ PH Il 52.61
15[LA CROSSE, CITY OF, WI PH Il 52.60
16|Southern Nevada, RTC of 50.83
17| University of California - Berkeley 50.53
18|EGG HARBOR, TOWNSHIP OF, NJ PH I 50.04
19|GALLOWAY, TOWNSHIP OF, NJ PH Il 50.04
20|Adams Twelve Five Star School District, Phase Il 46.13
21|ALLEN, COUNTY OF, IN PH Il 45.40
22|Clark, County of, NV PH I 44.70
23|Sheboygan County, WI PH I 44.00
24|UNION, COUNTY OF, NJ PH Il 42.58
25| TIPPECANOE, COUNTY OF, IN PH Il 41.63
26|WEST HARTFORD, TOWN OF, CT PH Il 39.53
27|JOLIET, CITY OF, IL PH Il 39.01
28|Milwaukee, County of, Wl - MCTS CAD/AVL System 38.80
29|PRINCE GEORGES, COUNTY OF, MD PH I 37.53
30|SPOTSYLVANIA, COUNTY OF, VAPH Il 37.30
31|Roseville, City of, CA PH Il 36.30
32|ATLANTIC, COUNTY OF, NJ PH Il 35.51
33| Colorado, State of PH I 34.87
34|WASHOE, COUNTY OF, NV PH II 34.48
35|DENVER, CITY AND COUNTY OF, CO PH Il 34.47
36|NEW JERSEY, STATE OF PH Il 34.27
37|PORT AUTH OF NY AND NJ PH Il 34.00
38|OLD BRIDGE, TOWNSHIP OF, NJ PH I 33.48
39|NASSAU, COUNTY OF, NY PH I 32.98
40|SUFFOLK, COUNTY OF, NY PH Il 29.93
41|ALAMEDA, COUNTY OF, CA PH Il 29.70
42|HAMILTON, COUNTY OF, IN PH Il 29.44
43|TRENTON, CITY OF, NJ PH Il 29.10
44|IMILWAUKEE, CITY OF, WI PH II 29.03
45|ORANGE COUNTY SHERIFF, NY PH Il 28.74
46|PORTLAND, CITY OF, ME PH II 28.53
47|AURORA, CITY OF, IL PH II 27.97
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2013

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count
48|Department of Correction, Massachusetts PH Il 27.93
49|MILWAUKEE, COUNTY OF, WI PH Il 27.90
50|SAINT CLAIR, COUNTY OF, ILPH II 27.81
51|OZAUKEE, COUNTY OF, WI PH Il 27.33
52|WAUKESHA, COUNTY OF, WI PH Il 26.90
53|LANCASTER COUNTY OF, PA PH I 24.23
54|WISCONSIN, STATE OF PH II 23.00
55|BOSTON, CITY OF, MA PH Il - POLICE 22.97
56|WETHERSFIELD, TOWN OF, CT PH Il 21.43
57|VANDERBURGH, COUNTY OF, IN PH I 21.40
58|Cook, County of, IL PH Il 20.82
59|HANOVER, COUNTY OF, VA PH Il 20.17
60|WILL, COUNTY OF, IL PH II 19.41
61|READING, CITY OF, PAPH Il 18.53
62|STAMFORD, CITY OF, CT PH Il 18.53
63|Livermore, City of, CA PH Il 18.30
64|Connecticut DOC PH Il MA Only 18.27
65|NARRAGANSETT, TOWN OF, RI PH II 17.30
66|SACRAMENTO, COUNTY OF, CAPH II 16.23
67|MILFORD, CITY OF, CT PH Il 16.03
68|CHERRY HILL, TOWNSHIP OF, NJ PH Il 15.83
69|WATERBURY, CITY OF, CT PH II 14.80
70]|Portland, City of, OR PH I 13.43
71|PROVIDENCE, CITY OF, RI PH Il 12.73
72|GREENWICH, TOWN OF, CT PH Il 12.70
73| University of California - Davis 11.04
74|lllinois, State of, DOC PH Il 10.08
75|SUFFOLK, COUNTY OF PH I 10.08
76|MARYLAND, STATE OF PH Il 9.87
77|NORWALK, CITY OF, CT PH Il 9.84
78| University of Maryland PH Il 9.23
79|ARLINGTON, COUNTY OF, VA PH II 8.54
80|RICHMOND, CITY OF, CAPH Il 8.27
81|Santa Clara, City of, CAPH Il 8.21
82|ALEXANDRIA, CITY OF, VAPH Il 8.08
83|BARNSTABLE, COUNTY OF, MA PH Il 7.83
84|NORFOLK, COUNTY OF, MA PH II 7.80
85|MASSACHUSETTS PORT AUTHORITY, MA PH I 7.77
86|MASSACHUSETTS BAY TRANS AUTHORITY PH I 7.53
87|WORCESTER, CITY OF, MA PH II 7.20
88|SAN FRANCISCO, CITY & COUNTY OF, CAPH Il 6.50
89|Boston Public Health Commission, City of, MA PH I 6.03
90[North Providence, Town of, RI PH Il STA 5.80
91|DELAWARE, COUNTY OF, IN PH Il 4.53
92|CAMBRIDGE, CITY OF, MA PH II 4.37
93|New Jersey AGO PH Il 3.93
94|MIDDLESEX COUNY OF, MA PH I 3.70
95|ESSEX, COUNTY OF, NJ PH Il 3.57
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2013

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count
96|MONTGOMERY, COUNTY OF, MD PH I 3.40
97|Delaware, County Of, PA PH I 1.30
Subtotal FRA count for Wave 1 97
Wave 2

1|Mc Pherson County, KS PH I 62.60

2|EDEN PRAIRIE, CITY OF, MN PH II 60.48

3|KANSAS CITY, CITY OF, KS PH II 57.93

4[Southern Methodist Univ PH I 57.77

5|SAINT LOUIS, COUNTY OF, MN PH II 57.23

6|Saint Charles, City of, MO PH Il 56.57

7|UNIVERSITY PARK, CITY OF, TX PH Il 47.57

8| TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH Il 47.27

9|Waco, City of, TX Phase I 41.03
10| College Station, City of, TX PH Il 40.57
11|WEST DES MOINES, CITY OF, IAPH Il 38.34
12|SULLIVAN, COUNTY OF, TN PH Il 38.33
13|Wabaunsee County, KS PH I 35.43
14|CARROLLTON, CITY OF, TX PH Il 34.27
15|Orange, City of, TX Ph Il 33.50
16|DUBUQUE, COUNTY OF, IA PH Il 33.24
17|GRUNDY COUNTY OF, IAPH Il 33.24
18|Joplin, City of, MO PH II 33.17
19|CLARKSVILLE, CITY OF, TN PH Il 31.43
20| Tennessee DOC PH Il 31.41
21|CREEK, COUNTY OF, OK PH II 29.53
22|Prairie Village, City of, KS PH Il 28.98
23|POLK, COUNTY OF, IAPH II 28.88
24|Saint Louis, City of, MO Police PH Il 28.77
25[SMYRNA, TOWN OF, TN PH Il 27.44
26[LINCOLN, CITY OF, NE PH Il 27.13
27|Tennessee, State of PH Il (TEMA) 25.78
28|METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH I 25.01
29[|KNOX, COUNTY OF, TN PH II 23.84
30|BELL, COUNTY OF, TX PH Il 23.77
31|LONGVIEW, CITY OF, TX PH Il 23.73
32|Riley, County of, KS PH Il 23.40
33|OAK RIDGE, CITY OF, TN PH Il 22.77
34|Wheeling, City of, WV PH Il 21.30
35|PLANO, CITY OF, TX PH Il 21.13
36|Grandview, City of, MO PH I 21.07
37|ARLINGTON, CITY OF, TXPH II 20.40
38|PORT NECHES, CITY OF, TXPH || 17.90
39|Conroe, City of, TX PH Il 17.88
40|BIXBY, CITY OF, OK PH Il 17.13
41|Sarpy, County of, NE PH I 16.90
42|JACKSONVILLE, CITY OF, AR PH II 16.74
43|LINCOLN, COUNTY OF, KS PH II 16.70
44|PADUCAH, CITY OF, KY PH Il 16.28
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2013

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count
45|HOUSTON, CITY OF, TX Police PH Il 16.23
46|Ellis County, TX PH Il 15.83
47|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH I 15.28
48|Overland Park, City of, KS PH Il 15.07
49|HAYSVILLE, CITY OF, KS PH Il 13.64
50|LAKE QUIVIRA, CITY OF, KS PH Il 13.64
51|SUMNER COUNTY OF, KS PH II 13.64
52|Hutchinson-Reno County Emer Comm PH I 13.58
53|DENTON, CITY OF, TXPH II 13.34
54|OWENSBORO, CITY OF, KY PH Il 11.87
55|OKLAHOMA CITY, CITY OF, OK PH II 11.40
56|COPPERAS COVE, CITY OF, TX PH II 11.33
57|ELLIS, COUNTY OF, KS PH II 11.14
58|GARLAND, CITY OF, TXPH Il 11.14
59|MEMPHIS, CITY OF, TN PH Il 10.61
60|Lewisville, City of, TX PH II 10.31
61|DOUGLAS, COUNTY OF, NE PH 1l 10.11
62|Omaha Public Power District, NE PH Il 9.94
63|North Kansas City Police 9.90
64|East Texas Medical Center, TX PH Il 9.44
65|KANSAS CITY, CITY OF, MO PH II 9.14
66|LLANO, COUNTY OF, TX PH II 8.90
67|MANSFIELD, CITY OF, TXPH II 8.24
68|Blanco County, TX PH Il 8.10
69|MESQUITE, CITY OF, TXPH II 8.10
70|GRAND PRAIRIE, CITY OF, TXPH Il 8.04
71|RAYTOWN, CITY OF, MO PH II 4.73
72|WICHITA FALLS, CITY OF, TXPH Il 4.03
73|COLLIN, COUNTY OF, TXPH II 3.63
74|RICHARDSON, CITY OF, TXPH Il 1.83
75|TRAVIS, COUNTY OF, TX PH Il 0.90
Subtotal FRA count for Wave 2 75
Wave 3

1|GLYNN, COUNTY OF, GA PH II 51.30

2|SAINT LUCIE, COUNTY OF, FL PH 1 48.37

3|AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH Il 46.77

4|CLAY, COUNTY OF, FL PH II 45.98

5[{INDIAN RIVER, COUNTY OF, FL PH II 43.54

6/COVINGTON, CITY OF, GAPH I 43.33

7|Rocky Mount, City of, NC PH I 41.13

8|BULLOCH, COUNTY OF, GA 41.11

9[CALHOUN, COUNTY OF, AL PH Il 38.54
10|CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH Il 36.11
11{LOWNDES, COUNTY OF, GA PH Il 34.44
12]lIberville, Parish of, LA PH Il OEP 33.68
13|CORAL GABLES, CITY OF, FL PH Il 33.41
14|JACKSONVILLE, CITY OF, FL PH II 32.50
15{HARNETT COUNTY OF, NC PH I 31.31

Page 4 of 7



Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2013

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count
16|West Baton Rouge Parish Comm Dist PH Il 28.63
17|St Martin Parish Sherrif, LA PH Il MA only 27.73
18|GEORGIA, STATE OF PH Il 27.58
19|NEW ORLEANS, PORT OF PH Il 26.77
20|SAINT TAMMANY, PARISH OF, LA PH Il 26.41
21|lberville, Parish of, LA Phase Il 25.53
22|NOXUBEE, COUNTY OF, MS PH Il 24.23
23|BREVARD, COUNTY OF, FL PH Il 23.90
24|COBB, COUNTY OF, GA PH Il MA 23.63
25|BATON ROUGE, CITY OF, LA PH Il 23.23
26|SAINT JAMES, PARISH OF, LAPH II 22.97
27|PALM BEACH GARDENS, CITY OF, FL PH II 22.31
28|MINT HILL, TOWN OF, NC PH Il 21.38
29|Bossier Parish, LA PH Il 21.14
30|SHERIFF, PARISH OF POINTE COUPEE, LA PH II 21.08
31|PUERTO RICO, COMMONWEALTH OF PH Il 20.97
32|DESOTO, COUNTY OF, FL PH II 20.34
33|MONROE, COUNTY OF, FL PH Il 18.84
34|Houma, City of LA, PH Il STA 18.40
35|Sarasota, County of, FL PH Il 17.78
36|MARTIN, COUNTY OF, FL PH I 17.40
37|Bossier, City of, LA PH || 16.61
38|MISSISSIPPI, STATE OF, DOC PH Il 16.01
39|MANATEE, COUNTY OF, FL PH Il 15.83
40|Georgia, State of, PH Il Metro 15.81
41|CONCORD, CITY OF, NC PH Il 15.80
42|OCALA, CITY OF, FLPH II 15.54
43|FAYETTE, COUNTY OF, GA PH Il 15.21
44|GREATER ORLANDO PUBLIC SAFETY COOP, FL PH II 15.21
45|VOLUSIA, COUNTY OF, FL PH II 15.08
46|Lake Charles, City Of, LA PH Il 14.98
47|HENRY, COUNTY OF, GA PH Il 14.84
48|Puerto Rico State Police, PR PH 1| 14.78
49IMARION, COUNTY OF, SC PH Il 14.61
50|BAYAMON, MUNICIPAL GOVERNMENT OF, PR PH II 14.28
51|Ascension, Parish Of, LA PH Il 13.81
52|HARTSELLE, CITY OF, ALPH Il 13.70
53|GAINESVILLE, CITY OF, FL PH Il 13.60
54|COLLIER, COUNTY OF, FL PH II 13.18
55|OSCEOLA, COUNTY OF, FL PH Il 12.94
56|HARRISON, COUNTY OF, MS PH I 12.70
57|FULTON, COUNTY OF, GA PH Il 12.54
58|SEMINOLE, COUNTY OF, FL PH II 12.18
59|CALCASIEU, PARISH OF, LA PH Il 11.14
60|DELRAY BEACH, CITY OF, FL PH Il 10.81
61|HUNTSVILLE, CITY OF, AL PH Il 10.40
62|HERNANDO, COUNTY OF, FL PH Il 10.11
63|LOUISIANA, STATE OF PH II 9.43
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Appendix 9

Summary of Stage 2 FRAs that have not Closed, as of March 31, 2013

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Deal Name

Aging from Completion of

Physical Reconfiguration
Activities (In Months)

Deal
Count

64|MECKLENBURG, COUNTY OF, NC PH II 9.28
65|NEW BERN, CITY OF, NC PH Il 9.20
66|SULPHUR, CITY OF, LAPH Il 9.14
67|Caddo Parish Comm Dist 1, LA PH Il 8.23
68|Lake, County of, FL PH I 8.21
69| City of Sumter and Sumter County, SC PH I 7.78
70|LEE, COUNTY OF, FL PH Il 7.04
71|Myrtle Beach, City of, SC PH I 7.04
72|Metropolitan Atlanta Rapid Trans Auth, GA PHII 6.83
73| Mississippi, State of, PH Il FB2T 6.77
74|Calhoun, County of, AL TARS PH Il 3.93
75|KENNER, CITY OF, LA PH Il 3.67
76|Calcasieu Parish Communications District PH Il 3.33
77|SOUTH CAROLINA, STATE OF PH Il 3.00
78|Beauregard Parish Sheriff's Office, LA PH Il 2.70
79|New Orleans, City of, LA PH Il 1.53
Subtotal FRA count for Wave 3 79
Wave 4
1|BUTLER, COUNTY OF, OH PH Il 60.87
2|BEXAR METROPOLITAN WATER DISTRICT, TX PH Il 48.60
3[MIDLAND, CITY OF, TXPH Il 46.74
4|Hobbs, City of, NM PH I 46.57
5|CLARK EMERGENCY SERVICES, COUNTY OF, WA PH I 46.37
6[LIVE OAK, CITY OF, TXPH Il 40.41
7|ALBUQUERQUE, CITY OF, NM PH I 39.84
8[CORPUS CHRISTI, CITY OF, TXPH Il 36.48
9|PENNSYLVANIA STATE UNIVERSITY, PA PH Il 31.70
10{CINCINNATI, CITY OF, OH PH Il 27.73
11{SAN ANTONIO, CITY OF, TXPH Il 23.01
12[HAMILTON, COUNTY OF, OH PH II 21.60
13|CLERMONT, COUNTY OF, OH PH Il 20.67
14| CUMBERLAND, COUNTY OF, PA PH Il 20.64
15|CALDWELL, COUNTY OF, TXPH Il 16.93
16|DAYTON, CITY OF, OH PH Il 16.00
17|RENSSELAER, COUNTY OF, NY PH II 13.43
18|WESTMORELAND, COUNTY OF, PA PH II 5.67
19|Santa Fe, City of, NM PH II 1.30
Subtotal FRA count for Wave 4 19
Canadian Border Region
1|Ontario, County of, NY 33.07
2|Billings, City of, MT 25.40
3|Fayette, County of, OH 23.21
4|Rome, City of, NY 16.53
5[Auburn, City of, NY 15.60
6|Richfield, Village or, OH 14.28
7|Niagara Frontier Transportation Authority, NY 13.23
8|Tuscola, County of, Ml 12.97
9|Geauga, County of, OH 12.50
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2013

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count
10]|Lake, County of, OH 12.07
11|Seattle City Light Canadian Rebanding 9.38
12|Medina, County of, OH 8.07
13|Green, City of OH 6.87
14|Montgomery, County of, OH 5.67
15|Barberton, City of, OH 5.47
16|Oswego, County of, NY 5.03
17|Michigan State University 4.77
18|Wayne, County of, NY 3.80
19(Bloomfield, Township of, Ml 0.83
20|San Juan, County of, WA 0.60
Subtotal FRA count for Canadian Border Region 20
Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs 290
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of March 31, 2013

Stage 2 PFAs that have not Closed

Deal Name
Wave 1
1|ALAMEDA, COUNTY OF, CA PH Il
2|ALBEMARLE, COUNTY OF, VA PH Il
3|ANNE ARUNDEL, COUNTY OF, MD PH Il
4|AURORA, CITY OF, ILPH 1
5|Baltimore Washington Int'l Airport PH Il
6
7
8
9

CAMBRIDGE, CITY OF, MA PH Il
CHARLES, COUNTY OF, MD PH I
CHICAGO, CITY OF, ILPH Il
CONNECTICUT, STATE OF PH Il
10|Chicago, City of, IL PH Il Aviation
11|Colorado CallComm EA Swap
12|DELAWARE, STATE OF PH Il
13|FAIRFAX, COUNTY OF, VA PH II
14|HENRICO, COUNTY OF, VA PH Il
15|Indiana, State of

16|KAUAI, COUNTY OF, HI PH Il
17|LANCASTER COUNTY OF, PA PH II
18|MASSACHUSETTS PORT AUTHORITY, MA PH I
19|MASSACHUSETTS, COMMONWEALTH OF PH I
20|MONTGOMERY, COUNTY OF, MD PH Il
21|MONTGOMERY, COUNTY OF, PA PH II
22|NEW JERSEY, STATE OF PH Il
23|NORWALK, CITY OF, CT PH Il

24|New Jersey Transit

25|0LD BRIDGE, TOWNSHIP OF, NJ PH Il
26|PHILADELPHIA, CITY OF, PAPH Il
27|PORTLAND, CITY OF, OR PH Il
28|PRINCE WILLIAM, COUNTY OF, VA PH Il
29|RICHMOND, CITY OF, VA PH Il
30|ROSEVILLE, CITY OF, CAPH Il
31|SACRAMENTO, COUNTY OF, CAPH Il
32|SAN FRANCISCO BART PH 11
33|SUFFOLK, CITY OF, VA PH II
34|SUFFOLK, COUNTY OF PH II
35|Sacramento County, CA Regional PFA only
36|Southern Nevada

37|TRENTON, CITY OF, NJ PH Il

38|UNION CITY, CITY OF, NJ PH II
39|VANDERBURGH, COUNTY OF, IN PH Il
40|WATERBURY, CITY OF, CT PH Il
Subtotal PFA count for Wave 1 40
Wave 2

BIXBY, CITY OF, OK PH II

BRYAN, CITY OF, TXPH Il

DALLAS-FORT WORTH INTERNATIONAL AIRPORT, TX PH Il
DENTON, COUNTY OF, TXPH Il

EDMOND, CITY OF, OK PH II

IRVING, CITY OF, TXPH Il

MESQUITE, CITY OF, TX PH Il

~N|[oja|d|wIN |-
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of March 31, 2013

Stage 2 PFAs that have not Closed

Deal Name

OAK RIDGE, CITY OF, TN PH Il

OBION, COUNTY OF - SHERIFF DEPT, TN PH Il
10|OKLAHOMA, STATE OF PH Il

11|SARPY, COUNTY OF, NE PH II

12| TENNESSEE, STATE OF PH Il

13|TULSA, CITY OF, OK PH Il

Subtotal PFA count for Wave 2 13
3

COBB, COUNTY OF, GAPH Il

FLORIDA, STATE OF PH Il

GEORGIA, STATE OF PH Il

GUILFORD, COUNTY OF, NC PH Il

HIGH POINT, CITY OF, NC PH Il

HUNTSVILLE, CITY OF, AL PH II

JACKSON, CITY OF, MS PH Il

Jefferson Parish SO, LA PH Il Region 1
LAFAYETTE, PARISH OF, LAPH Il

Metropolitan Atlanta Rapid Transit Authority, GA P
Mississippi, State of, PH Il

NEW BERN, CITY OF, NC PH Il

NEW ORLEANS, CITY OF, LAPH II

NORTH CAROLINA, STATE OF PH Il
OPELOUSAS, CITY OF, LAPH Il

POLK, COUNTY OF, FL PH Il

Puerto Rico State Police, PR PH Il

SAVANNAH, CITY OF, GA

SHERIFF, PARISH OF POINTE COUPEE, LA PH Il
VICKSBURG, CITY OF, MS PH I

WAKE, COUNTY OF, NC PH Il

Subtotal PFA count for Wave 3 21
Wave 4

1|CALDWELL, COUNTY OF, TX PH Il
DAYTON, CITY OF, OH PH Il
MIDLAND, CITY OF, TX PH Il

SAN ANTONIO, CITY OF, TXPH I
Subtotal PFA count for Wave 4 4
Canadian Border Region
1|ANN ARBOR, CITY OF, MI
2|BROOK PARK, CITY OF, OH PH Il
3|CLINTON, COUNTY OF, MI PH Il
4|COLUMBUS, CITY OF, OH PH Il
5[Cleveland, City of, OH
6
7
8
9
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Clinton, County of, NY

Genesee, County of, NY

KING, COUNTY OF, WA PH Il
Lucas, County of, OH
10|MICHIGAN, STATE OF PH Il
11|OHIO, STATE OF

12|Ottawa, County of, OH
13|Parma Heights, City of, OH PH Il
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of March 31, 2013

Stage 2 PFAs that have not Closed

Deal Name
14|Summit County Ohio, OH PH I
15|WASHINGTON, STATE OF
16|WESTLAND, CITY OF, MI PH ||
17|Wayne, County of, Ml PH Il
Subtotal PFA count for Canadian Border Region 17
Mexican Border Region
1|CHANDLER, CITY OF, AZ
2|IRVINE, CITY OF, CA, CAPH II
3|LOS ANGELES, CITY OF, CA
4|LOS ANGELES, CITY OF, CAPH Il
5[LOS ANGELES, COUNTY OF, CAPH II
6
7
8
9

MARICOPA, COUNTY OF, AZ PH Il

MESA, CITY OF, AZ PH Il

Phoenix, City of, AZ PH Il Data System

REGENTS OF THE UNIVERSITY OF CALIFORNIA
10|SAN DIEGO, CITY OF, CAPH Il

11|San Bernadino, County Of, CA PH Il

12|University of California - Riverside PH Il

13| University of California - Santa Barbara PH I
14|Yuma, City of, AZ PH Il

Subtotal PFA count for Mexican Border Region 14
Total PFAs 109
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Appendix 9
Summary of FRAs for Licensees in the ESMR Band that have not Closed, as of March 31, 2013

FRAs for Licensees in the ESMR Band with Physical Reconfiguration Activities Complete that have not Closed

Aging from Completion of
Physical Reconfiguration
Deal Name Activities (In Months) Deal Count
Wave 1
Subtotal FRA count for Wave 1 | 0
Wave 2
1|C & W Communications ESMR swap 7.4
Subtotal FRA count for Wave 2 1
Wave 3
1|Canto, Lazaro J 18.53
2|Davila, Jose 13.07
3|Salado, Freddy 6.83
Subtotal FRA count for Wave 3 3
Wave 4
Subtotal FRA count for Wave 4 0
Total FRAs 4
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Appendix 9
Summary of PFAs for Licensees in the ESMR Band that have not Closed, as of March 31, 2013

PFAs for Licensees in the ESMR Band that have not Closed

Deal Name
Wave 1

|Subtota| PFA count for Wave 1 | 0
Wave 2

|Subtota| PFA count for Wave 2 | 0
Wave 3

1|R A Electronics & Communications

Subtotal PFA count for Wave 3 1
Wave 4

Subtotal PFA count for Wave 4
Total PFAs 1
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Appendix 10
800 MHz Transition Administrator, LLC
Fees and Expenses through March 31, 2013

Quarter Ending
March 31, 2013  Year-to-Date

Fees
Reconfiguration Management $293,368 $293,368
Frequency Management $667,974 $667,974
Financial Management $1,724,461 $1,724,461
General Counsel/Regulatory Management $752,337 $752,337
Stakeholder Implementation Management $2,119,357 $2,119,357
TA Systems Support $335,740 $335,740
Program Management Support $430,935 $430,935
Alternative Dispute Resolution $164,266 $164,266
Fees Subtotal $6,488,437 $6,488,437
Expenses $194,174 $194,174
Total Fees and Expenses $6,682,611 $6,682,611
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